
Approve the Final Change Order for Hollywood Hills High School in the amount of $198,162 CREDIT, -430- days and approve the Final

Acceptance and Release of Retainage in the amount of $46,328 for Cedars Electro-Mechanical, Inc., Remodeling and Renovations, Project No.

P.000299.

Final Change Order Final Acceptance/Release of Retainage Hollywood Hills High School Cedars Electro-Mechanical, Inc. Remodeling and

Renovations Project No. P.000299 (f.k.a. 1661-22-01)

A positive financial impact of $198,162 will be added to the Capital Projects Reserve.

Final Change Order - refer to Exhibits 1 and 4 for detailed information.

Final Acceptance/Release of Retainage - the Contractor, Cedars Electro-Mechanical, Inc. has completed the scope of their contract within the

contract limits.  Final Acceptance and Release of Retainage will occur upon execution of the General and Full Release of Lien by the Contractor.
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THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
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Sonja V. Coley, Senior Project Manager


