EXHIBIT

The School Board of Broward County, Florida
Facilities and Construction Management

---------- 1700 SW 14th Couwrt, Fort Lauderdale, FL 33342~ * ** * - e
TEL (754) 321-1500 « FAX (754) 321-1680

Reduction of Retainage Certification

Facility: Parkway Middle School Project P.000133
Project Name: Phased Replacement Phase I; Bldg Nos, 25, 28 and 29 .
Contractor; Balfour Beatty Construction LL.C Date: 1-Apr-14
Project Managel James Turner Location No.:
Phase No.:
1. Current Leve! of Retainage 5%
2. Proposed Leve! of Retainage 0%
3. Retainage Reduction Ratlo (RR) 1% ltem 1 - llem 2
. ltern 1
Company Name of Entity to Recelve Reduction of Current Total RR Retainage to be
Retainage Retainage Released
Star 7 b 227200 1.000] % 2,272.00
Mirage Building $ 1,174.00 | 1.000] $ 1,174.00
CSR Heavy Construction $ 87,798.00| 1.000| 8% 87,768.00
KDG inc $ 1,871.00 | 1.000] % 1,871.00
Labor Finders 3 767.00 | 1.000] $ 767.00
Papico Construction 8 5,785.00 ] 1.000] $ 5,785.00
Carlson Fance % 5,069.00 | 1.000] $ - 5,059.00
Arazoza $ 9,194.00 | 1.000] $ 9,194.00
Landscape Service Professionals 8 3,620.00 | 10001 % 3,629.00
Dixie Landscape 5 319.00 | 1.000] % 319.00
Leadex Corp 3 6,283.00 ] 1.000f % 6,283.00
Southewest Construction $ 73,300.00 | 1.000] % 73,300.00
Central Broward B 333.00] 1.000] % 333.00
Suncor, Inc $ 14,875.00 | 1.000{ 14,875.00
Fernandez Cabinets $ 5,481.00 | 1.000{ % 5,481.00
ProTech Caulking 3 7.461.00 | 1.000} $ 7.461.00
Tacta America $ 19,682.00| 1.000} $ 19,692.00
Alistates Fireproofing $ 763.00 | 1.000{ $ 763.00
WR Grace $ 335.00 | 1.000{ $ 335.00
Arbon Eguipment $ 450.00 | 1.000] % 450.00
American Overhsad Door 3 2,050.00 ] 1.000{ $ 2,050.00
Arso Enterprises $ 13,906.00 | 1.000] § 13,906.00
Superior Window $ 3,000.00 | 1.000{ $ 3,000.00
Lotspeich Company $ 4349300 1.004 & 43,493.00
Acousti Enginegering d 4,541.00 1.000{ % 4,541,00 1
Pioneer Construction % 11,622.00 ] 1.000{ $ 11,622.00
SSE and Associates $ 5,780.00 | 1.000f & 6,780.00
Color Faclory $ 6,519.00 | 1.000i § 6,519.00
Perfection Architectural % 9,222.00 | 1.000f $ 9,222,00
Commercial Laundry $ 1,601.00 ) 1.0001 & 1,601.00
Hufcor Inc $ 2,200.00 ] 1.000{ $- 2,290.00
Athletic Resources ] 4,14500 | 1.000} $ 4,145.00
DoaMaria Holdings 5 1,891.00 | 1.0001 § 1,891.00
NSW Corp $ 435.00 ] 1.0001 $ 435.00
Francis Engineering 5 8,584.00 | 1.0001 & 8,584,00
Otis Elevator 5 2,566.00 ] 1.000i % 2,566.00
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The School Board of Broward County, Florida
Facilities and Construction Management

""""" 1700 SW 14th Court, Fort Lauderdale, FL' 33312 * ~ * ~ "~ - " -7 e
TE‘L {754} 321-1500 « FAX (754) 321-1680

Reduction of Retainage Certification

Faclliy: - Parkway Middle School Project P.000133
Company Naime of Entily to Recaive Reduction of Current Total RR Reiainage to be
Retalnage Retalnage Released
10,080.00 | 1.000 10,080.00
50,513.00 | 1.000 50,513.00
130,828.00 1 1.000 130,828.00
2,839.00 | 1.000 2.839.00
' 1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1,000
1.000
1.000
1.000
1.000}
1.000
1.000
1.000]
1.000
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1,000
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1.000

Manny & Lou Plumbing
Rapid Act

Thunder Electrical

Balfour Beatty Construction

=0 R s oo

P ET P R TN

enlemfemtemlemdem
S -GRHLROR|eREeT

£
=
1

H R aeR | Rlh
1

ealenlenlenten
SRR RO Y
r

< en|en|e>
]

ealenlealealenlen
a =l R RTrd A R ol
¥

hoid
r

=
'

ealealenlen
ool RS R R
¥

<
1

Total $ _563,746.00 563,746

$ 563,746.00 1% B 563,746 | |'

Curreiit Total Retainage ¥ Reduction Ratio = Retdinage to be Released Retainage Balance:

@ |l

The undersighed hereby certifies that they will release retainage being paid to them by the School Board of Broward
County to thelr various subcontractors in accordance with the schedule above.

BoALFour Py CorlTinerton

Authorized Sighature Print Name

Company
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