EXHIBIT

The School Board of Broward County
Division of Facilities and Construction Management

Change Order Summary

Facility Name: Eagle Point Elementary Date: 04/18/16

Project Title: Exterior Stucco Repairs Project #: P.000609
F.K.A./P# 3641-24-05

Contractor: Grace & Naeem Uddin, Inc

Consultant: Song & Associates

Original Contract
Change Order

Change Order Items
Consultant Error:
Consultant Omission:
Owner Directed:
Unforeseen:

Direct Owner
Purchase/Tax
Savings:

Subtotal:

Construction Change
Directives
Consultant Error:
Consultant Omission:
Owner Directed:
Unforeseen:
Subtotal:

Total:

Change Order:

Construction Change
Directive:

$433,573

$25,000
$0 0.00% of original contract amount
$0 0.00% of original contract amount
$5,000 CREDIT -1.15% of original contract amount
$0 0.00% of original contract amount

$0 0.00%
$5,000 CREDIT -1.15% of original contract amount
$0 0.00% of original contract amount
$0 0.00% of original contract amount
$0 0.00% of original contract amount
$0 0.00% of original contract amount
0.00% of original contract amount
$5,000 CREDIT -1.15% of original contract amount

A written order to the contractor signed by the Superintendent and approved by the School
Board and the architect, issued after the execution of the contract, authorizing a change in the
work or an adjustment in the contract sum or the contract time as originally defined by the
contract documents.

A written order to the contractor signed by the Superintendent and the architect, issued after the
execution of the contract, authorizing a change in the work or an adjustment of the contract
sum or the contract time as defined by the contract documents. This directive is utilized when
the parties cannot mutually agree upon the change. After execution of the work or an
agreement between the parties, the change directive is brought back to the School Board for
their approval at the next available meeting.
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