EXHIBIT 3

PROFESSIONAL SERVICES AGREEMENT
(Construction Management At Risk Project Delivery)

BETWEEN
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

AND

PROJECT CONSULTANT

FOR
ARCHITECTURAL/ENGINEERING SERVICES

THIS AGREEMENT, made this, 16" day of May in the year 2017, by and between THE
SCHOOL BOARD OF BROWARD COUNTY, FLORIDA, hereinafter called the "Owner",
and: ZYSCOVICH, INC. hereafter called the "Project Consultant" for the following project:

Facility: Falcon Cove Middle School

Site No.: 3622

Project Name: SMART Program Renovation

Project No: P.001902

Fixed Limit Of Construction Cost (FLCC): $ 7,223,355

The Owner and Project Consultant agree as follows:

TABLE OF CONTENTS

ARTICLE 1  DEFINITIONS

ARTICLE2  PROJECT CONSULTANT SERVICES AND RESPONSIBILITIES
ARTICLE3  SUB-CONSULTANTS

ARTICLE4  THE OWNER'S RESPONSIBILITIES

ARTICLES  BASIS OF COMPENSATION

ARTICLE 6  PAYMENTS TO THE PROJECT CONSULTANT

ARTICLE7  REUSE OF DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS
ARTICLE 8  INDEMNIFICATION

ARTICLE9  INSURANCE

ARTICLE 10 GENERAL PROVISIONS

ARTICLE 11 INCORPORATION OF DOCUMENTS INTO AGREEMENT

ATTACHMENTS:

Attachment 1: Project Schedule
Attachment 2: Project Scope
Attachment 3: Electronic Media Submittal Requirements

The School Board of Broward County, Florida Page 1
Architectural/ Engineering Services Agreement
(CM AT RISK) Version 10/11/2016

CM-17-002



Attachment 4: Project Consultant’s Invoice Format, Reimbursable and Supplemental Services Format
Attachment 5: List of Project Team Members
Attachment 6: Authorization to Proceed (ATP) Form
Professional Services Required — page 1 of 3
Project Schedule — page 2 of 3
Professional Fee — page 3 of 3
Attachment 6a: Designer Proposal

Attachment 7: Document Submittal Checklist
Attachment 8: Document 00455 — Background Screening
Attachment 9: IRS Form W-9

Attachment 10: Truth in Negotiations Certificate
Attachment 11: ACH Payment Agreement Form
Attachment 12: Conflict of Interest Form

ARTICLE1 DEFINITIONS

1.1

1.2

1.3

1.4

1.5

1.6

The Office of Facilities & Construction (“Office” or “OFC”): The Owner’s organizational entity which
acts as liaison between the Consultant and Owner and provides day to day management and other professional
services on the Owner’s behalf. Various members of the Office of Facilities and Construction, acting as
representatives of the Owner, will meet with the Project Consultant at periodic intervals throughout the
preparation of the Contract Documents to assess the progress of the Work in accordance with approved
schedules. Office personnel will also examine documents submitted by the Project Consultant, including
invoices, and will promptly render decisions and/or recommendations pertaining thereto to avoid
unreasonable delay in the progress of the Project Consultant's work. The Project Manager shall be principally
responsible for direct communication to the Project Consultant and the Contractor.

The Chief Facilities & Construction Officer, Office of Facilities & Construction - An employee of The
School Board of Broward County, Florida, who has the authority and responsibility for oversight and
management of the specific project for the Owner. Referred to hereinafter as the Chief Facilities &
Construction Officer.

Authorization to Proceed: A fully executed and approved authorization in the form of Attachment 6 to this
Agreement, Authorization to Proceed (“ATP”) accompanied by an executed purchase order document issued
by the Owner to the Project Consultant, authorizing the performance of specific professional services,
authorizing commencement of a Phase as defined in Article 2.1 through Article 2.8, and stating the time for
completion and the amount of fee authorized for such services.

Basic Services: Those architectural, engineering and other professional design services defined in Article 2.1
through Article 2.8.

Supplemental Services: Those architectural, engineering and other professional design services defined in
Article 2.9.

Project Consultant: The individual, partnership, corporation, association, joint venture, or any combination
thereof, of professional architects, engineers or other design professionals properly registered and licensed in
Florida, who has entered into a contract with the Owner to provide professional services for development of
the design and contract documents for the Work of this Project and provide construction contract
administration and warranty services as described in the Project Manual and under this Agreement.
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1.7

1.8

1.9

1.10

1.12

1.13

1.14

1.15

1.16

1.17

1.18

Project Scope: The activities necessary to respond to the Owner's requirements for the Project, including but
not limited to the full or partial range of design, bidding and construction support services required to meet
the Owner's educational program, construction standards, project construction support requirements, Project
Budget and Project Schedule.

Project Budget: The sum, established by the Owner, as available for the entire Project, including but not
limited to the construction budget (Fixed Limit of Construction Cost (“FLCC”)), land costs, costs of furniture,
fixtures and equipment (FF&E), financing costs, compensation for all professional services, costs of Owner-
furnished goods and services, contingency allowances and other similar established or estimated costs.

Project Schedule: The Owner's requirements for the progress of design and construction activities associated
with the Project characterized by milestones signifying the required completion dates for design phases,
construction progress, and other significant project events culminating with the completion of the project,
issuance of warranties, Owner's occupancy and use of the new or improved facilities.

The Contract Documents: The Contract Documents as used herein refer to the Agreement Form, Addenda,
Supplementary Conditions, General Conditions, Documents contained in the Project Manual, the Owner’s
Division 0 and Division 1 documents, Drawings, Specifications, Education Specifications, all modifications
thereto, issued before and after execution of the Contract and all Exhibits attached thereto used by the Owner
to establish an agreement with the Construction Manager. These Contract Documents, and their requirements
for the Project Consultant are incorporated by reference into this Agreement.

Construction Manager: The individual, partnership, corporation, association, joint venture, or any
combination thereof, who has entered into an agreement with the Owner for the performance of the work
defined by the contract documents.

Program Manager: An entity hired by the School Board of Broward County to execute the delivery of
projects and act as the Owner’s Representative.

Project Manager: An employee or designated representative of The School Board of Broward County,
Florida, who is assigned by the Chief Facilities and Construction Officer to manage the Project as a direct
representative of the Owner.

The Project: The design of new construction, remodeling and/or renovation, and all services and incidents
thereto, comprising a structure, structures, facility or facilities as contemplated and budgeted by the Owner.

Sub-Consultant: A person or organization of professional architects, engineers or other design professionals,
registered and licensed in Florida, who has entered into an Agreement with the Project Consultant to provide
professional services for the project.

Superintendent Of Schools: The duly appointed executive officer of the Owner authorized to act by and
through The School Board of Broward County, Florida. Referred to hereinafter as the Superintendent.

Fixed Limit of Construction Cost: The Fixed Limit of Construction Cost, referred to hereinafter as the
FLCC, is the total dollar value of the sum of the project's anticipated base bid (the project's essential scope)
including design contingency.

Building Code Inspector and Plans Examiners (BCI): Employees of The School Board of Broward
County, Florida, and others designated by the Chief Building Official, who are certified by Florida Statutes
468, 633 and 553 a BCI by the Florida Department of Education to provide plan review, inspections for code
compliance and report non-compliant work to the appropriate party.
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1.19

1.20

1.21

1.22

1.23

1.24

Value Engineering: Value Engineering (VE) is the creative, organized process of analysis of a project as to
cost and/or performance with a focus on analysis of the proposed facility (and its systems, assemblies or
components) and the elimination or modification of those features which add cost without contributing to that
facility's required function or design value.

Constructability: Constructability is the creative, organized process of reviewing a project's drawings,
specifications and other project documentation with a goal of eliminating design, detailing, and specification
problems which might render the construction contract documents unbuildable or requiring extensive
Addenda or Change Orders to make them buildable.

The Project Construction Team- The Construction Manager, the Owner (and Owner’s Representative) and
the Project Consultant, collectively the “Project Construction Team”, shall work jointly during all phases of
design, construction and warranty phase and shall be available thereafter should additional services be
required. The specific representatives of the Construction Team are shown in Exhibit A attached to the
general conditions to the Agreement between Owner and Construction Manager.

Substantial Completion: The term Substantial Completion as used herein, shall mean that point at which
the Work, or a designated portion thereof, is at a level of completion in substantial compliance with the
Contract Documents such that the Owner or its designee can enjoy use or occupancy and can use or operate it
in all respects for its intended purpose. In the event the Work includes more than one Phase, the Owner, at its
discretion, may set Substantial Completion dates for each Phase and may impose provisions for liquidated
damages for each Phase.

Chief Building Official, Inspections and Code Compliance: ("CBO") An employee of The School Board of
Broward County, Florida, who has the responsibility for oversight and management of the Building
Department, and has the authority and responsibility for issuing Building Permits.

Code: The term Code means and refs to all applicable codes, laws and regulations of each governmental
entity, as may be amended from time to time, in effect at the time of execution of this Agreement, including
all codes and standards referenced therein, including, but not limited to:, the Fifth Edition of the 2014 Florida
Building Code (the “FBC”), the Fifth Edition of the Florida Fire Prevention Code, Chapter 1013, Florida
Statutes (2015)Florida State Board of Education Regulations (“SREF”), Chapter 6A-2.0111 (Educational
Facilities), the 1999 State Requirements for Educational Facilities (2014)Florida Department of Education's
State Requirements for Educational Facilities (“SREF”)adopted pursuant to Rule 6A-2.0111, Florida
Administrative Code, as may be amended from time to time, to the extent such requirements are not in
conflict with Section 235.211, Florida Statutes 1995, Americans With Disabilities Act (ADA), in effect at the
time of execution of this Agreement, and its referenced codes and standards; Crime Prevention Through
Environmental Design (CPTED) (Broward Sherift’s Office), and all guidelines and regulations of the Owner
(provided same are not less stringent than applicable codes) with the Owner serving as the interpreter of the
intent and meaning of SREF or any other applicable code

ARTICLE 2  PROJECT CONSULTANT SERVICES AND RESPONSIBILITIES

2.1 Basic Services
2.1.1  The Project Consultant agrees to:
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A Provide complete professional architectural, engineering and/or other professional design services set
forth in the six Phases enumerated hereinafter and all necessary personnel, equipment and materials
to perform such services;

2 Complete those design services in accordance with the Project Schedule (Attachment 1 to this
Agreement) and provide up to three (3) bidding packages to the Owner and Construction Manager
including but not limited to designated portions of the project as recommended by the Owner, Project
Consultant, Program Manager or Construction Manager and approved by the Owner.

3 Work closely with the Construction Manager during all design phases to provide Value Engineering
services, to assure the design includes the entirety of the Project Scope, to assure that the design is
constructable, and to assure the design is Code-compliant. Specifically, cooperate with Construction
Manager in the Value Engineering at the end of Phases I and II (Schematic Design and Design
Development), Constructability Reviews at the end of Phase I1I (Construction Documents), Statement
of Probable Construction Cost at end of each phase, SIT Award Application and other additional
basic services as provided in Article 2.1 through Article 2.8.

4 The Owner may select certain projects for expediting using fast track construction. If this option is
exercised, in writing by SBBC, the Project Consultant shall coordinate the work with the CM and
Owner and prepare documentation / packages appropriate to this construction method.

Standard Of Care: The Owner's engagement of the Project Consultant is based upon the Project Consultant's
representations to the Owner that:

A It is an organization of experienced design professionals, registered and licensed to do business in
Florida;

2 It is qualified, willing and able to perform architect and engineer of record services for the Project;
and that

3 It has the past experience and ability to provide design and engineering services for projects of
similar size and scope which will meet the Owner's objectives and requirements.

As to all services provided pursuant to this Agreement, the Project Consultant shall furnish services by
experienced personnel and under the supervision of experienced professionals licensed in Florida, and shall
exercise a degree of care and diligence in the performance of these services in accordance with the customary
professional standards currently practiced by firms in Florida and in compliance with any and all applicable
codes, laws, ordinances, etc. The Project Consultant shall utilize the same personnel over the course of the
Work and shall, if requested by the Owner, replace personnel whom the Owner has found to be incompetent
or to whom the Owner otherwise reasonably objects.

As to any and all drawings, plans, specifications or other contract documents or materials provided or
prepared by Project Consultant or its Sub-Consultants, the Project Consultant agrees same:

A Are sufficiently complete, accurate, and adequate for bidding, negotiating and constructing the
Project and are consistent with the Owner's requirements and Owner approved Project Budget and

Project Schedule;

2 Meet the Owner's aesthetic, functional and operational objectives;
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Are sufficiently fit and proper for the purposes intended;

Comply with all applicable laws, statutes, rules and regulations, building codes and Owner's
guidelines or regulations, which apply to and govern the Project, and

Will, if constructed in accordance with the Project Consultant's Design and Owner approved
Construction Manager recommendations, result in a complete and properly functioning facility. Any
defective drawings, specifications or other document furnished by Project Consultant shall be
promptly corrected by the Project Consultant at no cost to Owner, without limitations to other
remedies or rights of Owner. Owner's approval, acceptance or use of or payment for all or any part of
Project Consultant's services hereunder or of the project itself shall in no way alter the Project
Consultant's obligations or Owner's rights hereunder.

Further, any approval of drawings or construction documents by Owner and/or other governmental
entities having jurisdiction which do not expressly comment and/or interpret a building code
requirement shall not relieve the Project Consultant from its obligations to furnish design services
pursuant to the applicable building codes nor be the basis for a waiver defense should Owner accept
and/or approve any drawings and/or contract documents wherein an error or omission is not
discovered during the design process.

2.1.5 All professional design services and associated products or instruments of those services provided by the
Project Consultant shall:

A Be in accordance with all applicable codes, laws and regulations of each governmental entity, as may
be amended from time to time, in effect at the time of execution of this Agreement, including all
codes and standards referenced therein, including, but not limited to: the Fifth Edition of the 2014
Florida Building Code (the “FBC”), the Fifth Edition of the Florida Fire Prevention Code, Chapter
1013, Florida Statutes (2015), the State Requirements for Educational Facilities (2014) (“SREF”),
Crime Prevention Through Environmental Design (CPTED) (Broward Sheriff’s Office), and all
guidelines and regulations of the Owner (provided same are not less stringent than applicable codes)
with the Owner serving as the interpreter of the intent and meaning of SREF or any other applicable
code (all of the above-referenced codes, laws, regulations and standards referenced therein are herein
collectively referred to as “Code”);

2 Be provided for the benefit of the Owner and not for the benefit of any other party; and

3 Include all of the design services normally required for a project of this type as listed in the Project
Scope (Attachment 2 to this Agreement).

4 Notwithstanding any other provisions of this Agreement to the contrary, any substantially affected
person may appeal any building code dispute or interpretation of the Chief Building Official of the
School Board of Broward County, Florida to the Florida Building Commission as set forth in section
1013.37, Florida Statutes and the FBC, as amended.

2.1.6  The Project Manager shall schedule and conduct a bi-weekly project review meeting with representatives of
the Project Consultant throughout Phases I through IV of the Project. At each of these meetings, the Project
Consultant and Owner and Construction Manager shall review the Project's budget, schedule, and scope along
with the Project Consultant's development and progress to date on the respective phases of the Project and any
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2.1.10

special problems related to the continuing progress of the project. The Project Consultant shall attend weekly
meetings during Phase V (Construction) as required elsewhere in this Agreement. For each project review
meeting, and as may be otherwise appropriate during any project phase, the Project Consultant shall provide
progress sketches and other documents sufficient to illustrate progress and the issues at hand for the Owner's
and Construction Managers review, which will be made so as to cause no delay to the Project Schedule.

The Project Consultant's services shall conform to Owner's specifications, including but not limited to,
Owner's Design and Materials Standards Manuals, Design Criteria, Educational Specifications, Document
Submittal Checklist for Plan Review and Owner's Forms for capital projects, provided, however, that in the
event of conflict, the provisions of this Agreement shall govern.

A Non-Conforming Work: If the Owner (by way of BCI's or other Owner personnel or consultant) or
Construction Manager observes or otherwise becomes aware of any fault or defective Work in a
project, or other non-conformance with the Contract Documents during the construction phases, the
Owner or Program Manager shall give prompt notice thereof to the Project Consultant. However,
whether the Owner observes a defect or not, it is the Project Consultant’s duty and responsibility to
determine whether said Work is defective, faulty, or not in compliance with the Contract Documents.

If the Project Consultant determines that the Work is defective, faulty or not in conformance with the
Contract Documents, the Project Consultant shall advise the Owner in writing and make
recommendations to the Owner concerning correction of the Work. The Owner may then require the
Construction Manager to undertake such corrections as allowed by the Contract Documents. Final
determination of whether the Work is defective, faulty or in compliance with the Contract Documents
is to be determined by the Owner.

2 Penalty for Non-Conforming Design Documents: Should the Project Consultant submit drawings,
plans, specifications or other documents or materials for review as required herein that are deemed
unacceptable as defined by the terms “Revise and Resubmit” by the plan review authority (Building
Department, Design Services Department, Peer Plan Review Consultant), the costs, as solely
determined by the Owner, for all subsequent reviews after the second review for that Phase shall be
borne by the Project Consultant and the Owner will deduct such costs from the Project Consultant’s
Basic Services Fee.

The Project Consultant shall keep the Owner and Construction Manager informed of any proposed changes in
requirements or in construction materials, systems or equipment as the drawings and specifications are
developed. Proposed changes must be reviewed by the Owner and Construction Manager and approved in
writing by Owner prior to incorporation into the design or construction documents.

The Project Consultant shall coordinate with Owner and Construction Manager by participating and taking a
leadership role in, reviewing and commenting on Constructability and Value Engineering studies performed
by Owner and Construction Manager, and attending meetings, where the content of design and construction
contract documents will be coordinated and reconciled, scheduled during any phase of the project. In the
event Owner accepts recommendations from Value Engineering and Constructability studies, the Project
Consultant shall implement same, including providing revised drawings and specifications or other
documents. In the event the Owner accepts such a recommendation from the Constructability and/or Value
Engineering studies and requires substantial revisions by the Project Consultant, as determined at the
discretion of the Owner, these revisions shall be considered Supplemental Services.

Approval of Documents: Owner's approval of or comments on any of the documents submitted to Owner by
Project Consultant shall not be deemed the approval of or by another governmental authority having
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jurisdiction over the project and Project Consultant acknowledges that the aforesaid authorities may require
modifications of any of the documents submitted by Project Consultant. Subject to Article 2, such
modifications shall be made at no cost to Owner.

2.1.11 Construction Manager Deliverables/Project Consultants Duty to Review and Respond: In addition to
any other obligations set forth elsewhere in this Agreement or the Contract Documents, the Project Consultant
shall review and respond in writing to reports or recommendations (“CM Deliverables”) of the Construction
Manager.

.1 Cost Estimates: The Project Consultant shall review and comment on all cost estimates submitted by the
Construction Manager.

.2 Value Engineering Reviews: The Project Consultant shall review and comment on all value engineering
reports submitted by the Construction Manager.

.3 Constructability Reviews: The Project Consultant shall review and comment on all constructability
reviews submitted by the Construction Manager.

.4 GMP: The Project Consultant shall review and comment on GMP proposal(s) submitted by CM
including all qualifications and assumptions set forth therein,

.5 Contingency Use: The Project Consultant shall review and make recommendations to Owner on
proposed contingency use including initial determination of cause.
.6

2.2 PHASE I - Schematic Design:

2.2.1  The Project Consultant shall confer with representatives of the Owner to verify and confirm the Program (as
appropriate to the type of project), consisting of a detailed listing of all functions and spaces together with the
square footage of each assignable space, gross square footage, and a description of the relationships between
and among the principal programmatic elements. (If the project needs are so unique that a special analysis of
the requirements is necessary to establish a more detailed program, such services may be authorized as
Supplemental Services).

2.2.2  The Project Consultant shall, prior to commencing Phase I design activities, receive a fully approved and
executed ATP and Purchase order (See 5.2.3), visit and inspect the site to verify if existing conditions
conform to those portrayed on information as may have been provided by the Owner:

1 Take photographs and make written documentation, sketches, notes or reports to confirm and record
the general condition and age of the existing equipment and site with particular attention to the
following building/site elements as appropriate to the Project:

.1 All above ceiling areas.

.2 Power supplies, switch gear, breaker panels, electrical room, electrical vault, transformers and
mechanical room.

.3 Major components of existing HVAC systems including chillers, cooling towers, air handling
units, and primary ductwork runs.
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4 Roofing, waterproofing and building envelope systems.

.5 Site drainage systems and water retention characteristics.

.6 Determine age and condition of fixed equipment.

.7 Life safety, fire alarms, public address, generators and emergency lighting.

.8 ADA requirements.

.2 Site investigations and inspections and access to concealed areas should be non-destructive except where

destructive investigations, tests or means of access are authorized in advance by the Owner.

2.2.3 Inthe event that the Project Consultant believes that the project scope, schedule or budget is not achievable,
the Project Consultant shall immediately notify the Owner and Construction Manager in writing as to the
reasons one or all of them are unreasonable or not achievable immediately upon discovery.

2.2.4  The Project Consultant shall review with Owner alternative approaches to design and construction of the
project; site use and improvements; selections of materials, building systems and equipment; potential
construction methods; and, if requested, shall make a recommendation among such alternatives.

2.2.5 The Project Consultant shall prepare, submit and present to Owner for approval by the Owner a Design
Concept and Schematics Report, comprised of the SREF requirements for Schematic Design Documents and
Schematic Design Studies, including an identification of any special requirement(s) affecting the Project, a
Project Development Schedule, and a Statement of Probable Construction Cost, as defined below:

A "Project Transmittal Form" as required by the Facilities and Construction Management Division's
Design Services Department.

2 OEF form 208(a) "OEF Space Chart Form” formatted to follow the sequence of spaces listed in the
SREF Size of Space and Occupant Design Criteria Table.

3 A hardcopy and electronic media copy of a site survey with the following information: the legal
description of the site, acreage, points of the compass, contours, overall dimensions, vegetation, trees,
hardscape elements, adjacent highways and roads, information about ownership and use of adjacent
land, locations of on- and off-site utility connections, utility service point entry locations, parking
areas, service areas, play areas, athletic fields, bus loop(s), parent drop off, existing buildings with
height, mechanical cooling towers and chillers, floor elevations (related to base flood elevation as
shown on Flood Insurance Rate Maps), and use. The site survey will be an update of informational
surveys provided by the Owner but shall be prepared on electronic media and submitted in both hard
and electronic media formats. (Attachment 3 to the Agreement).

4 Schematic Drawings. These documents shall be schematic drawings responding to the educational
specifications and program requirements illustrating the general scope, scale, and relationship of
project components. In addition to SREF requirements and information required by the Owner’s
document submittal checklist for phase I, the documents shall include the following:
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.1 A site plan showing acreage, points of the compass, scale, contours and general topographical
conditions, flood plain elevation and velocity zone, over-all dimensions, adjacent highways,
roads, off-site improvements, emergency access, fire hydrants, power transmission lines,
ownership and use of adjacent land, walks and paths, vehicle and bike parking areas, accessibility
for the disabled, service areas, play areas, athletic fields, bus loop(s), parent drop off, existing
buildings and use, location of proposed building(s) and future additions, portable classrooms and
other relocatable or temporary structures, community use buildings, phased construction,
preliminary soil borings. A statement shall be included on the site plan identifying the FEMA
flood plain and velocity zone in which the project is located. The statement shall be signed and
dated by the Project Consultant.

.2 Evidence, as jointly developed with the Owner, showing that required environmental studies
have been completed and sensitive site areas have been identified as required by Florida Law or
the Owner or any governmental entity having jurisdiction over the project site.

.3 Floor plans showing points of the compass, over-all dimensions, identity of each space, proposed
door locations, accessibility for the disabled, Florida Inventory of School House (FISH) numbers,
occupant load of each space, proposed passive design and low energy usage features, possible
community service areas and instructional spaces that can be converted to community use areas,
mechanical and electrical rooms, any existing buildings and use, future additions, and phased
construction. Provide a life-safety plan delineating the necessity for and initial decisions
concerning exits, accessibility for the disabled, fire walls, protected corridors, smoke partitions,
fire alarm systems, fire sprinkler systems, room names and numbers, and any other life-safety
features relevant to the facility.

4 Provide elevations and sections of the building to fully illustrate and indicate the mass and
character of the facility including fenestration, openings, walkways, preliminary material
selections, and other building features and spatial relationships.

.5 A Preliminary Project Description comprised of a narrative discussion of preliminary material
selections, components, assemblies, and systems (including proposed landscape, civil, structural,
mechanical, and electrical design elements, components and systems) to be used in the project.
Coordinate points of service and preliminary service requirements with Florida Power and Light
(FPL), BellSouth, cable TV, water, sewer, storm drainage and other utility services as required by the
Project's scope and program. Format Preliminary Project Descriptions to match that specified by the
latest edition of the Construction Specification's Institute's "Manual of Practice".

.6 Mechanical Requirements Specific to Remodeling and Addition Projects: Provide a listing of
capacities for existing HVAC equipment and the available tonnage for the new connected load.
Provide a survey of the condition of the existing mechanical equipment.

i Electrical Requirements Specific to Remodeling and Addition Projects: Provide an electrical load
analysis for the existing facility for existing and new loads. Provide a survey of the condition of the
existing electrical equipment and the communication equipment room.

.8 A Project Design Schedule: The Project Consultant shall prepare a schedule of services (Project
Design Schedule) in compliance with Project Schedule and for approval by the Owner. Such schedule
shall show activities including but not limited to Project Consultant efforts and Owner and
Construction Manager reviews and approvals required to complete services. This schedule shall
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2.2.6

2.2.7

2.2.8

initially be submitted to Owner for approval within twenty-one (21) days of execution of this
Agreement. As a condition of payment, Project Consultant will submit with each invoice a copy of
the approved schedule showing progress (indicated by percentage complete) as of the invoice cutoff
date and a forecast of when each phase of Project Consultant's work will be complete. No subsequent
payment shall be made if Project Consultant has not obtained approval of his work schedule, the
schedule is not updated, or a forecast is not submitted with each invoice (provided that Owner
conducts its review promptly and does not withhold its approval unreasonably). The project
development schedules shall set forth in detail the following:

.1 Include all activities required to complete the design phase of the project.

.2 Prepare in a bar chart format, or other format as required by the Owner, which may be further
developed and updated for submittal during subsequent phases of the Basic Services.

.3 The Project Consultant shall not be permitted to deviate from the milestones indicated on the
Project Schedule without specific written authorization from the Owner (Attachment 1 of this
Agreement).

9 The Statement of Probable Construction Cost: The Consultant shall submit to Owner for review and
Owner’s approval a schematic design phase estimate of probable construction cost prepared by an
independent cost estimator approved by Owner, itemized by major categories and projected to the
expected time of bid.

10 Twenty-five (25) copies of a Design Concept and Schematics Report which will be utilized to
communicate the schematic design and shall include: Reduced color drawings (Site and building
plans, elevations, sections, sketch perspectives and miscellaneous diagramming), photographs of
massing and building models, a facilities list (including the number of spaces, net/gross square
footages, etc.), the Project Development Schedule, and a summary design statement indicating the
general design intent, conceptual development, and preliminary material, assembly and system
selections. Provide brochure with heavy stock covers and plastic comb or metal spiral binding.
Additional copies of the Schematic Design Brochure if required by the Owner will be compensated as
a reimbursable service approved in advance by the Owner.

The Project Consultant shall coordinate with the assistance of the Owner and Construction Manager to
determine the municipal, county and other jurisdictional agency (such as the South Florida Water
Management District, etc.) coordination required for the Project and, make applications for site plan and other
review as appropriate to this phase of the project. The Project Consultant shall attend and provide
representation at all review meetings, workshops, hearings and Commission/Council meetings concerning the
project as conducted by any and all other agencies having jurisdiction over the project.

The Project Consultant shall submit seven (7) copies of all full size documents required under this Phase, and
a completed document submittal checklist, without additional charge, for review by Owner and Construction
Manager and approval by the Owner. The Project Consultant shall not proceed with the next Phase until the
completion of all required presentations and reports and receipt of a written Authorization to Proceed with the
next phase.

The Project Consultant shall provide presentations of the Schematic Design to the Owner's staff, Design
Review Committee, Construction Manager and to The School Board of Broward County, Florida, as required.
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2.3 Phase II - Design Development:

2.3.1  Only after receiving a fully approved and executed ATP and Purchase order (See 5.2.3), from Owner and
based on the approved Schematic Design Documents and any adjustments authorized by Owner in the Project
Scope, Project Schedule or Project Budget, the Consultant shall prepare, submit and present for review by
Owner and Construction Manager and approval by the Owner, Design Development Phase documents,
comprised of the SREF requirements for Design Development documents and the following:

A "Project Transmittal Form" as required by the Facilities and Construction Management Division's
Design Section.

2 OEF form 208 (a) "OEF Space Chart Form" formatted to follow the sequence of spaces listed in the
SREF Size of Space and Occupant Design Criteria Table.

3 Documents: These documents shall be design development drawings corresponding to the
educational specifications and program requirements illustrating the general scope, scale, and
relationship of project components. In addition to Phase I requirements, SREF requirements, and
information required by the Owner’s document submittal checklist for phase II, the documents shall
include the following:

1

Architectural and Civil site plan(s) showing, in addition to Phase I site survey requirements,
landscaping, drainage, water retention ponds, sewage disposal and water supply system, chilled
water supply and return piping and such physical features that may adversely affect or enhance
the safety, health, welfare, visual environment, or comfort of the occupants.

A statement, signed and dated by the Project Consultant or his designated Sub-Consultant,
included on the site plan identifying the number of existing trees, the number and size of required
trees, and the number of new trees to be planted.

Soil testing results including a copy of the Geotechnical Engineer's report on the site. When
unusual soil conditions or special foundation problems are indicated, submit the proposed
method of treatment.

4 Plan(s) including, but not be limited to, the following:

.1

Floor plan drawn at an architectural scale that will allow the entire facility to be shown on one
sheet, without break lines and which indicates project phasing as applicable to the Project.

Floor plans drawn at 1/8 inch or larger scale showing typical student occupied spaces or special
rooms with dimensions, sanitary facilities, stairs, elevators, and identification of accessible areas
for the disabled.

Floor plans drawn at 1/4 inch or larger scale showing typical spaces or special rooms with
dimensions, equipment and furnishing layouts.

Floor plans for additions to an existing facility: Indicate the connections and tie-ins to the
existing facilities, including all existing spaces, exits, plumbing fixtures and locations, and any
proposed changes thereto. Distinguish between new and existing areas for renovation,
remodeling, or an addition.
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.5

.10

1

.5 Floor plans drawn at 1/4 inch or larger scale showing typical spaces or special rooms with
dimensions, indicating door and window layouts.

.6 Reflected ceiling plans drawn at 1/4 inch or larger scale showing typical spaces or special rooms
with dimensions, lighting equipment and ceiling panel layouts.

.7 Roof plans drawn at 1/4 inch or larger scale showing typical spaces or special rooms with
dimensions, equipment layouts.

Life-safety plans to show exit strategy, rated doors, emergency wall openings, fire walls working
stage protection, range and fume hoods, eye wash, emergency showers, ramps and vertical lifts.

.1 By symbol, indicate fire extinguishers, fire alarm equipment, smoke vents, master valves and
emergency disconnects, emergency lighting, emergency power equipment, fire sprinklers, exit
signs, smoke and fire dampers, and other life-safety equipment relevant to the facility.

.2 By symbol, indicate connections and tie-ins to existing equipment.

.3 For existing facilities where remodeled or renovated spaces are required and where an ADA and
code conforming ramp cannot be utilized, document proposed vertical platform lifts or inclined
wheelchair lifts and provide the following documents as part of or in addition to the required life
safety plans:

.1 Sketches of proposed vertical platform lifts, including layout drawings showing the effect of
the lift on existing spaces, corridor widths and exiting from the affected facility.

.2 Sketches of proposed inclined wheel chair lift including layout drawings showing the effect
of the lift on the stairway width in the folded and unfolded position, the upper and lower
platform storage locations, and the effect on exiting from the affected areas of the facility.

When planning open space schools or administrative spaces, a floor plan shall be submitted showing
the methods used to permanently define the means of egress, such as surface finish or color.

Plumbing fixture locations and fixture unit calculations.

All exterior building elevations and sufficient building sections as necessary to fully illustrate and
indicate the scale and massing of the facility.

Typical building sections to show dimensions, proposed construction materials, and relationship of
finished floor to finished grades.

Preliminary Structural Drawings including plans and sections indicating systems, connections and
foundations. These drawings may be structural roughs.

Mechanical Drawings including reflected ceiling plans and a single line diagram of the duct layout,
location of grease trap(s), LP gas tank location, and natural gas pipe lay out, tie in to existing utilities.
Enhance systems description to include a description of proposed HVAC system equipment
including the chiller, pumps, AHU's, cooling tower, electric duct heaters, etc.
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12 Electrical Drawings including reflected ceiling plans, lighting layouts for the outdoors and interior
spaces, and a one line diagram of the electrical distribution showing electrical outlets for all systems
in all spaces. Provide layout for energy management, computer networking and security systems.
Location of all the main components of the electrical system such as transformers, panels, and main
switch board, and emergency generator, location of the intercom console, ITV head end and tower,
master clock, fire alarm panel. Also, show locations of mechanical equipment such as chillers, air
handler units, etc. and their respective electrical connections.

13 Equipment and Furnishing Schedules: Indicating equipment and furnishing items that will be
provided by the Construction Manager and those that will be provided by the Owner or others.

.14 Outline specifications:

.1 Organized according to the Specification Section numbering system specified in the Construction
Specifications Institute's current edition of Masterformat on the date of execution of the Contract.

.2 Formatted to conform to the formats for outline specifications as established by the Construction
Specifications Institute.

.3 Complete for Divisions 2 through 17 giving general description of all finishes, materials, and
systems including civil, structural, HVAC, electrical, plumbing, and specialty items, including
fire sprinklers, alarm systems, electronic controls and computer networking components.

15 Office of Educational Facilities Life-Cycle Cost Analysis (LCCA). LCCA shall be submitted to the
Owner for review and approval with the Phase Il documents. LCCA shall be by a commercially
available life-cycle cost analysis program, and as required by the Department of Education and the

Owner. Life Cycle Cost Analysis shall be compared among competing providers in accordance with
Ch. 1013.451, Florida Statutes.

.16 Florida Energy Efficiency Code for Building Construction (FEEC). FEEC forms, including
calculations for mechanical systems, documenting energy efficiency ratio rating of HVAC
equipment, electrical systems, insulation, and building envelope shall be submitted to the Owner for
review and approval with the Phase Il documents.

17 The Project Consultant shall advise Owner of any adjustments to the Schematic Design Phase
estimate of probable construction cost and shall submit to Owner a fully detailed Design
Development Phase estimate of probable construction cost, by an independent cost estimator
approved by Owner, projected to the expected time of bid and containing sufficient detail to provide
information necessary to evaluate compliance with the Project Budget set for this project. Format
estimate and provide detail matching the organization and content of the project's Outline
Specifications complete for Divisions 2 through 17 including all finishes, materials, and systems
including civil, structural, HVAC, electrical, plumbing, and specialty items, including fire sprinklers,
alarm systems, electronic controls and computer networking components.

Utilize the current edition of MasterFormat as published by the Construction Specifications Institute
to organize the estimate.
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232

233

24

24.1

18 An updated Project Design Schedule reflecting development and anticipated schedules for all
subsequent project activities.

.19 A written response from the Project Consultant and each of the major technical disciplines and any
necessary Sub-Consultants explaining how each previous review comment (as generated by the
Owner and/or other reviewing agencies) concerning the project have been addressed and/or
corrected.

.20 A simplified single line floor plan of the project; a database format schedule reflecting the room
numbers; the name of the room or space; the net square footage of the space and the capacity of the
space on electronic media conforming to the Owner's standards for graphics and for electronic media
submittals. This drawing and database information will be for use in preparing F.I.S.H. (Florida
Inventory of School Houses) information. The Project Consultant shall coordinate with and utilize the
Owner's F.I.S.H requirements for room numbers, room name assignments and electronic media
(format, layering, etc.) prior to developing final documents for this submittal. Hardcopy graphics
shall be suitable for clearly legible half size reductions. Comply with the Owner's requirements for
electronic media specified below.

21 A letter indicating, after coordination with the Facilities and Construction Management Division's

Environmental Section, the extent of any known or suspected asbestos containing materials or other
potentially hazardous materials which might require mitigation by the Owner prior to or during
construction of the Project. Establish and confirm responsibility for removing the asbestos or other
hazardous materials in the design development documents and coordinate with Project Development
Schedule, Statement of Probable Construction Cost and other documentation.

22 Preliminary colorboards to review the color selections for all finish materials with the Owner.

23 Twenty-five (25) copies of a Design Development Brochure which will be utilized to communicate

the design as developed to date and shall include updated and enhanced contents of those brochures
required at the Schematic Design Phase complete as necessary to illustrate the developed design,
schedules, etc. Additional copies of the Design Development Brochure if required by the Owner will
be compensated as a reimbursable service approved in advance by the Owner.

Staff from each of the Project Consultant's major technical disciplines and Sub-Consultants as necessary shall
attend coordination, review and presentation meetings with the Owner and Construction Manager to explain
the design concept and technical resolution of their respective building or site systems.

The Project Consultant shall submit seven (7) sets of all documents required under this Phase (except as
otherwise indicated), without additional charge, for review by Owner and Construction Manager and approval
by the Owner, and the Project Consultant shall not proceed with the next Phase until the completion of all
required presentations and reports and receipt of a written Authorization to Proceed with the next phase.

Phase III - Construction Documents Development:

Only after receiving a fully approved and executed ATP and Purchase order (See 5.2.3) from Owner and
based on the approved Design Development Phase documents and any adjustments in the scope or quality of
the project or in the Fixed Limit of Construction Cost reviewed by Construction Manager and authorized by
Owner, the Project Consultant shall prepare for approval by Owner and the Florida Department of Education,
and in accordance with SREF requirements and the Owner's formats, Final Construction Documents setting
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forth in detail the requirements for the construction of the Project. The Project Consultant is responsible for
the full compliance of the design with all applicable codes.

24.2 50% Construction Documents Submittal: The Project Consultant shall make a 50% Construction
Documents submittal, for review by Owner and Construction Manager and approval by the Owner, which
shall include seven (7) sets of the following:

1

"Project Transmittal Form" as required by the Facilities and Construction Management Division's
Design Section.

An updated OEF form 208(a) "OEF Space Chart Form" formatted to follow the sequence of spaces
listed in the SREF Size of Space and Occupant Design Criteria Table.

Updated Florida Energy Efficiency Code for Building Construction (FEEC) compliance forms.
Submit seven (7) copies signed and sealed by a State of Florida registered design professional with
50% Contract Documents submittal.

Preliminary calculations: Provide preliminary calculations for structural, mechanical and
electrical systems.

Drawings: These documents shall be 50% construction drawings corresponding to the educational

specifications and program requirements illustrating the general scope, scale, and relationship of

project components. In addition to Phase II requirements, SREF requirements, and information

required by the Owner’s document submittal checklist for phase 111 50%, the documents shall include
the following:

.1 Site Plan(s) and detailing which, in addition to the Phase II requirements, indicate:

.1 Spot elevations, based on the civil grading plan, for the perimeter of the new additions,
sidewalk, or any other areas pertinent to the drainage of rainwater.

.2 Location of storm water service for new additions roof drainage.
.3 Parking lot lighting poles location and type.
4 Final location for manholes, handholes, pull boxes.

.5 Layout of underground distribution systems (normal power emergency power, fire alarm,
master clock, intercommunication, television, telephone, security, control and spares).

.6 Locations of all site improvements, playground and athletic equipment, street furniture,
planters and other features.

.7 Details of all curbing, typical parking spaces (regular and handicap accessible), handicap
ramps, bus loop(s), parent drop-off, directional signage, site lighting, flagpole and fence
foundations, and any other site conditions pertinent to the scope of work.
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.8 Plans of new playcourts, tennis courts, tracks, event pads and other pertinent athletic, physical

education or recreational areas provided with court markings and detailing for basketball
goals, volleyball sleeves, tennis nets, and other playcourt equipment or accessories.

.2 Aplanto delineate staging areas, site barriers and other area designations to control and separate
students, faculty, staff and the public from construction activities and traffic.

.3 Landscape plans and detail including a plant list clearly noted and cross referenced, details for
shrub and tree plantings, identification of plants and trees to remain, be removed or relocated,
and other necessary documentation.

4 Irrigation plans and details delineating the entire area of the project, and addressing
necessary connections, alteration, repair or replacement of any existing irrigation systems.

.5 Full floor plans including:

1

.6

All dimensions and any cross references explaining the extent of Work, wall types, or other
component, assembly or direction regarding the Construction.

Note all chases and delineate all rainwater leaders.

Show structural tie columns and coordinate with the floor plan.
Cross referenced interior elevations.

Delineate and note all built-in cabinetry or equipment.

Identify room (F.I.S.H.) and door numbers with all doors having individual numbers.

.6 Demolition Plans: Indicate required demolition activities as follows:

1

Provide separate demolition plan(s) and other drawings (elevations, sections, etc.) as
necessary if the scope of work includes demolition which is too excessive to indicate
drawings depicting new construction.

Indicate notes on the extent of the demolition: address dimensions at locations where partial
walls are being removed or altered, existing room names and numbers, existing partitions,
equipment, plumbing, HVAC or electrical elements.

Include notes dealing with protection of existing areas as a result of demolition.

Delineate any modifications to existing buildings involving structural elements within the
structural documents rather than on the architectural.

.7 Building elevations developed further than at Phase II and including delineation of building
joints (including dimensionally located stucco control joints), material locations, elevation
heights, and other building features.
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.8 Building and wall sections to establish vertical controls and construction types for the Project.
Include clear graphics, and notes on construction assemblies and systems to be used, dimensions,
heights. Provide associated detailing to delineate solutions for difficult connections. Specify
details for any fire walls to be constructed.

.9 Reflected ceiling plans indicating ceiling types, heights, light fixture types, mechanical diffuser
locations, and sprinkler heads if area is sprinklered. Delineate and detail any dropped soffits or
joint conditions between different materials. Ensure coordination with architectural, electrical,
mechanical and plumbing disciplines and work of any applicable Sub-Consultants.

.10 Roof plans:

.1 Indicating all roof penetrations, including drains, scuppers, mechanical exhaust fans, any
other equipment on the roof, slopes of roof with elevations shown, type of roofing system to
be used, expansion joints, typical parapet and flashing details.

.2 Dimensions to locate the items noted previously, and cross references shown.

.11 Large scale building details as appropriate to this level of document development and as required
to establish vertical controls for the Project. Include clear graphics, and notes on construction
assemblies and systems to be used, dimensions, heights. Provide associated detailing to delineate
solutions for difficult connections.

.12 Interior elevations of all classroom designs including cross references of cabinetry details,
dimensions and heights, notes indicating type of equipment (and whether equipment is in or out
of contract), wall materials, finishes, and classroom equipment and accessories.

.13 Details of casework as necessary to appropriately delineate custom or pre-manufactured
casework. Provide appropriate schedules referencing manufacturer's numbers or catalogs,
finishes, hardware and other construction characteristics.

.14 Details of the following:

.1 Door jamb, head and sill conditions.

.2 Wall and partition types.

.3 Window head, sill and jamb conditions, and anchorage methods shown, in lieu of referencing
to manufacturer's standards.

4 Interior signage to include classroom and building identification, emergency exiting and
equipment signs, and any other items pertinent to the identification of the project.
Coordinate with electrical discipline.

.5 Interior or exterior expansion control connections.

.6 Any other specialized items necessary to clearly express the intent of the project design.

.15 Room finish and door schedules coordinated with the floor plans, developed beyond Phase II.
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.16 Structural foundation and framing plans, with associated diagrams, schedules, notes, detailing
and section drawings completed sufficiently to communicate the design intent and coordination
with other disciplines.

.17 Mechanical Drawings:

1

Provide double line duct work layout and HVAC equipment layout drawings with related
diagrams and schematic diagrams, schedules, notes, detailing and section drawings
completed sufficiently to communicate the design intent and coordination with other
disciplines.

Provide plumbing equipment and fixture layout drawings with related diagrams, schedules,
notes, detailing and section drawings completed sufficiently to communicate the design
intent and coordination with other disciplines.

Provide 1/2 inch scale plans, elevations and sections of the mechanical rooms showing
service clearance, room openings, nominal equipment size, ceiling height, duct clearance
between bottom of joist and top of ceiling and any ceiling mounted lighting fixtures,
electrical equipment or other building assembly or component, etc.

.18 Electrical: Provide drawings for the following systems:

1

9

Lighting including circuiting and luminaire identification and switching. Also provide
illuminance computer printout for all indoor typical indoor spaces and parking lots.

Convenience outlets and circuiting, special outlets and circuiting, television outlets, and
power systems and equipment. Provide riser diagrams for all electrical systems including
master clock, intercom, fire alarm, [TV, computer networking/telephone. Also, provide for
emergency and normal power distribution. Provide luminaire schedule.

Panel schedule may be in preliminary form but circuitry must be included.

Applicable installation details.

General legend and list of abbreviations.

Voltage drop computation for all main feeders.

Short circuit analysis

Provide 1/2" scale floor plan and wall elevations for all electrical rooms.

Indicate surge protector for main switchboard and electrical panels.

.6 Progress specifications:

.1 Provide preliminary Project Manual including front end documents. Completion of fill-in items
in Bidding documents and other "Division 0" documents is not required.
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.2 Provide a preliminary Division 1 based upon the standard documents provided by the Owner,
reviewed by Construction Manager and edited by the Project Consultant after consultation with
the Owner and Construction Manager to establish project specific requirements.

.3 Include progress set of all other Sections in Divisions 2-17 with each section developed to
demonstrate to the Owner and Construction Manager an understanding of the project and an
appropriate level of developmental progress comparable to that of the drawings.

4 Specification sections shall be organized to follow the Construction Specification Institute's
(CSI) current edition of MasterFormat with each section developed to include CSI's standard 3-
part section and page formats with full paragraph numbering.

7 An updated Project Design Schedule, reflecting continued Project development and illustrating
anticipated schedules for all subsequent project activities including Construction Manager’s input
permitting and submittal coordination with all agencies having jurisdiction on the Project. Format
updated schedule as a Bar Chart (Gantt Chart) type schedule with milestones.

.8 Colorboards illustrating color selections, finishes, textures and aesthetic qualities for all finish
materials for final review by Owner and Construction Manager and approval by the Owner and to
establish a final pallet of material selections for development of subsequent specifications, schedules
and other requirements for incorporation into the Contract Documents.

9 A letter from the Project Consultant and each of the major technical disciplines and any necessary
Sub-Consultants or explaining how each previous comment concerning the project has been
addressed and/or corrected.

2.43 100% Construction Documents Submittal:

A Upon receipt of written approval of the Phase I11 50 % Construction Documents and a fully approved
and executed ATP and Purchase order (See 5.2.3), the Project Consultant shall proceed with the rest
of Phase III Construction Documents.

2 Upon 100% completion of the Construction Documents, the Project Consultant shall submit to the
Owner and Construction Manager seven (7) copies of check sets of the Drawings, Specifications,
reports, programs, a final up-dated Project Development Schedule, a final up-dated Statement of
Probable Construction Cost and such other documents as reasonably required by Owner. The 100%
construction documents shall conform to SREF requirements, all mandatory requirements cited by
the Florida Department of Education (or the designated reviewer) and those listed below.

3 All documents for this phase shall be provided in both hard copy and in electronic media. The Owner
and Construction Manager will review and the Owner will approve Phase III documents for
submission to the Department of Education (or designated reviewing agency) for review and
approval. The following Phase III contract documents shall be included with the Phase I1I submittal:

.1 "Project Transmittal Form" as required by the Facilities and Construction Management
Division’s Design Section.

.2 OEF form 208 "OEF Project Transmittal Form".
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.3 OEF form 208 (a) "OEF Space Chart Form" formatted to follow the sequence of spaces listed in
the SREF Size of Space and Occupant Design Criteria Table.

4 General Requirements.

.1 Record Set. This submittal is the official record set and shall be the bid documents.

.2 Signed and Sealed/Statements of Compliance: Only complete documents, properly signed
and sealed by the Project Consultant and respective Sub-Consultants, will be accepted for
review; in addition, these documents shall contain a statement of compliance by the architect
or engineer of record that "To the best of my knowledge and belief these drawings and the
project manual are complete, and comply with the State Requirements for Educational
Facilities and all applicable and referenced building codes".

.3 When requested by the Owner, engineering calculations for mechanical, electrical, and
structural systems shall be submitted separately from drawings and the project manual.

.6 Drawings. These documents shall be 100% construction drawings corresponding to the
educational specifications and program requirements illustrating the general scope, scale, and
relationship of project components. In addition to Phase III 50% requirements, SREF
requirements, and information required by the Owner’s document submittal checklist for phase
III 100%, the documents shall include the following:

.1 Site plans including, but not limited to, area location map, legal description of property,
demolition, excavation, utilities, finish grading, landscaping, mechanical, electrical,
civil/structural, and architectural site plans.

.2 Plans and details including, but not limited to:

1

Title sheets including listing of Project Consultant, Program Manager, Construction
Manager, School Board of Broward County, a table of contents and statement of
compliance by the architect or engineer of record. Each discipline shall have a list of
abbreviations, schedule of material indications, and schedule of notations and symbols at
the beginning of their section of the plans.

Architectural sheets including floor plans, door, window and finish schedules, roof
plans, elevations, sections, and details.

Civil/Structural sheets including paving; bus loops; parent drop; service drive; parking;
drainage; foundation plans; floor plans; roof plans; structural plans; sections; details;
and, pipe, culvert, beam and column schedules.

Mechanical sheets including floor plans; sections; details; riser diagrams; kitchen
exhaust hoods; and, equipment, fan, and fixture schedules.

Electrical sheets including floor plans; sections; details; riser diagrams; and, fixture and
panel schedules.
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.6 The drawings should indicate that the approved mechanical/electrical systems, from the
Phase Il FEEC/LCCA analysis, have been incorporated into the documents.

.6 Project Manual. The Project Consultant, in its leadership capacity, shall review and coordinate
with the Construction Manager and Owner regarding the preparation of the following:

.1 The necessary bidding information, the bidding forms, the conditions of the contract and
Division 1 with respect to the foregoing documents and regarding any other Agreements
necessary for construction of the project. However, in no case will Project Consultant amend
or delete items from these documents without prior review by Owner and Construction
Manager and written approval from Owner.

.2 A project specific set of Division 1 specifications based upon master documents provided by
the Owner, including all schedules, lists and inventories as required to complete the Owner's
master documents including Construction Manager's Submittal schedules, warranty
schedules, salvage schedules, preliminary construction schedule, etc.

.3 Final specification sections for Divisions 2 through 17 organized and formatted as required
for the set of Phase 111, 50% progress specifications.

4 Approved alternate bid items, if required by Owner and Construction Manager and
authorized by the Owner, to bring the project within the Fixed Limit of Construction Cost
(FLCC) which would permit Owner in its sole discretion to accept or reject portions of the
construction of the project. No additional compensation shall be provided for bid alternates if
they are part of the original scope of work.

.7 A threshold building inspection plan, prepared by the Project Consultant, and the name of a
certified threshold building inspector, as set forth in Section 553.79(5), Florida Statutes (2004) as
amended from time to time, shall be submitted to the Owner and the Department of Education (as
applicable) for review and approval with Phase III documents. Threshold building inspection
plan documents shall be submitted for:

.1 Any building greater than three (3) stories or fifty (50) feet in height, or

.2 Any building with an assembly space that exceeds five thousand (5000) square feet in
area, and an occupant load of five hundred (500) or more persons.

.8 An Updated Statement of Probable Construction Cost as indicated by time factor, changes in
requirements, or general market conditions.

.9 A letter from the Project Consultant and each of the major technical disciplines and any
necessary Sub-Consultants explaining how each previous review comment (as generated by the
Owner and/or other reviewing agencies) concerning the project has been addressed and/or
corrected.

4 If the Latest Statement of Probable Construction Cost exceeds the Fixed Limit of Construction Cost
for construction, the Project Consultant shall review the materials, equipment, component systems
and types of construction included in the Contract Documents with the Owner and Construction
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2.4.4

2.5

251

Manager and may recommend changes in such items and/or reasonable adjustments in the scope of
the Project (to be made at no additional cost to the Owner).

5 The Project Consultant shall make all required changes or additions and resolve all questions on the
documents. The 100% complete Check Set shall be returned to the Owner. Upon final review by
Owner and Construction Manager and approval by the Owner the Project Consultant shall furnish
seven (7) copies, signed and sealed of all Drawings and Specifications to the Owner without
additional charge.

.6 The Project Consultant shall, with the Owner's and Construction Manager’s assistance, file the
required documents for approval by governmental authorities having jurisdiction over the Project
(including Broward County and municipalities and their constituent departments, the South Florida
Water Management District, and other state, local or federal agency with jurisdictional authority over
some aspect of the Project) and obtain certifications of "permit approval” by reviewing authorities
prior to the commencement of Phase IV and early enough to ensure that the Construction Manager
and eventual contractors are not delayed by permit processing by Broward County, a municipality or
other jurisdictional agency. The Project Consultant shall provide the original documents or
reproducible copies as may be required for submittal to any and all governmental authorities. The
Project Consultant shall attend and provide representation at all review meetings, workshops,
hearings and Commission/Council meetings concerning the project as conducted by other
jurisdictional agencies. Project Consultant shall assure the Owner that all mandatory requirements
are complete prior to the Construction Manager’s bidding and development of the GMP, included,
but not limited to, those that may have a financial impact on the Project.

i Staff from each of the Project Consultant's major technical disciplines and Sub-Consultants as
necessary shall attend coordination, review and presentation meetings with the Owner and
Construction Manager to explain the development of the design concept and technical resolution of
their respective building or site systems for both the Phase 111, 50% and Phase I1I, 100% Submittals.

.8 The Owner's and Construction Manager’s review and approval of the drawings, specifications,
calculations and other construction documents shall not relieve the Project Consultant of any
responsibility for their accuracy, adequacy and completeness.

The Project Consultant shall make all changes to the documents as required by the Owner's and Construction
Manager’s review of the documents by issuing a written recommendation to the Owner, at no additional cost
and resolve initially all questions of constructability, code compliance, coordination across disciplines, clarity
of documents, compliance with Owner standards, or other issues raised by the Owner or Construction
Manager during their reviews of the documents. The Owner and Construction Manager will retain the
documents submitted at this phase.

Phase IV - Bidding and Award of Contract

Bid Documents Approvals and Printing: At this stage the Construction Manager assumes the leadership
responsibility for the project team. This, however, shall not relieve the Project Consultants responsibilities as
they relate to this contract for this phase and subsequent phases. Upon obtaining a fully approved and
executed ATP and Purchase order (See 5.2.3), and all necessary approvals of the Construction Documents,
and review by Construction Manager and Owner, approval by the Owner of the latest Statement of Probable
Construction Cost, the Project Consultant shall assist the Construction Manager in obtaining bids and
awarding construction contracts. The Project Consultant will provide reproductions of the drawings and
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2.5.2

253

254

255

2.5.6

2.5.7

2.5.8

2.5.9

2.5.10

2.6

specifications for bidding purposes at no additional cost to the Owner.

The Construction Manager will issue the Bid Documents to prospective bidders and keep a complete "List of
Bidders."

The Project Consultant shall render initial interpretations and clarifications of the drawings and specifications
in a written format, supplemented by appropriate graphics. The Owner shall make all final determinations
and/or interpretations as it relates to building code issues.

The Project Consultant shall attend a pre-bid conference as scheduled by Construction Manager and requested
by the Owner and Construction Manager.

The Project Consultant shall prepare addenda, if any are required, for the Owner to issue to all prospective
bidders. No addenda shall be issued without the Construction Manager’s review and Owner's approval and if
dimensional changes or extensive graphic changes are required the drawing sheets shall be revised and issued
as addendum drawings as directed by Owner.

The Project Consultant shall be present at the opening of bids with the Owner’s staff.

The Project Consultant shall participate with Owner in evaluating the bids and shall provide a written
recommendation for bid award.

If the Guaranteed Maximum Price received from the Construction Manager (as that term is defined in the
Agreement between Owner and Construction Manager) exceeds the Fixed Limit of Construction Cost the
Owner will either:

A Approve the increase of Project costs and approve GMP or,

2 Direct the Project Consultant to revise the Project scope or quality, or both, as approved by the
Owner, and the Construction Manager will rebid the Project, or

3 Suspend or abandon the Project, or
4 Bid out the project to another CM At Risk Construction Manager or General Contractor.

Under Article 2.5.6.2 above, the Project Consultant shall, without additional compensation, modify the
Construction Documents as necessary to bring the project within the Fixed Limit of Construction Cost. The
providing of such service shall be the limit of the Project Consultant's responsibility in this regard and having
done so, the Project Consultant shall be compensated in accordance with this Agreement. The Owner and
Construction Manager may recognize exceptional construction market cost fluctuations before exercising the
option provided in Article 2.5.6.2 above. The Owner agrees to discuss this issue with the Project Consultant
and Construction Manager prior to exercising this option.

If an estimate or cost analysis is required by the Owner for this phase, the Project Consultant shall utilize the
previously established independent cost estimator, or a replacement acceptable to the Owner, to analyze bids
and to assist in the preparation of any modified bidding documents or re-bid documents that may be required
to ensure successful bidding within the Fixed Limit of Construction Cost.

Phase V - Administration of the Construction Contract:

The School Board of Broward County, Florida Page 24
Architectural/ Engineering Services Agreement
(CM AT RISK) Version 10/11/2016



2.6.1

2.6.2

2.6.3

2.6.4

The Construction Administration Phase will begin with the approval of the GMP and Construction Manager
Agreement by the Owner and will end when the Construction Manager's final Payment Certificate is approved
by the Owner and after the one (1) year warranty period has expired. During this period, the Project
Consultant shall provide Administration of the Construction Contract as set forth in the construction contract
documents (hereafter referred to and defined as the "Contract Documents") between the Owner and the
Construction Manager, as basic services.

The Project Consultant, as a representative of the Owner during the Construction Phase, shall advise and
consult with the Owner and Construction Manager within the limits established by this Agreement and the
Contract Documents. The Project Consultant shall contemporaneously provide Owner and Construction
Manager with copies of all communications between Project Consultant and Construction Manager and others
concerning matters material to the cost, time, sequence, scope, performance or requirements of the project.

The Project Consultant and the Project Consultant's respective Sub-Consultants shall attend all key
construction events as necessary to ascertain the progress of the Project and to determine in general if the
Work is proceeding in accordance with the Contract Documents and the Project Schedule. A minimum of at
least one site visit per week will be required by the Project Consultant. The Sub-Consultant will be required
to visit the site at least once a week when their respective portion of the work is in progress.

A The Project Consultant shall visit the site at least once per week to become familiar with the progress

and quality of the Work and to determine if the Work is proceeding in accordance with the Contract
Documents and Project Schedule. The Project Consultant shall coordinate the timing of these visits
with the Owner's Representative and Construction Manager so as to permit joint observations of the
progress of the Work and discussions about project issues. On the basis of on-site observations as a
Consultant, the Project Consultant shall keep Owner informed of the progress and quality of the
Work. The Project Consultant shall promptly submit to Owner a detailed written report of the results
of each visit to the site, and copies of all field reports and notes of meetings with Construction
Manager, subcontractors of any tier or suppliers.

2 The Project Consultant shall, based upon its on-site visits, promptly report to Owner any defects and
deficiencies in the Work coming to the attention of Project Consultant and shall endeavor to guard
the Owner against defects and deficiencies in the Work. This obligation is not reduced or limited by
the fact that others, such as the UBCI, are undertaking inspection for or on behalf of the Owner. The
Project Consultant shall make on-site observations utilizing the same personnel over the course of the
Work. The Project Consultant shall assist the Owner in determining the cost of additional inspections
due to the Construction Manager’s or any contractor’s failure to perform. Any changes in personnel
must be in writing and issued to the Owner.

3 The Project Consultant shall not have control over or charge of and shall not be responsible for
construction means, methods, techniques, sequences or procedures, or for safety precautions and
programs in connection with the Work.

The Project Consultant shall at all times have access to the Work where ever it is in preparation or progress.
The Project Consultant and the Sub-Consultants shall review and advise the Owner as to whether the
Construction Manager is making timely, accurate, and complete notations on the "Project Record Documents"
and maintaining various other administrative records as required by the Contract Documents. In addition, the
Owner may at its discretion require the Project Consultant and all Sub-Consultants to submit additional
written materials or forms to the Owner relating to or regarding the Project or its progress. Complete
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2.6.5

2.6.6

2.6.7

2.6.8

2.6.9

notations to the “as built” drawings shall include, but not be limited to all changes due to RFI’s, ASI’s,
COD’s, and CO’s, in addition to the changes recorded by the Construction Manager, as noted above.

The Project Consultant shall initially interpret matters and provide recommendations concerning performance
of Owner and Construction Manager under the requirements of the Contract Documents upon written request
of Owner. The Project Consultant’s response to such requests shall be made with reasonable promptness and
within any time limits agreed upon. The Project Consultant shall render written advisory decisions, only upon
the Owner’s request, within a reasonable time, on all claims, disputes and other matters in question between
Owner and Construction Manager relating to the execution or progress of the Work or the interpretation of the
Contract Documents.

All initial interpretations and advisory decisions of the Project Consultant shall be consistent with the intent
of, and reasonably inferable from, the Contract Documents and shall be in writing or in the form of drawings.
In the capacity of interpreter the Project Consultant shall endeavor to secure faithful performance by both the
Owner and Construction Manager, and shall not show partiality to either. The Owner shall be the final
interpreter of any and all matters pertaining to the performance of the Project Consultant and Construction
Manager.

The Project Consultant shall have authority to recommend rejection of Work which does not conform to the
Contract Documents. The Project Consultant shall not have authority to stop the Work without approval of the
Owner. Whenever, in the Project Consultant's reasonable opinion, it is necessary or advisable for the
implementation of the intent of the Contract Documents, Project Consultant may recommend special
inspection or testing of the Work in accordance with the provisions of the Contract Documents, whether or
not such Work is to be fabricated, installed or completed, but Project Consultant shall take such action only
after consultation with Owner. The Project Consultant's monitoring of such additional special testing or
inspections is a part of the Basic Services. Owner shall furnish all such tests, inspections and reports that are
required by law or by the Contract Documents or that it has previously approved in writing, without waiving
its right to reimbursement from Construction Manager. However, neither this authority of the Project
Consultant nor a decision made in good faith either to exercise or not to exercise such authority shall give rise
to a duty of responsibility of the Project Consultant to Construction Manager or other third parties performing
portions of the Work.

The Project Consultant shall promptly review, and take other appropriate action upon Construction Manager's
submittals such as shop drawings, product data and samples, but only for conformance with the design
concept of the Contract Documents. Such action shall be taken within fourteen (14) days of receipt by Project
Consultant unless Owner, Construction Manager and Project Consultant otherwise mutually agree. Project
Consultant's review shall not constitute review or approval of safety precautions or of construction means,
methods, techniques, sequences or procedures. Project Consultant shall maintain a log of all submittals made
and shall compare the submittals with Construction Manager's progress schedule. The Consultant shall not
approve changes to the contract or substitutions through the regular submittal process but will utilize those
respective methods specified in the Contract Documents. The Project Consultant shall be compensated for
reviewing re-submittals after the first re-submittal of a respective submittal as a reimbursable expense with
the Owner reimbursed by the Construction Manager under provisions of the Contract Documents.

The Project Consultant shall coordinate with the Owner concerning the Owner's required review of Request
for Proposals, Change Orders and Construction Change Directives. The Project Consultant shall:

1 Meet with the Owner prior to the preparation and execution of Request for Proposals, Contingency
Use Directives and Change Order items to ensure that proposed changes comply with the intent of the
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Project's scope and construction schedule and whether the Construction Manager is entitled to
additional sums or contract time for the proposed Work.

2 Reconcile the Project Consultant's analysis of Request for Proposals, Contingency Use Directives and
Change Order amounts with an analysis provided by Owner’s chosen independent cost estimator and
provide the Owner with a recommendation concerning the respective cost studies.

3 Submit written and graphic information documenting proposed changes for formal review by the
Owner.
4 Review and indicate concurrence through signing Request for Proposals for Owner's authorization in

accordance with the Contract Documents, shall have authority to order minor changes in the Work
not involving an adjustment in the contract sum or an extension of the contract time and which are
not inconsistent with the intent of the Contract Documents. Such minor changes shall be
implemented through an Architect’s Supplemental Instructions (ASI) issued through Owner. The
Basic Services shall include providing recommendations concerning Request for Proposals,
Contingency Use Directives and Change Orders, and the preparation, permitting and processing of
Request for Proposals, Change Orders and Construction Change Directives. This Article shall not
supersede Articles 2.9.1.14 or 2.9.1.16.

.5 Process, prepare and issue contract modification documents, Request for Proposals, Contingency Use
Directives and Change Orders, in a timely manner and not allow the period required for evaluation,
preparation or to issue such documents to exceed fourteen (14) days. The Project Consultant shall
provide written notification to the Owner and Construction Manager concerning those modification
documents requiring more than fourteen (14) days processing time with an attached explanation of
the circumstances requiring longer processing time.

.6 All final decisions with respect to substitutions, Request for Proposals, Change Orders, and other
contract modifications shall be at the sole determination of the Owner.

2.6.10 The Project Consultant shall conduct thorough site observations, make recommendations and otherwise assist

2.6.11

Owner in determining the dates of Substantial Completion and Final Completion, shall review, approve and
forward to Owner for Owner's review, written warranties and related documents required by the Contract
Documents and assembled by Construction Manager, and shall certify a final certificate for payment. At
substantial completion, the Project Consultant shall prepare a punch list of observed items requiring
correction, completion or replacement by Construction Manager. The Project Consultant shall administer the
Construction Manager's submittal of various closeout submittals including warranty documents, operations
and maintenance materials, extra materials, and other closeout submittals as required by the Contract
Documents. The Project Consultant and the Sub-Consultants shall verify and confirm the Construction
Manager's successful demonstration of equipment and systems and the training of the Owner's personnel as
required by the Contract Documents. Project Consultant shall inspect the Project upon final completion to
determine compliance with the Contract Documents and, upon so determining, prepare and execute the
required forms and other documents indicating that the Work is completed in compliance with the Contract
Documents.

The Project Consultant shall within sixty (60) days of final acceptance provide the Owner with prints and
electronic media copies of the original drawings, which the Project Consultant has revised to conditions based
on information furnished by the Construction Manager as Project Record Documents. These prints and
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2.6.12

2.7

2.7.1

2.8

2.8.1

2.9

2.9.1

electronic media copies shall become the property of the Owner. Submittal of these documents to the Owner
is a condition of final payment of construction support fees to the Project Consultant.

The Project Consultant shall assist Owner in determining amounts owing to Construction Manager based on
observation at the site and an evaluation of Construction Manager’s applications for payment and shall certify
Certificates for Payment of such amounts as provided in the contract documents and in such forms as the
Owner may request. The certification of the Certificate for Payment shall constitute the representation by
Project Consultant to Owner based on Project Consultant’s observation at the site and the data comprising
Construction Manager’s applications for payment, that the work has progressed to the point indicated; the
quality of the work is in substantial accordance with the contract documents (subject to an evaluation of the
work for substantial conformance with the contract documents upon substantial completion, to the results of
any subsequent test by or performed under the contract documents, to minor deviations from the contract
documents cited prior to completion, and to any specific qualification stated in the Certificate for Payment);
and that the Construction Manager is entitled to the amount certified. However, the certification of the
Certificate of Payment shall not be a representation that Project Consultant has made any examination, other
than information which has come to Project Consultant’s attention, to ascertain how and for what purpose
Construction Manager has used the monies paid by the Owner.

Phase VI - Warranty Administration:

Upon receiving a fully approved and executed ATP and Purchase order (See 5.2.3), and for one year
following substantial completion of the construction project, the Project Consultant shall assist Owner,
without additional compensation, in securing correction of defects, and shall in the sixth and eleventh months
make inspections of the project with the Owner and Construction Manager and report observed discrepancies
to Owner.

Other Basic Services:

The Project Consultant shall render to Owner without additional compensation, any proper and reasonable
assistance which Owner may require as a result of any claim or any action brought relating to Project
Consultant's services. Preparation of detailed analysis or documentation (if requested by Owner) shall be a
supplemental service under Article 2.9.1.21 with a fully approved and executed ATP and Purchase order (See
5.2.3).

Supplemental Services

The services listed below are normally considered to be beyond the scope of Basic Services as defined in this
Agreement, and if authorized in advance by having received a fully approved and executed ATP and Purchase

order (See 5.2.3), will be compensated for as provided under Articles 5.7 and 6.2:

A Providing special analyses of the Owner's needs, and special detailed programming requirements for
a project.

2 Providing financial feasibility, or other special studies.
3 Providing planning surveys, site evaluations, or comparative studies of prospective sites.

4 Providing services relative to future facilities, systems and equipment which are not intended to be
constructed as during the construction phase.
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.10

A1

12

13

.14

15

.16

Providing services to make measured drawings of the existing site or facilities.

Providing the services of a cost estimating firm beyond the services required during Phases I-111I to
verify cost of the work as designed. The choice of the firm, qualifications of the firm and the terms
of employment of the firm shall be approved in writing in advance by the Owner.

Providing interior design services required for or in connection with the selection of furniture or
furnishings, except equipment included in the Construction Contract and identified in the educational
specifications.

Providing investigations and making detailed appraisals and valuations of existing facilities, and
surveys or inventories required in connection with construction performed by the Owner.

Providing the services of one or more full-time Construction Inspector during construction; including
the services of a Special Threshold Inspector.

Providing extended assistance beyond that provided under Basic Services for the initial start-up,
testing, adjusting and balancing of any equipment or system; extended training of Owner's personnel
in operation and maintenance of equipment and systems, and consultation during such training; and
preparation of operating and maintenance manuals, other than those provided by the Construction
Manager, subcontractor, or equipment manufacturer.

Providing consultation concerning replacement of any Work damaged or built inconsistent with the
Contract Drawings, providing the cause is found by the Owner to be other than by fault of the Project
Consultant.

Providing consultation concerning replacement of any Work damaged by fire or other cause during
construction, and furnishing services as may be required in connection with the replacement of such
Work.

Preparing revisions of Schematic Design, Design Development, and Construction Document Phase
Documents previously approved in writing by Owner, when so directed in writing by Owner,
provided, however, that no compensation for Supplemental Services shall be paid for revisions which
may be required when due to errors or omissions by the Consultant or when due to the fact that the
lowest Bona Fide construction bid exceeds the "fixed limit of construction cost".

Providing services made necessary by the default of the Construction Manager, or any major
unanticipated defects or deficiencies in the Work of the Construction Manager or any Construction
Manager not attributable in any way to an Error and/or Omission of the Project Consultant.

Preparing change orders and related documents provided the changes are significant changes
(whether increases or decreases) in the scope of the project and are requested by the Owner and not
for any changes due to any other reasons such as error or omission of the Project Consultant.

Providing revisions in drawings, specifications or other documents required by the enactment or
revision of codes, laws or regulations subsequent to the preparation of such documents.
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17 Preparing to serve or serving as an expert witness in connection with any public hearing, arbitration
proceeding or legal proceeding.

18 Providing services after certification to the Owner of that Final Certificate for payment, and said
payment has been made to the Construction Manager except those services that are a result of errors,
omissions or conflicts in documents prepared by the Project Consultant or are warranty related
services.

.19 Review of extensive claims by the Construction Manager or others relating to the Project. However,
there shall be no additional charges to Owner from Project Consultant in the event the claims are not
extensive or in the event the claims are determined by the Owner to be based upon the failure of the
Project Consultant or Sub-Consultant to properly perform its services or to comply with the
provisions of this Agreement.

ARTICLE3 SUB-CONSULTANTS

31

3.1.1

3.2

3.2.1

322

323

Sub-Consultants' Relations

All services provided by the Sub-Consultant shall be pursuant to appropriate Agreements between the Project
Consultant and the Sub-Consultants which shall contain provisions that preserve and protect the rights of the
Owner and the Project Consultant under this Agreement. All such Agreements shall provide that the Project
Consultant may assign or transfer to Owner any and all claims or causes of action which the Project
Consultant has or may have against a Sub-Consultant as a result of or relating to any acts of omission or
commission of that Sub-Consultant.

Nothing contained in this Agreement shall create any contractual relationship between the Owner and the
Sub-Consultants. However the Project Consultant is at all times liable for any and all negligent acts of
omission or commission of its Sub-Consultants relating to or regarding this Agreement or the Project which is
the subject of this Agreement. The Owner may, at any time, require the Project Consultant to assign or
transfer to the Owner any claims or causes of action which Project Consultant has or may have against one or
more of its Sub-Consultants as it relates to these contract obligations regarding or relating to this Project.
Upon such request, the Project Consultant shall execute a written assignment or transfer in a form to be
provided by the Owner. In the event the Owner requires the Project Consultant to assign or transfer said
claims or causes of action then the Owner agrees to indemnify and hold the Project Consultant harmless from
any claim or cause of action brought by a Sub-Consultant against the Project Consultant directly related to the
claim of cause of action brought by the Owner against a Sub-Consultant as a result of such assignment.

Proposed Sub-Consultants

The Project Consultant proposes to utilize the following Sub-Consultants:
Per Attachment 5 (Project Team Members)

The Project Consultant shall not change any Sub-Consultant without written prior approval by the Owner.
The Project Consultant, not later than ten (10) calendar days after the date of this Agreement, shall submit a

list of contact information for Sub-Consultants which includes contact names, firm addresses, phone and fax
numbers and internet (or other internet e-mail service provider) e-mail addresses.

ARTICLE4 THE OWNER'S RESPONSIBILITIES
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4.1

4.1.1

Information, Documents, And Services

Owner shall consult with Project Consultant and provide such information regarding requirements for the
project, including a Project Scope, Budget and Schedule which shall set forth Owner's contemplated design
objectives, constraints and criteria, including educational specifications, facilities lists, space requirements
and relationships, flexibility and expandability, special equipment and site requirements as are reasonably
necessary for Project Consultant to perform its services.

The Owner shall furnish a legal description and a certified land survey of the site. When possible, the Owner
shall supply the certified land survey in hardcopy and electronic media formats. The certified land survey
shall provide boundary dimensions, locations of existing structures and/or trees, the grade and line of street,
pavement and adjoining properties, the rights, restrictions, easements, boundaries, topographic data and
information relative to sewer, water, gas and electrical services.

Owner shall furnish the services of soil engineers or other consultants if such services are necessary and
requested in writing by Project Consultant. Such services may include test borings, test pits, soil bearing
values, percolation tests, air and water pollution tests, ground corrosion and resistivity tests, including
necessary operations for determining subsoil, air and water conditions, tests for hazardous materials,
chemical, mechanical, structural or other tests with reports and appropriate professional recommendations.

Owner shall furnish a Project Schedule for the project showing all activities and critical dates necessary to
complete the project within the allotted time.

Owner shall furnish a Construction Budget which is the portion of the Project Budget allocated for the
construction cost of a project and will be based upon the Fixed Limit of Construction Cost with an appropriate
contingency factor. This contingency factor includes but is not limited to the demolition, destructive testing
and repairs, directed by the Project Consultant, to adequately investigate and document the existing conditions
of the facility.

As-Built Documentation: When available, drawings and other available documents which were purported to
represent "as-built" conditions at the time of original construction will be furnished to the Project Consultant;
however, they are not warranted to represent conditions as of this date. The Project Consultant shall perform
non-destructive field investigations as necessary to obtain sufficient information to perform his services and
as required by field conditions, or the Owner to verify wall assemblies, construction types or other basic
information as required to develop the design and documentation necessary for the project. The demolition
and repairs associated with the destructive testing shall be compensated as a reimbursable expense. The
Owner encourages the use of destructive testing techniques (with prior approval) to retrieve information that
can be utilized by the Project Consultant to clearly indicate the disposition of the existing facility and
incorporate this information into the Contract Documents.

District Standards and Submittal Checklist

.1 Design And Material Standards: The Owner will furnish an electronic copy of Design and Material
standards for the Project Consultant's use in developing designs and documentation for the project. These
documents are technical specifications and the intent of these documents is to convey basic Owner
preferences to the Project Consultant. The Project Consultant shall review the content of the Design and
Material Standards provided by the Owner and may consult with the Owner concerning discrepancies,
errors or suggestions for the improvement of the provided documents. The Project Consultant remains
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responsible for the technical content and accuracy of documents produced under the terms of this
Agreement.

.2 Design Criteria: The Owner will furnish an electronic copy of the Design Criteria for the Project
Consultant’s use in developing designs for the project. These criteria are guidelines, which address
owner related issues; including but not limited to, ease of maintenance, life cycle costing, and
functionality of the facility.

.3 Document Submittal Checklist: The checklist is a guideline indicating minimum requirements for the
submittal of contract documents for each phase of the design process. The completed checklist form will
be required with each submission for all applicable disciplines.

4.1.8 Standard Construction Bidding And Contract Documents: The Owner shall furnish the Project Consultant
with sample bidding and contract requirements and general requirements containing the basic provisions and
requirements of Owner. These documents are comprised of the Bidding Requirements, Contracting and
Construction Manager Requirements, and Division 1 Specification Sections that will be utilized by the Project
Consultant to develop the construction contract documents required under the terms of this Agreement. The
Project Consultant acknowledges that these Owner Standard Documents will be made available by the Owner
and shall be reviewed and analyzed by the Project Consultant and that these documents shall serve as the
basis for the Project Consultant's development of bidding documents for the Owner and Construction
Manager.

4.1.9 Construction Manager shall arrange and pay for the required advertisements for bid.

4.1.10 Construction Manager, assisted by Project Consultant and Owner, shall issue the bid documents to bidders,
maintain the planholders list, and issue addenda.

4.1.11 Owner shall be responsible for issuance of formal notices to proceed (if any) to the Construction Manager.
4.2 Owner Furnished Items

4.2.1 The services, information, surveys and reports specified by Article 4.1 shall be furnished at the Owner's
expense, and the Project Consultant shall be entitled to rely upon the accuracy and completeness thereof.
However, if the Project Consultant reviews all of the information provided by the Owner (such as surveys,
soil borings and "as-built" documentation) and determines additional information and/or testing is required to
properly design the project, the Project Consultant shall request same from the Owner.

4.2.2  When documents, services, or other materials furnished by the Owner for the Project Consultant's use are
deemed by the Project Consultant as inappropriate, inaccurate, or otherwise unreasonable, the Project
Consultant shall notify the Owner immediately upon discovery of same. Failure of the Project Consultant to
so notify the Owner shall result in the Project Consultant's being responsible for any costs, expenses, or
damages incurred by the Owner and forfeiture of claims for damages, delays or other compensation related to
the use of those Owner furnished materials.

4.2.3 The Owner shall furnish the above information or authorize the Project Consultant to provide it, as a
supplemental service (except where otherwise stipulated), as expeditiously as possible for the orderly progress
and development of the Project.

ARTICLE S BASIS OF COMPENSATION

5.1 Professional Service Fees:

5.1.1  The Owner agrees to pay the Project Consultant, and the Project Consultant agrees to accept for basic services
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rendered pursuant to this Agreement a fixed fee (as computed by the Fixed Fee method below) of:

Six Hundred Twenty Five Thousand Dollars. ($ 625,000.00)

Basic Services $625,000 Lump Sum

Allowances (no markup)

Reproduction Expenses $20,000 Not-to-Exceed

Non Destructive/Destructive Testing(including repairs) $20,000 Not-to-Exceed

Site Survey $15,000 Not-to-Exceed

Supplemental Services $60,000 Not-to-Exceed

5.2

5.2.1

522

523

5.3

5.4

54.1

54.2

543

5.5

5.5.1

TOTAL AGREEMENT $740,000
Fixed Fee:

The Fixed Fee listed above is based on the scope of services for a project of this scope, size, complexity and
Fixed Limit of Construction Cost (FLCC) of Construction of the project.

If the Owner authorizes a significant increase or decrease in the scope of the project, the Fixed Fee may be
adjusted as mutually agreed upon. Changes in the FLCC, or, a Construction Contract awarded by the Owner
in excess of the FLCC, shall not entitle the Project Consultant to additional Basic Services Fees, and, a
Construction Contract awarded by the Owner that is less than the FLCC shall not entitle the Owner to a
decrease in Basic Services Fees.

The Project Consultant shall not perform Professional Services, Supplemental Services, or Reimbursable
Services until a written Purchase Order with the appropriate "line number" has been issued by the Supply
Management and Logistics Department together with a fully executed Authorization to Proceed. OWNER
SHALL HAVE NO OBLIGATION TO COMPENSATE PROJECT CONSULTANT FOR ANY
WORK PERFORMED BY THE PROJECT CONSULTANT PRIORTO RECEIPT OF A FULLY
EXECUTED WRITTEN AUTHORIZATION TO PROCEED AND PURCHASE ORDER.

Not Used

Fee for Additive Alternates:

The design of alternates within the Owner's total allocated funds for construction will be a Basic Service.
The design of additive alternates, not included in the original project scope, in excess of Fixed Limit of
Construction Cost of Construction must be authorized by the Chief Facilities and Construction Officer, and
will be considered supplemental services, subject to negotiation.

Fees for the design of additive alternates, not included in the original project scope, will be negotiated and
issued by a fully approved and executed ATP and Purchase order (See 5.2.3), . The Owner will pay one
hundred (100%) percent of the negotiated fee for alternates accepted and only pay for the design portions of
the (Phases I through III) for alternates rejected.

Raw Labor Rate:

Raw Labor is defined as the raw salary rate, as determined from salaries reported to the Director of Internal
Revenue, of the personnel engaged directly on a project.
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5.6

5.6.1

5.6.2

5.6.3

5.6.4

5.7

5.7.1

Fees for Reimbursables

Reimbursables are those items pre-approved in writing by a fully approved and executed ATP and Purchase
order (See 5.2.3), and authorized by the Owner in addition to the Basic and Supplemental Services and consist
of actual expenditures made by the Project Consultant and the Project Consultants' employees and Sub-
Consultants in the interest of the Work.

Authorized travel outside the Dade, Broward and Palm Beach County area, lodging and meals in connection
with a project (subject to the limitations imposed by Chapter 112.061, Florida Statutes); fees paid for securing
approval of authorities having jurisdiction over the Work; reproductions (outside of Basic Services and with
prior written Owner approval in the form of a fully approved and executed ATP and Purchase order (See
5.2.3); postage and handling of Drawings, Specifications and other documents, excluding reproductions for
the office use of the Project Consultant and check sets required by the Owner; data processing and
photographic production techniques when used in connection with Supplemental Services.

The Owner will reimburse the Project Consultant for authorized Reimbursables as verified by appropriate
bills, invoices or statements.

Any authorized reimbursable shall not include charges for office rent or overhead expenses of any kind,
including but not limited to local telephone, cell phone and utility charges, overtime or any discretionary labor
benefits, office and drafting supplies, depreciation of equipment, professional dues, subscriptions, etc.,
reproduction of drawings and specifications, mailing, stenographic, clerical, or other employees time or travel
and subsistence not directly related to a project. Authorized reproductions in excess of sets required at each
phase of the work will be a Reimbursable.

Fees for Supplemental Services

The Consultant may be authorized by its receipt of a fully approved and executed ATP and Purchase order
(See 5.2.3), to perform Supplemental Services described under Article 2.9 and negotiated in accordance with
Article 2.8.2. The fee for such services will be Time Spent plus reimbursable expenses with a Guaranteed
Maximum Price based on Raw Salary Rates times a fixed multiplier. The fixed multiplier shall cover
mandatory personnel expenses, overhead and profit and shall be set at 2.69 times Raw Salary Rates and
shall be included in the Guaranteed Maximum. Where a mutually agreeable Guaranteed Maximum cannot
be arrived at, the Owner may secure services from an independent source or from the Owner’s resources.
The Consultant shall provide any information and/or copies of project documentation necessary to
facilitate the provision of said supplemental services by others.

ARTICLE 6 PAYMENTS TO THE PROJECT CONSULTANT

6.1

6.1.1

Payment for Basic Services

Payments for Basic Services may be requested monthly in proportion to services performed during each Phase
of the Work and provision of all required insurance policies is a condition precedent to becoming due any
such payments to the Project Consultant. Said payments shall, in the aggregate, not exceed the percentage of
the estimated total Basic Compensation, or 90% for Phases I, II, or II prior to approval of the submitted
design documents, indicated below for each Phase:

A Fifteen (15%) percent of the total fee upon completion and approval of Phase 1.
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2 Fifteen (15%) percent of the total fee upon completion and approval of Phase II.

3 Twenty (20%) percent of the total fee upon submittal and approval of 50% of Phase III.
4 Fifteen (15%) percent of the total fee upon completion and approval of Phase III.

.5 Five (5%) percent of the total fee upon 100% completion of Phase IV.

.6 Twenty-eight (28%) percent of the total fee upon completion of Phase V

i Two (2%) percent of the total fee upon completion of Phase VI (Warranty) and approval of all Work
and audit of account, as per Article 5.

Partial payments may be made in Phase V (but not in excess of ninety (90%) percent of the aggregate of
Phase V) in monthly increments which are proportioned to match the Work's percentage complete reflected
by the Construction Manager's monthly Applications for Payment. If the Owner's required Substantial
Completion date for Phase V is extended through no fault of the Project Consultant, the Project Consultant
shall be reasonably compensated for any required professional services and/or expenses not otherwise
compensated for in connection with such time extension(s), in accordance with Article 6.2. If the Owner's
required Substantial Completion date for Phase V is extended due to an action or inaction of the Project
Consultant to the detriment of the Owner and/or Construction Manager, no additional payments or time shall
be due to Project Consultant. The Project Consultant shall include with its billing, in either electronic or hard
copy format, the following supporting information, and any additional supporting information required by the
Owner: time sheets for any fees based upon Raw Salary Rates, subcontractors invoices, invoices for
reimbursable expenses and time sheets, subcontractor invoices for reimbursables made necessary by the
performance of Work. The invoice shall be totaled and care shall be taken to assure previously paid charges
are not duplicated.

If the project reaches Final Completion (as defined by the Construction Contract Documents) prior to the
expiration of the Anticipated Construction Time, then full payment shall be made at that time provided the
Project Consultant has completed all obligations for submittals and other services (including Project Record
Documents) as required by this Agreement.

No payments shall be due to Project Consultant unless and until all materials, forms and documents required
by this Agreement have been provided by Project Consultant and its Sub-Consultant to Owner, Construction
Manager, or others whom are to receive same. The Owner retains the right to withhold payment from the
Project Consultant for non-performance of the Project Consultant during any phase of the Project.

The Project Consultant shall submit invoices in the Owner's required invoice format as provided.

All Submitted invoices shall have copies of referenced ATP's attached.

During project Phases I through III, the Project Consultant shall submit an updated Project Schedule
reflecting the Project Consultant's scheduled and actual progress with each submitted invoice. As an
attachment to the Project Schedule, the Project Consultant shall provide a progress report giving percentage of

completion of the Project development.

Project Consultant shall submit a monthly MWBE Sub-Consultant Utilization Report with the monthly
request for payment, on forms provided by the Owner.
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6.2

6.2.1

6.2.2

6.3

6.3.1

6.3.2

Payments are due and payable thirty (30) days from receipt of the Project Consultant's invoice provided it is
in accord with the requirements of this Agreement.

Payment for Supplemental Services / Reimbursables

Payment for Supplemental Services and/or Reimbursables may be requested monthly (on the Owner's
standard invoice format) in proportion to the services performed. When such services are authorized, the
Project Consultant shall submit for approval by the Chief Facilities and Construction Officer, a duly certified
invoice, attaching to the invoice all supporting data for payments made to Sub-Consultants engaged on the
project or task.

Payments are due and payable thirty (30) days from receipt of the Project Consultant's invoice.
Project Suspension

If the project is suspended for the convenience of the Owner for more than three months or terminated in
whole or in part, during any Phase, the Project Consultant shall be paid for services authorized by an
Authorization To Proceed which were performed prior to such suspension or termination, together with the
cost of Reimbursable Services and expenses then due.

If the Project is resumed after having been suspended for more than three months, the Project Consultant's
further compensation shall be adjusted by the addition of Project Resumption Expenses. Project Resumption
Expenses are in addition to compensation for Basic and Supplemental Services, and are full compensation for
all damages and expenses which are directly or indirectly attributable to resumption of the Project
Consultant's services after a Project Suspension. Project Resumption Expenses are applicable only to a
Project Suspension by the Owner and shall be computed as a percentage of the total compensation for Basic
Services and Supplemental Services earned to the time of termination, as follows:

A Two (2%) percent of the total compensation for Basic and Supplemental Services earned to the date
of Project Suspension for the respective schematic or design development Phase only, if Project
Suspension occurs before or during the design development design phase; or

2 Five (5%) percent of the total compensation for Basic and Supplemental Services earned to the date
of Project Suspension for the construction documents phase only, if Project Suspension occurs during
the construction documents phase development phase; or

3 Five (5%) percent of the total compensation for Basic and Supplemental Services scheduled for the
construction contract administration phase only, if Project Suspension occurs during the construction
support phase.

ARTICLE 7 REUSE OF DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS

7.1 Scope of Services

7.1.1 Itisunderstood that all Professional Service Agreements for design and other services include the provision
for the Owner's optional re-use of drawings, specifications and other documents (including Phase V of Basic
Services described in Article 2); and that the Project Consultant agrees to such re-use in accordance with this
provision.
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7.1.2  Ifthe Owner elects to re-use the drawings, specifications and other documents, in whole or in part, prepared
for the project for other projects on other sites, the Project Consultant will be paid a re-use fee, for Basic
Services described in Article 2 for Phases I through VI, in the amounts of:

A Twenty (20%) percent of the original fee for Basic Services for Phases I through III.
2 Thirty-eight (38%) percent of the original fee for Basic Services for Phases IV, V and VI.

Alternatively, the Owner agrees to pay the Project Consultant, and the Project Consultant agrees to accept,
flat reuse fee of:

ity>: Not Applicable

This flat reuse fee will only apply if an actual dollar amount is listed above.

7.1.3  For each re-use the Project Consultant shall review the final as-built design of any prior reuse or reuses and
shall include all Basic Services rendered under the reuse(s) and incorporate all modifications to the drawings,
specifications and other documents resulting from Change-Orders, Errors and Omissions, Code revisions and
Code corrections made during the prior reuse(s), and, modifications normally required to suit the new site.
(This does not include preparation of reverse plans, changes to the program, subsequent code revisions or
exceptional site conditions). The stipulations and conditions of this Agreement shall remain in force for each
re-use project, unless otherwise agreed. Reuse fees do not include preparation of documents for offsite
improvements.

7.1.4 If a reuse project commences in excess of three years from the acceptance of the design development
documents by the Owner then Owner shall negotiate the fees to be paid to Project Consultant.

ARTICLES INDEMNIFICATION

8.1 Indemnification

8.1.1  To the fullest extent permitted by law, the Project Consultant shall indemnify, defend and hold harmless the
Owner, its members, officers, employees and agents (hereinafter collectively “Related Parties”) from and
against any and all liability, claims, causes of action (by whomever brought or alleged and regardless of the
legal theories upon which the liability, claims or causes of action are based), losses, damage, costs, expenses
and fees (including but not limited to reasonable fees of attorneys, expert witnesses and other consultants),
which are or may be imposed upon, incurred by or asserted against Owner and/or the Related Parties to the
extent said liability, claims, causes of action, losses, damages, costs, expenses and/or fees are caused by any
errors, omissions or negligent acts of the Project Consultant, any sub-consultant or sub-sub-consultant, any
supplier and any individual or entity directly or indirectly employed by any of them.

8.1.2  Inany and all claims against the Owner by any employee of the Project Consultant, or anyone for whose acts
the Project Consultant may be liable, the obligations for Project Consultant to indemnify Owner under this
contract shall not be limited in any way by any limitation on the amount or type of damages, compensation, or
benefits payable by or for the Project Consultant under workman’s compensation acts, disability acts, or other
employee benefit acts.
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In the event that any claims are brought or actions filed against the Owner with respect to the indemnity
contained herein, the Project Consultant agrees to defend against any such claims or actions regardless of
whether such claims or actions are rightfully or wrongfully brought or filed. The Project Consultant agrees
that the Owner may select the attorneys to appear and defend such claims or actions on behalf of the Owner.
The Project Consultant further agrees to pay, at the sole expense of the Project Consultant, the attorney’s fees
and cost incurred by those attorneys selected by the Owner to appear and defend such claims or actions on
behalf of the Owner. However, if the claims or actions are covered by insurance and such coverage is
acknowledged by the insurance company in writing to the Owner, then, in that case, the insurance company
shall choose counsel, direct the defense and be the judge of the acceptability of any compromise or settlement
of any such claims or actions against the Owner which are within the insurance policy limits and are paid by
the insurance company solely. Otherwise, if the claims or actions are not covered by insurance, then, at its
sole option the Owner shall have the sole authority for the direction of the defense, and shall be the sole judge
of the acceptability of any compromise or settlement of any claims or actions asserted against the Owner.

The Project Consultant recognizes the nature of the indemnification obligations imposed under this contract
and voluntarily makes these covenants. The obligation imposed upon the Project Consultant under this
Indemnification Agreement shall survive termination of this contract.

ARTICLE 9 INSURANCE

9.1 General Insurance Requirements

9.1.1  The Project Consultant shall not start work under this Agreement until the Project Consultant has obtained all
insurance required hereunder and such insurance has been approved by the Owner.

9.1.2  All insurance policies shall be issued by companies authorized to do business under the laws of the State of
Florida. All insurance companies providing policies required under this Agreement shall have at least an “A-
” rating and a financial rating of no less than VI in the current A. M. Best Manual or hold a Moody’s
Investors Service Financial Strength of “Aa3” or better.

9.1.3 Insurance policies required under this Agreement shall be endorsed to be primary of all other valid and
collectible coverages maintained by The School Board of Broward County, Florida.

9.1.4  The Project Consultant shall furnish certificates of insurance to the Owner for review and approval at the time
of execution of this Contract and shall maintain same at all times during the term of this Agreement.

9.1.5 All Certificates of Insurance shall be in the form as approved by Insurance Standards Office (ISO), unless
approved by Owner and shall clearly indicate that the Project Consultant has obtained insurance of the type,
amount and classification required by these provisions, in excess of any pending claims at the time of contract
award to the Project Consultant. No material change or cancellation of the insurance shall be effective
without a thirty (30) day prior written notice to and approval by the Owner. All Certificates shall list the
Owner’s project number and full project title (including applicable facility name).

9.1.6  Certificates of Insurance must clearly list any and all deductibles by coverages.

9.2 Insurance Required:
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9.2.1 Automobile Liability Insurance: The Project Consultant shall maintain Automobile Liability Insurance
covering all owned, non-owned and hired vehicles used in connection with this Agreement in amounts not
less than One Million ($1,000,000) Dollars per occurrence for bodily injury and property damage combined
single limit and shall not be less than the standard ISO Business Auto Policy CA 00 O1.

9.2.2 Professional Liability (Errors and Omissions): The Project Consultant shall procure Professional Liability
Insurance in the manner described herein. The deductible shall not be more than Fifty Thousand ($50,000)
Dollars for each policy and must be indicated on the certificate of insurance. The insurance policy shall be
non-cancelable and the limits of the Professional Liability Insurance Policy shall be as follows:

9.2.2.1 Not used.

9.2.2.2. Projects require a practice policy with a per claim/annual aggregate in accordance with the specifications
delineated below relative to the cumulative construction value of all projects:

1 One Million ($1,000,000) Dollars on a per claim/One Million ($1,000,000) Dollars
annual aggregate basis for Project Consultants whose cumulative construction value
for all Board contracts is less than Five Million ($5,000,000) Dollars.

2 One Million ($1,000,000) Dollars on a per claim/Three Million ($3,000,000) Dollars
annual aggregate basis for Project Consultants whose cumulative construction value
for all Board contracts is between Five Million One ($5,000,001) Dollars to Ten
Million ($10,000,000) Dollars.

3 One Million ($1,000,000) Dollars on a per claim/Five Million ($5,000,000) Dollars
annual aggregate basis for Project Consultants whose cumulative construction value
for all Board contracts is greater than Ten Million One ($10,000,001) Dollars.

The Project Consultant shall be required to maintain the practice policy in accordance with
the above specifications for a period commencing with execution of this contract and
terminating three years after final completion of said projects. Should additional projects or
change orders be added that increase the cumulative construction value to another tier shown
above, the Project Consultant will be required to show proof of coverage at the higher limit /
aggregate. In addition, the project consultant shall provide information regarding the total
claims against said practice policy on an annual basis for the term of the contract upon and
terminating three years after final completion of the project (Claims/Loss history should be
forwarded to the Risk Management Department), as The School Board of Broward County,
Florida, deems appropriate.

The Professional Liability insurance must provide for all sums which the Project Consultant shall be
legally obligated to pay as damages for claims arising out of or relating to the negligent services
performed by the Project Consultant or any person employed or acting on the Project Consultant’s
behalf (including, but not limited to, Sub-Consultants) in connection with this Agreement. If the
Owner, at its sole discretion, agrees that such coverage is not commercially reasonably available, the
Owner may, at its discretion, authorize the Project Consultant to alter the coverage by substituting a
lower aggregate or changing any other terms and conditions of the coverage (including but not
limited to deductible amounts) based upon the scope of the project.

The School Board of Broward County, Florida Page 39
Architectural/ Engineering Services Agreement
(CM AT RISK) Version 10/11/2016



9.2.3  Workers’ Compensation Insurance: The Project Consultant shall maintain Workers” Compensation
Insurance in compliance with Florida Statutes, Chapter 440 and Employer’s Liability Limit of not
less than Five Hundred Thousand ($500,000) Dollars per Occurrence.

9.2.4  General Liability Insurance: The Project Consultant shall maintain General Liability Insurance,
including Contractual Liability to cover the “Hold Harmless Agreement” set forth herein, with bodily
injury limits of not less than One Million ($1,000,000) Dollars per occurrence combined single limit
for bodily injury and property damage and not less than the Two Million ($2,000,000) General
Aggregate such coverage shall apply separately to each project. The School Board of Broward
County, Florida, its members, officers, employees, and agents shall be named as an additional insured
under the General Liability policy.

ARTICLE 10 GENERAL PROVISIONS

10.1

10.1.1

10.1.2

10.1.3

10.1.4

10.1.5

10.1.6

Performance

Performance and Delegation: The services to be performed hereunder shall be performed by the Project
Consultant's and Sub-Consultant's own staff, unless otherwise approved by the Owner in writing. Said
approval shall not be construed as constituting an Agreement between the Owner and said other person or
firm.

Term of Agreement: The term of this Agreement shall start upon execution by the parties hereto and extend
until the completion of Phase VI (Warranty) activities as set forth above except as may be otherwise agreed to
in writing by the parties hereto, or as provided further herein under Article 10 and Article 7.

Time for Performance: The Project Consultant agrees to start all work hereunder upon receipt of an
Authorization to Proceed issued by the Chief Facilities and Construction Officer or his designee and to
complete each Phase within the time stipulated in the Authorization To Proceed (Attachment 6 to this
Agreement (“ATP”)) and as required by the Project Schedule (Attachment 1 to this Agreement). The Project
Consultant acknowledges that failure to perform timely may cause the Owner to sustain loss and damages and
will be responsible for same. The Consultant agrees that Owner is entitled to recover no less than One
Hundred Dollars ($100) per consecutive calendar day of unexcused delay caused by the Consultant’s failure
to comply with the times set forth in the fully executed ATP. Owner shall have the right to deduct such
amounts from payments due and owing to the Consultant.

Time Extensions: A reasonable extension of time for completion of various Phases may be granted by the
Owner should there be a delay on the part of the Owner in fulfilling its obligations pursuant to this
Agreement. Such extension shall not be the basis or cause for any claims or causes of action by the Project
Consultant for additional or extra compensation. Under no circumstances shall the Project Consultant be
entitled to additional compensation or payment as a result of or relating to delays on the Project.

Time is of the essence with regard to the performance of this Contract.

Excess Funds: Any party receiving funds paid by the School Board of Broward County, Florida under this
Agreement agrees to promptly notify the School Board of Broward County, Florida of any funds erroneously
received from the School Board of Broward County, Florida of upon the discovery of such erroneous payment
or overpayment. Interest shall be calculated using the interest rate for judgments under Section 55.03, Florida
Statutes, as amended, applicable at the time the erroneous payment or overpayment was made by the School
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Board of Broward County, Florida. The erroneous payment and/or overpayment will be promptly transmitted
and returned to the School Board of Broward County, Florida with applicable interest as set forth herein.

10.2  Termination Of Agreement

10.2.1 Right to Terminate: The Owner has the right to terminate this Agreement for its own convenience on seven
days written notice. Upon termination of this Agreement, the Project Consultant shall be paid in accordance
with Article 10.2.5. To receive payment, all charts, sketches, studies, drawings, and other documents or other
materials related to work authorized under this Agreement, whether finished or not, must be turned over to the
Owner.

10.2.2 The Consultant may terminate this Agreement only for a material breach of the Agreement and provided the
Project Consultant has given the Owner written notice of the material breach and ten (10) days to cure that
breach. In the event of any dispute regarding or relating to performance pursuant to this Agreement, or
payment hereunder, then in that event, the Project Consultant is obligated to continue performance in
accordance with the terms of this Agreement unless instructed by the Owner to suspend or delay performance.

10.2.3 Owner may terminate this Agreement for cause, which may include, but not be limited to any of the
following; failure of Project Consultant to comply with any of its material obligations under this Agreement; a
decrease in the projected, available Capital Outlay funds which renders continuation of the design or
construction of the Project impossible or impractical; or conditions which arise that constitute Force Majeure
under Article 10.2.8 of this Agreement. In such event Project Consultant shall not be entitled to any
additional payments and may be liable to Owner for any damages or losses incurred or suffered as a result of
Project Consultant's failure to properly perform pursuant to the terms of this Agreement. In the event it is
later determined that the Owner was not justified in terminating the Agreement for cause, then it shall be
deemed to be a termination for convenience pursuant to Article 10.2.1 above, and the Project Consultant's sole
compensation shall be compensation in accordance with that paragraph.

10.2.4 Whether or not this Agreement is so terminated, Project Consultant shall be liable to Owner for any damage
or loss resulting from such failure or violation by Project Consultant, including, but not limited to, costs in
addition to those agreed to herein for prosecuting professional services to completion and delay damages paid
or incurred by Owner. The rights and remedies of Owner provided by this paragraph are cumulative with and
in addition to any other rights and remedies provided by law or this Agreement.

10.2.5 Termination Expenses: Termination Expenses are in addition to compensation for Basic and Supplemental
Services, and are full compensation for all damages and expenses which are directly or indirectly attributable
to termination. Termination Expenses are applicable only to a termination for convenience by Owner and
shall be computed as a percentage of the total compensation for Basic Services and Supplemental Services
earned to the time of termination, as follows:

A Twenty (20%) percent of the total compensation for Basic and Supplemental Services earned to the
date of termination, if termination occurs before or during the schematic design phase; or

2 Ten (10%) percent of the total compensation for Basic and Supplemental Services earned to the date
of termination, if termination occurs during the design development phase; or

3 Five (5%) percent of the total compensation for Basic and Supplemental Services earned to the date
of termination, if termination occurs during any subsequent phase.
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10.2.6

10.2.7

10.2.8

10.2.9

10.3

10.3.1

10.3.2

Annulment: The Project Consultant warrants that no one has been employed or retained other than an
employee working solely for the Project Consultant, to solicit or secure this Agreement; and that the Project
Consultant has not paid, nor agreed to pay, any company or other person any fee, commission, gift or other
consideration contingent upon the making of this Agreement. For breach or violation of this warranty, the
Owner has the right to annul this Agreement without liability.

Fixed Fees Exceeding $50,000: For all Fixed Fees or other "lump-sum" fees for professional service
Agreements over Fifty Thousand ($50,000) Dollars the Project Consultant shall execute a truth-in-
negotiations certificate as in accordance with 287.05 and all required language set forth therein.
Requirements of Florida Statute 287.055 (2004), as amended, are incorporated herein by reference.

Force Majeure: The Owner’s or Consultant’s failure to perform any term or condition of this Agreement as a
result of conditions beyond its control such as, but not limited to, war, strikes, fires, floods, acts of God,
governmental restrictions, power failures, or damage or destruction of any network facilities or servers, shall
not be deemed a breach of this Agreement.

Termination of Scrutinized Companies or False Certification: SBBC reserves the right to terminate this
Agreement in accordance with Section 287.135(5), Florida Statues, if the other party is placed on the List of
Scrutinized Companies that Boycott Israel or is engaged in a boycott of Israel; is on the List of Scrutinized
Companies with Activities in Sudan; is on the List of Scrutinized Companies with Activities in the Iran
Petroleum Energy Sector; or has engaged in business operations in Cuba or Syria. SBBC also reserves the
right to terminate this Agreement pursuant to Section 287.135(5), Florida Statues, if the other party is found
to have submitted a false certification.

Project Consultant's Accounting Records and Right to Audit Provisions

Project Consultant's records which shall include any and all records reasonably requested by Owner that relate

to performance of services by Project Consultant or Sub-Consultants. Records include but are not limited to
information, materials and data of every kind and character (hard copy, as well as computer readable data if it
exists), books, papers, documents subscriptions, recordings, estimates, price quotations, agreements purchase
orders, leases, contracts, commitments, arrangements, notes, daily diaries, superintendent reports, drawings,
receipts, vouchers, monthly, quarterly, yearly or other financial statements, accounting records, payroll time
sheets, job cost reports, job cost history, margin analysis, written policies and procedures, all Sub-Consultant
files (including proposals of successful and unsuccessful Sub-Consultants, contracts, correspondence),
original estimates, estimating worksheets, computer records, disks and software, videos, photography,
correspondence, change order files (including documentation covering negotiated settlements),
constructability or peer reviews, coordination documents, logs and supporting documentation, general ledger
entries, insurance information, and any other supporting evidence necessary to substantiate charges related to
this contract (all the foregoing hereinafter referred to as "records") shall be open to inspection and subject to
audit and/or reproduction, during normal working hours, by Owner's agent or its authorized representative to
the extent necessary to adequately permit evaluation and verification of any invoices, payments or claims
submitted by the contractor or any of his payees pursuant to the execution of the contract. Such records
subject to examination shall also include, but not be limited to, those records necessary to evaluate and verify
direct and indirect costs (including overhead allocations), fees, reimbursable services, etc. as they may apply
to costs, matters or items associated with this contract.

For the purpose of such audits, inspections, examinations and evaluations, the Owner's agent or authorized
representative shall have access to said records from the effective date of this contract, for the duration of the
work, and until five (5) years after the date of final payment by Owner to Project Consultant pursuant to this
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contract. All costs which the Consultant is unable to provide support or documentation to substantiate that it
was incurred as represented by the original estimated breakdown of cost or found not to be in compliance
with provisions of this contract, shall be reimbursed to the Owner.

10.3.3 Owner's agent or its authorized representative shall have access to the Project Consultant's facilities, shall
have access to all necessary records, and shall be provided adequate and appropriate work space, in order to
conduct audits in compliance with this article. Owner's agent or its authorized representative shall give
auditees reasonable advance notice of intended audits.

10.3.4 Project Consultant shall require all Sub-Consultants and insurance agents, to comply with the provisions of
this article by insertion of the requirements hereof in any written contract Agreement. Failure to obtain such
written contracts which include such provisions shall be reason to exclude some or all of the related costs
from amounts payable to the Project Consultant pursuant to this contract.

10.3.5 Ifan audit inspection or examination in accordance with this article, discloses overcharges (of any nature) by
the Project Consultant to the Owner in excess of $25,000 the actual cost of the Owner's audit shall be paid by
the Project Consultant.

10.3.6 Public Records: The following provisions are required by Section 119.0701, Florida Statues, and may not be
amended. Project Consultant shall keep and maintain public records required by SBBC to perform the
services required under this Agreement. Upon request from SBBC’s custodian of public records, Project
Consultant shall provide SBBC with a copy of any requested public records or to allow the requested public
records to be inspected or copied within a reasonable time at a cost that does not exceed the cost provided in
Chapter 119, Florida Statues, or as otherwise provided by law. Project Consultant shall ensure that public
records that are exempt or confidential and exempt from public records disclosure requirements are not
disclosed except as authorized by law for the duration of the Agreement’s term and following completion of
the Agreement if Project Consultant does not transfer the public records to SBBC. Upon completion of the
Agreement, Project Consultant shall transfer, at no cost, to SBBC all public records in possession of Project
Consultant or keep and maintain public records required by SBBC to perform the services required under the
Agreement. If Project Consultant transfer all public records to SBBC upon completion of the Agreement,
Project Consultant shall destroy any duplicate public records that are exempt or confidential and exempt from
public records disclosure requirements. If Project Consultant keeps and maintains public records upon
completion of the Agreement, Project Consultant shall meet all applicable requirements for retaining public
records. All records stored electronically must be provided to SBBC, upon request from SBBC’s custodian of
public records, in a format that is compatible with SBBC’s information technology systems.

IF APARTY TO THIS AGREEMENT HAS QUESTIONS REGARDING THE
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TOITSDUTY TO
PROVIDE PUBLIC RECORDS RELATING TO THE AGREEMENT,
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT...

Custodian of Public Records

[Name] : Requel Bell

[Street Address] : 600 SE 3rd Avenue

[City, FL zip code] : Fort Lauderdale, FL. 33312
[Phone Number] : 754-321-1925

[e-mail]: (requel.bell@browardschools.com)
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10.4

10.4.1

10.4.2

10.4.3

10.4.4

10.4.5

10.4.6

10.4.7

10.4.8

10.5

Ownership of Documents

The Schematic Design and Design Development documents developed under this Contract shall become and
be the sole property of the Owner whether the Project for which they were developed is executed or not. The
Project Consultant may maintain copies thereof for its records and for its future professional endeavors
although the Owner shall bear no liability or any responsibility whatsoever for such use of said documents by
the Project Consultant. All or part of the Schematic Design and Design Development documents prepared by
the Project Consultant for this project may be used as a prototype for other facilities by the Owner. Any reuse
of Schematic Design or Design Development documents developed under this Contract by the Owner or
others as permitted by the Owner shall be at the sole discretion of the Owner and at the Owner's sole risk.

Provided the Project Consultant has complied with the terms of this Agreement, construction working
drawings, specifications and other documents or materials developed after the completion of the design
development phase are and shall remain the property of the Project Consultant whether the Project for which
they are made is executed or not.

The Owner shall be permitted to retain copies, including reproducible and electronic media copies, of
drawings, specifications and other documents or materials developed after the Design Development Phase for
various informational and reference purposes related to management, maintenance and operation of facilities,
establishing construction standards, and various other archival functions without limitation and without
subsequent notice to the Project Consultant.

The drawings and specifications may be used by the Owner on other projects, or for any other purpose
included, but not limited to, for completion of the Project's construction in the event the Project Consultant's
services are terminated as per other provisions of this Contract.

Submission or distribution to meet official regulatory requirements or for other purposes in connection with
the Project is not to be construed as publication in derogation of the Project Consultant's rights.

In the event of the Project Consultant's termination under other provisions of this Agreement, the Owner shall
receive all original documents prepared to the date of termination and shall have the right to use those
documents and any reproductions in any way necessary to complete the Project, or for any other purpose.

In the event Owner requests any such documents or materials referred to in this Article and Project Consultant
fails to provide same as requested by Owner, then Project Consultant acknowledges that Owner will be
irreparably harmed and subject to an injunction to provide same.

The Owner will not modify or distribute the documents, including electronic media versions, to third parties
except for those purposes listed above without the expressed permission and consent of the Project
Consultant. The Owner will delete any title blocks or other marks identifying the originating Project
Consultant from any materials so distributed. The Owner will indemnify the Project Consultant against any
claims that result from the modification of data and disks by the Owner.

Electronic Media
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10.5.1 Where this Agreement or referenced provisions in the Contract Documents require the Project Consultant to
provide information or documents in either electronic or magnetic media, the preparation and format of that
media shall conform to the Owner's Electronic Media Submittal Requirements (Attachment 3 to this

10.6

Agreement).

Attachments and References

10.6.1 The following named attachments are made an integral part of this Agreement:

.1 Attachment 1:  Project Schedule

.2 Attachment2:  Project Scope

.3 Attachment 3:  Electronic Media Submittal Requirements

4 Attachment4:  Project Consultant’s Invoice Format, Reimbursable and Supplemental
Services Format

.5  Attachment 5:  List of Project Team Members

.6 Attachment 6:  Authorization to Proceed (ATP) Form

Professional Services Required — page 1 of 3
Project Schedule — page 2 of 3
Professional Fee — page 3 of 3

7 Attachment 7:  Document Submittal Checklist

.8 Attachment 8:  Document 00455 — Background Screening

.9  Attachment9:  IRS Form W-9

.10 Attachment 10: Truth in Negotiations Certificate

.11 Attachment 11: ACH Payment Agreement Form

.12 Attachment 12:  Conflict of Interest Form

10.6.2 Online Documents: The following documents shall be downloaded by the Project Consultant and are

considered as Attachments to this Contract:
Design Standards

http://www.broward.k12.fl.us/facilities_construction/DSS/DS Docs/DesignStandards.htm

. Design Criteria
. Design and Material Standards - Division 1 thru Division 17
. Document Submittal Checklist for Plan Review

http://www.broward.k12.fl.us/constructioncontracts/DOdocs.html

. Specifications — Division 0

State Requirements for Educational Facilities (SREF) latest edition

http://www.fldoe.org/edfacil/sref.asp

. F.I.S.H. layering system for AutoCAD: Note: the laying system is not posted on line. It will need to

be requested thru:

Facility Planning and Real Estate
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10.7

10.7.1

10.7.2

10.7.3

10.7.4

10.8

10.8.1

10.9

10.9.1

10.10

600 SE 3rd Avenue
Fort Lauderdale, FL. 33312
754-321-1932

Extent of Agreement:

This Agreement represents the entire and integrated Agreement between the Owner and the Project
Consultant and supersedes all prior negotiations, representations or agreements, written or oral.

This Agreement may not be amended, changed, modified, or otherwise altered in any particular, at any time
after the execution hereof, except by resolution of The School Board of Broward County, Florida.

This Agreement is for the benefit of the parties to the Agreement and is not for the benefit of any other parties
nor shall it create a contractual relationship with any other party.

This Agreement shall be governed by the laws of the State of Florida Venue of any action arising out of this
Agreement shall be in Broward County, Florida. The parties are encouraged to participate in mediation of any
dispute before engaging in litigation.

Strict Performance:

The failure of either party to insist upon or enforce strict performance by the other party of any of the
provisions of this Agreement or to exercise any rights under this Agreement shall not be construed as a waiver
or relinquishment to any extent of its rights to assert or rely upon any such provisions or rights in that or any
other instance.

Prompt and Satisfactory Correction:

The Owner, at its sole discretion, may direct the Project Consultant, at no additional cost to the Owner, to
promptly and satisfactorily correct any services found to be defective or not in compliance with the
requirements of this Agreement or the requirements of any governmental authority, law, regulations or

ordinances.

Successors and Assigns:

10.10.1 The performance of this Agreement shall not be delegated or assigned by the Project Consultant without the

written consent of the Owner.

10.10.2 The Project Consultant and the Owner each binds one another, their partners, successors, legal

10.11

representatives and assigns to the other party of this Agreement and to the partners, successors, legal
representatives and assigns of such party in respect to all covenants of this Agreement.

Certification Regarding Debarment, Suspension, Ineligibility or Voluntary Exclusion:

10.11.1 Lower Tier Covered Transactions: Executive Order 12549 provides that, to the extent permitted by law,

Executive departments and agencies shall participate in a government-wide system for non-procurement
debarment and suspension. A person who is debarred or suspended shall be excluded from Federal financial
and non-financial assistance and benefits under Federal programs and activities. Except as provided in
85.200, Debarment or Suspension,  85.201, Treatment of Title IV HEA participation, and 385.215,
Exception provision, debarment or suspension of a participant in a program by one agency shall have

The School Board of Broward County, Florida Page 46
Architectural/ Engineering Services Agreement
(CM AT RISK) Version 10/11/2016



government-wide effect. A lower tier covered transaction is, in part, any transaction between a participant
[SBBC] and a person other than a procurement contract for goods or services, regardless of type, under a
primary covered transaction; and any procurement contract for goods or services between a participant and a
person, regardless of type, expected to equal or exceed the Federal procurement small purchase threshold
fixed at 10 U.S.C. 2304(g) and 41 U.S.C. 253(g) (currently $100,000) under a primary covered transaction. A
participant may rely upon the certification of a prospective participant in a lower tier covered transaction that
it and its principals are not debarred, suspended, proposed for debarment under 48 CFR part 9, subpart 9.4,
ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is
erroneous. Each participant shall require participants in lower tier covered transactions to include the
following certification for it and its principals in any proposal submitted in connection with such lower tier
covered transactions.

10.11.2 Certification and Disclosure

.1

The lower tier participant (Project Consultant) certifies, by entering this Agreement, that
neither it nor its principals is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participation in this transaction by any
Federal department or agency.

Where the lower tier participant (Project Consultant) is unable to certify to any of the
statements in this certification, such participant shall provide an explanation to the Owner.

The Consultant warrants that he or she has not employed or retained any company or person,
other than a bona fide employee working solely for the Consultant to solicit or secure this
Agreement and that he or she has not paid or agreed to pay any person, company,
corporation, individual, or firm, other than a bona fide employee working solely for the
Consultant any fee, commission, percentage, gift, or other consideration contingent upon or
resulting from the award or making of this agreement. For the breach or violation of this
provision, the Owner shall have the right to terminate the Agreement without liability and, at
its discretion, to deduct from the fees due and owing to the Consultant, or otherwise recover,
the full amount of such fee, commission, percentage, gift, or consideration. (Ch. 287.055,
F.S)

10.12 Non-Discrimination, EEO, and ADAAA

10.12.1

10.12.2

10.12.3

Non-Discrimination - The School Board of Broward County, Florida prohibits any policy or procedure
which results in discrimination on the basis of age, color, disability, gender, national origin, marital
status, race, religion or sexual orientation.

Equal Employment Opportunity (EEO) - The School Board of Broward County, Florida, prohibits any
policy or procedure which results in discrimination on the basis of age, color, disability, gender identity,
gender expression, national origin, marital status, race, religion, sex or sexual orientation. Individuals
who wish to file a discrimination and/or harassment complaint may call the Executive Director, Benefits
& EEO Compliance at 754-321-2150 or Teletype Machine (TTY) 754-321-2158.

Americans with Disabilities Act Amendments Act of 2008 - Individuals with disabilities requesting
accommodations under the Americans with Disabilities Act Amendments Act of 2008, (ADAAA) may
call Equal Educational Opportunities (EEO) at 754-321-2150 or Teletype Machine (TTY) 754-321-2158.
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10.13 Captions

10.13.1 Captions — The captions, section numbers, article numbers, title and headings appearing in this
Agreement are inserted only as a matter of convenience and in no way define, limit, construe or describe
the scope or intent of such articles or sections of this Agreement, nor in any way effect this Agreement
and shall not be construed to create a conflict with the provisions of this Agreement.

10.14 Authority

10.14.1 Authority Provision: Each person signing this agreement on behalf of either party individually
warrants that he or she has full legal power to execute this Agreement on behalf of the party for whom he
or she is signing, and to bind and obligate such party with respect to all provisions contained in this
Agreement.

10.15 Notice

10.15.1 Notice Provision: When any of the parties desire to give notice to the other, such notice must be in
writing, sent by US Mail, postage prepaid, addressed to the party for whom it is intended at the place last
specified; the place for giving notice shall remain such until it is changed by written notice in compliance
with the provisions of the paragraph. For the present, the parties designate the following as the respective
places for giving notice.

To SBBC: Superintendent of Schools
The School Board of Broward County, Florida
600 Southeast Third Avenue
Fort Lauderdale, Florida 33301

With a Copy to: Office of the Chief Facilities Officer
600 SE 3 Avenue
Fort Lauderdale, FL 33312
Attn: Leo Bobadilla
Chief Facilities Officer

With a Copy to: Office of Facilities and Construction
2301 NW 26th St
Fort Lauderdale, FL 33311
Attn: Shelley N. Meloni
Director, Pre-Construction Office of Facilities and Construction

And

Heery International, Owners Representative
2301 NW 26th St Fort Lauderdale, FL 33311
Attn: Robert Corbin

Program Director/Vice President

To Design Professional: Zyscovich, Inc.
100 N. Biscayne Boulevard 27th floor Miami, FL 33132
Attn: Jose Murguido, AIA Vice President
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10.16 Excess Funds

10.16.1 Any party receiving funds paid by The School Board of Broward County, Florida (SBBC) under this Agreement

agrees to promptly notify SBBC of any funds erroneously received from SBBC upon the discovery of such
erroneous payment or overpayment. Any such excess funds shall be refunded to SBBC with interest calculated
from the date of the erroneous payment or overpayment. Interest shall be calculated using the interest rate for
judgments under Section 55.03, Florida Statutes, applicable at the time the erroneous payment or overpayment
was made by SBBC.

10.17 Background Screening

10.17.1 Background Screening. Project Consultant agrees to comply with all requirements of Sections

1012.32 and 1012.465, Florida Statutes, and that Project Consultant, its agents, subconsultants and all of its
personnel who (1) are to be permitted access to school grounds when students are present, (2) will have direct
contact with students, or (3) have access or control of school funds will successfully complete the background
screening required by the referenced statutes and meet the standards established by the statutes. This
background screening will be conducted by SBBC in advance of Project Consultant or its personnel providing
any services under the conditions described in the previous sentence. Project Consultant will bear the cost of
acquiring the background screening required by Section 1012.32, Florida Statutes, and any fee imposed by the
Florida Department of Law Enforcement to maintain the fingerprints provided with respect to Project
Consultant and its personnel. The Parties agree that the failure of Project Consultant to perform any of the
duties described in this section shall constitute a material breach of this Agreement entitling SBBC to
terminate immediately with no further responsibilities or duties to perform under this Agreement.

Project Consultant agrees to indemnify and hold harmless SBBC, its officers and employees from any liability
in the form of physical or mental injury, death or property damage resulting from Project Consultant’s failure
to comply with the requirement of this Section or Section 1012.32 and Section 1012.465, Florida Statutes in
addition to any other indemnification obligations that may be imposed upon Project Consultant pursuant to
Article 8 of this Agreement and the laws of Florida.

10.18 Errors and Omissions
10.18.1 The Project Consultant shall be responsible for any errors, inconsistencies or omissions in the drawings,

specifications, and other documents. The Project Consultant will correct the drawings and specifications at no
additional design cost to the Owner for any and all errors and omissions in the drawings, specifications
prepared by the Project Consultant. The Project Consultant further agrees, at no additional cost, to render
assistance to the Owner in resolving problems relating to the design or specified materials.

10.18.2 Deductions may be made from the Project Consultant's Basic Services Compensation on account of errors and

omissions in the drawings, specifications and other documents prepared by the Project Consultant or in the
Project Consultant’s performance of its obligations under this Agreement.

ARTICLE 11 INCORPORATION OF RFQ INTO AGREEMENT

11.1

In addition to those Attachments and References identified and made part of this Agreement in Article
10.6.1, the provisions of RFQ No. 17-167C (the “RFQ”) are hereby incorporated into this Agreement.
In the event of conflict between the provisions contained in this Agreement and the RFQ, the more
stringent provision shall prevail. If this Agreement is silent on an issue that is contained with the RFQ,
the provisions of the RFQ shall be followed.
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IN WITNESS WHEREOF, The School Board of Broward County, Florida, has caused this Agreement to be
executed by the undersigned and the seal of the School Board to be set hereto; and the said Project Consultant has
caused this Agreement to be executed by the undersigned and the seal of the Project Consultant set hereto on this day
and year first above written.

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

(SEAL)

ATTEST THE SCHOOL BOARD OF
BROWARD COUNTY, FLORIDA

Robert W. Runcie, Superintendent of Schools Abby M. Freedman, Chair

Approved as to Form and Legal Content:

him

Office of the Geweral Qoyhsel
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WHEN THE PROJECT CONSULTANT IS A CORPORATION OR PROFESSIONAL ASSOCIATION

(Corporate Seal)

s
(//L)(,/.
in
T
(AT1 Fg I )

ice President
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Zyscovich, Inc.
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Project Consultant's
Registration Number

Page 51



ACKNOWLEDGEMENT

STATE OF FLORIDA
COUNTY OF BROWARD

» —exe Mu “Jd
BEFORE ME this ZZ day of Ajﬁ” (/ 5 ﬂﬁ/f? . appeared . and. U,

/ personally known to me to be the persons described in and who executed

the foregoing contract and acknowledge that he executed the same as his free act and deed for the purposes therein

expressed.

WITNESS my hand and official seal in the County and State last official this ‘{Z day of

ﬂ: ﬂ /l l/ ; 201}.7
Notary Public State of Florida

My Commission Expires: 02/ ﬂ& / ZOZO

At

f\.}w‘r p"'!r"% No' SANDRA FRANCO
; ; ary Public - State of Florida
2 3

Commission # FF 946162

%%;‘-,:ﬁ?‘}- nMy Comm. Expires Fep 8, 2020
onded through Nationa) Notary Assn,
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Text Box
SAMPLE


PSA Attachment 2

PROJECT SCOPE

Refer to RFQ No. 17-167C Attachment G for the Project Scope .
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PSA Attachment 3

Electronic Media Requirements

All Work product for all projects, requires hard copies, electronic copies (PDF) and electronic original
copies. The electronic media requirements are as listed below.

ELECTRONIC MEDIA

1.0 General Information

1.1 The School Board of Broward County, Florida contracts with one or more Internet bid advertising and
distribution services. The Design Professional shall post the complete bid package to these services

upon written notification by the Owner. The posted documents shall be read only documents and the
file format shall be PDF.

2.0 Software Requirements

2.1  Word Processing

2.1.1 Provide word processing files in Microsoft Word for Windows compatible file formats
including all information necessary for remote printing.

2.2 Spreadsheets

2.2.1 Provide spreadsheet files in Microsoft Excel for windows compatible file formats including all
information necessary for remote printing.

2.3 Computer aided Design and Drafting
2.3.1 Provide all CADD files as AutoCAD 2010 files, Window’s version.

3.0 CAD Standards

3.1 Standard plotted drawing size: 24 inch x 36 inch or 30 inch x 42 inch sheets.

3.1.1 All sheets within a set shall be the same size unless pre-approved otherwise. (for example
survey sheets)

3.2 Design Professional shall provide to the Owner the standard file naming Protocol they will be utilizing.

3.3 CAD File Layering
3.3.1 Conform to the most up to date guidelines defined by the American Institute of Architects

(AIA) standard document, “CAD Layer Guidelines.”

3.3.2 Provide the required Layering for the Florida Inventory of Schoolhouses (F.I.S.H.) documents

3.3.1.1 The F.I.S.H. layering scheme is not available on-line. It can be requested through:

Page 1 of 3
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PSA Attachment 3

Facility Planning and Real Estate
600 SE 3" Avenue, Fort Lauderdale, FL 33312 754-321-1932

3.3.3 Provide a separate list of all layers which do not conform to the standard AIA CAD Layer
Guidelines or the FISH layering scheme.

3.4 No custom hatch patterns shall be utilized.
3.5 All symbols and blocks to have descriptive names
4.0 Electronic Media Delivery Requirements

4.1 Transmittals shall include the following
4.1.1 The Project Number, Project Title and date
4.1.2 The Facility Name
4.1.3 The submittal type
4.1.4 The format and version of the software.
4.1.5 An attached Listing of file names with the latest document publish dates

4.2 All electronic media shall contain an attached label which shall identify 4.1.1, 4.1.2, and 4.1.3.

4.3 Document clean-up
4.3.1 Before a CADD file is placed on the delivery electronic digital media, the following
procedures shall be performed:

4.3.1.1 Purge all files and remove all extraneous graphics outside the border area.
4.3.1.2 Make sure all reference files are attached without device path

4.3.1.3 All required project files both graphic and nongraphic, shall include color tables, pen
tables, font libraries, block libraries, user command files, plot files, etc. All project
related blocks must be provided to the Owner as a part of the electronic digital
deliverables.

4.3.1.4 Make sure that all support files such as those listed above are in the same directory
and that references to those files do not include device Path.

4.4 The following Plot File Development and Project Documentation Information shall be submitted as an
enclosure or attachment to the transmittal letter provided with each electronic digital media submittal.

4.4.1 Documentation of the plot files for each drawing which will be needed to be able to allow
identical plotting by the Owner at a later date. This documentation shall include the plotter
configuration (e.g., name and model of plotter), pen settings, drawing orientation, drawing
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PSA Attachment 3

size, and any other special instructions.

4.4.2 Instructions concerning how to generate plotted, drawings from the provided plot
files.

4.5 Provide all symbols and blocks used in the project in a separate files.
4.6 List of all database/spreadsheet files associated with each drawing, as well as a description and
documentation of the database format.

5.0 Ownership: Refer to Agreement for specific Owner and Design Professional’s rights.
6.0 Documents for the Construction Contractor:

6.1 The Owner and the Design Professional shall make various electronic information available to the
Contractor during the Construction phase of the Project.

7.0 Where electronic media submittals of final site surveys are required: Provide electronic copies of any existing
site survey data already on electronic media.

8.0 At the Contractors option, the Design Professional will provide the Contractor one set of AutoCAD (.dwg)
electronic file format contract drawings, to be used for as built drawings at the Contractor’s option. Note
that the Architect’s name and information to be removed.
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PSA Attachment 4

Design Professionals Invoice Format

The School Board of Broward County, Florida requires submittal of the Design Professional’s invoice on the District’s
standard invoice forms attached to a transmittal form or letter on the Design Professional’s company letterhead. Include
the information and attachments described below:

1. Letterhead Containing Firm Information
A. Firm Name
B. Address
C. Telephone and FAX Numbers
D. Consultant’s Invoice Reference Number

2. Address Transmittal/Letter to:

Office of Facilities and Construction

The School Board of Broward County, Florida
2301 NW 26th Street

Fort Lauderdale, FL 33311

Attention: Name of Project Manager

3. Ensure that Transmittal/Letter references the following information:
A. Date of submittal.
B. The Invoice Number for ATP Number (example: Invoice No. 01 for ATP No. 01).
C. The School Board of Broward County’s Purchase Order No.: (Which will be provided by the Facilities Project
Manager at the beginning of the project.)
D. Name of Facility (and Facility Number).
E. Name of Project
F. School Board Project Number

4. Ensure attachment of the following documents to the Transmittal/Letter:
A. Design Professional’s Invoice Form
B. Design Professional’s Reimbursable Invoice Form
C. Copy of signature page (page 3 of 3) of the Design Professional’s Authorization to Proceed.

The School Board of Broward County, Florida
Professional Services Agreement Attachment 5 Consultant’s Invoice Format
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PSA Attachment 4

Mu Y%,
@ —_— 9, The School Board of Broward County, Florida
Q ~ Florida Facilities and Construction Management Department

o = °
‘06 v, g, 2301 NW 26th Street Fort Lauderdale, FL 33311(754) 321-1500
PN
Yo sc,“o

Design Professional Date:
(Name)

Project No: Facility Name: Invoice No:
Project Title: SBBC PO No.
Design Professional’s ATP No.
Remit to address: Invoice From:

Project Manager

Original Basic Fee | g

Current basic fee $
INVOICE TOTALS:
Summary Current Fee Previously Billed This Invoice Balance
Basic Services S S $ S
Reimbursable S S S S
Total: S S s S
BASIC FEE TOTALS:
Period | Fee | Previously Billed This Invoice Balance
From to dates S S % S % S %
$ $ % S % S %
$ S % S % S %
$ $ % S % S %
$ $ % S % S %
Other Services S S % S % S %
Total Previously Billed: S
Total Amount This Invoice: S
Total Balance: S
Submitted By: Name: Certified By: Name: Title: Recommended By: Approved By:
Title: Date: (Signature) Project Manager Date: Name: Title: Date: Name: Title: Date:
(Signature) (Signature) (Signature)

The School Board of Broward County, Florida
Professional Services Agreement Attachment 5 Consultant’s Invoice Format
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Project No:

Project Title:

Design Professional’s:
Remit to address:

PSA Attachment 4

The School Board of Broward County, Florida
Florida Facilities and Construction Management Department
2301 NW 26th Street Fort Lauderdale, FL 33311 (754) 321-1500

Design Professional’s Reimbursable Invoice

Facility Name: Invoice No:
SBBC PO No.
ATP No.
Invoice From:

Project Manager:

Item No.

Date Reimbursable Item Amount

Invoice Total S

Receipts for each Item must be attached.

Current Contract Amount:;

Total This Invoice:

Total Previously Billed:

Total Balance:
Submitted By: Name: Certified By: Name: Title: Recommended By: Approved By: Name: Title:
Title: Date: Project Manager Date: Name: Title: Date: Date:
(Signature) (Signature) (Signature) (Signature)

The School Board of Broward County, Florida
Professional Services Agreement Attachment 5 Consultant’s Invoice Format
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Design and Professional Consulting Staff

Prime Firm: Zyscovich, Inc.

Attachment 5

Florida
Time Professional
Name Title Role Commitment License Email Address
Principal-in-
Jose Murguido Partner, VP charge 20% AR # 10670 jose@zyscovich.com
Project
Sheila Iglesias Associate Manager 80% siglesias @zyscovich.com
Project
Juan Davila Associate Architect 90% AR # 96479 idavila@zyscovich.com
Interior
Anabella Smith Principal Architect 30% iD #1756 anabella@zyscovich.com
Dir. Of
Sustainable
Thorn Grafton Initiatives LEED AP 20% AR # 8200 tgrafton@zyscovich.com
Construction
Martha Padreda Administrator 50% martha@zyscovich.com
Subconsultant: SGM Engineering, Inc. (MEP)
Florida
Time Professional
Name Title Role Commitment License Email Address
Bobak "Bobby" Operations M/P/FP
Shahnami Manager Engineering 30% PE # 78419 bobby@sgmengineering .com
Project E/FA
Mark Escott Manager Engineering 30% PE # 50737 mark@sgmengineering.com
Subconsultant: DDA Engineers, PA (Structural)
Florida
Time Professional
Name Title Role Commitment License Email Address
Engineer of
Aida Albaisa Partner Record 50% PE # 45130 aalbaisa@ddaeng.com
Project
Paul Guth Partner Manager 75% PE # 43301 pguth@ddaeng.com
Project
Jonathan Drujak Associate Engineer 95% PE # 72427 idrujak@ddaeng.com
Subconsultant: Chen Moore & Associates (Landscape Architecture)
Florida
Time Professional
Name Title Role Commitment License Email Address
Director of Landscape
Cris Betancourt Landscape Architect |Architecture 20% LA # 6666941 |cbetancourt@chenmoore.com
Landscape
Eric Harrison Landscape Architect |Architecture 50% LA # 6667129 eharrison@chenmoore.com
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The School Board of Broward County, Florida
Office of Facilities & Construction
3775 S.W. 16 Stre