
Approve GMP 1 Final Change Order/Final Acceptance/Final Retainage Release, Stranahan High School, Gilbane Building Company, Single Point of Entry, Project

No. P.001683, for a credit in the amount of $39,740 and no change in contract time.

GMP 1 Final Change Order/Final Acceptance/Final Retainage Release - Stranahan High School - Fort Lauderdale - Gilbane Building Company - Single Point of

Entry - Project No. P.001683

This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget. 

Change Order #1 ($39,740) / 0 days

Stranahan High School

Gilbane Building Company

Single Point of Entry

Project No. P.001683

Refer to Exhibits 1 and 2 for detailed information.

DEPARTMENT
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RWR/

Special Order Request

(For Official School Board Records Office Only)

(1) Executive Summary  (2) Change Orders  (3) Collaboration Form

ITEMS

LB/FG/RC:ljc

Electronic Signature

MEETING DATE

REQUESTED ACTION:

Yes No

SCHOOL BOARD GOALS:

EXHIBITS: (List)

Approved In Open 
Board Meeting On:

754-321-1525

Continuous Improvement Goal 2: Effective Communication Goal 3:

Senior Leader & Title

High Quality InstructionGoal 1:

JJ-2. 45932

Robert C. Corbin, CBRE I Heery Director 754-321-4850

School Board Chair

FINANCIAL IMPACT:

AGENDA REQUEST FORM
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Phone:Name:

Leo Bobadilla - Chief Facilities Officer

BOARD ACTION: SOURCE OF ADDITIONAL INFORMATION:

TITLE:

By:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Facilities Construction

<subject>PDF Signed item JJ-2. GMP 1 Final Change Order/Final Acceptance/Final Retainage Release - Stranahan High School - Fort Lauderdale - Gilbane Building Company - Single Point of Entry - Project No. P.001683</subject>
<body>Agenda form and attachments for item JJ-2.</body>

ITEM No.:

<address>lcallais@browardschools.com</address><upload>1</upload><mail>1</mail>

CATEGORY

AGENDA ITEM

Name: Phone:

2018-08-21 10:05 - Regular School Board Meeting

SUMMARY EXPLANATION AND BACKGROUND: 

Time

Signature

JJ. OFFICE OF FACILITIES & CONSTRUCTION

Frank Girardi, Director

Yes
Open Agenda

No


	Signature: Leo Bobadilla Jr
8/13/2018 5:36:47 PM


