
The School Board of Broward County, Florida 
Office of Facilities & Construction 

2301 N.W. 26th Street 
Fort Lauderdale, FL 33311 (754) 321-1500 

Document 01250g (00 63 63)-Construction Change Order 2-ltem #04 

Facility Name: Lauderhill 6-12 Date: 8/24/2018 
~~~~--------------------------Project Name: Single Point of Entry Project# P.001956 ----------------------------------Location No: 1391 

~~~-----------------------------------------------------------------Project Description : Improvements, including but not limited to a single point of entry & related work. 
Contractor: SA Consultants, LLC Reference Letter 

Dated: ------------------------
Description of Change: 

Furnish and install new 17' x 12' h partition wall on the west side of the new ReceptionNisitor Space 
using 3 5/8" drywall. Per RFI - 4a 

Attachments: 

Reason for Change: 

A new partition wall was built to bring the existing electric and water lines from the ceiling into 
the new reception office space. This was the most feasible method to facilitate getting the 
utilities into the new space as the utility lines are located within the existing concrete masonry 
wall which has multiples finishes. The 5-day extension is required to obtain the materials and 
execute the work. 

Summary: 
Total of Credits and/or Added Costs: Add: $1,492 

Deduct: $ 
~--~~--------------------The Contract Time will be (increased) (decreased) by: _5 ___ D_a ..... y_s ___________ __ 

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL 
COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF 
WORK. 

~e:~. ~ 
t Cons tent's Sipnature Oa e Contractor's Signature 

J~ G-vtierrez Hamid Salehi 
Proj8C!Consu~anl'f .Typed Name 

1 
_ , ~c=-o-n:-tra-c:-to-:-r's-=T=-y-pe-:d-:-N:-a-m-e ---------

~A C!V1ienezz',rc&M~tu: SA Consultants , LLC 
Project Consultant's Firm Name Contractor's Firm Name 

This Information to be completed by School Board of Broward County Staff 

Change Order Categories I 
0 Owner's Requesl OUnforeseen 181 Consultant Error 0 Consultant Omission I 

The School Board of Broward County, Florida 
(Specifier replace this line with SBBC project rUJmber and name] 
[Specifier replace this line with Project Consultant's name] 
((Specifier leave this line)) SBBC Design & Material Standards, January 01 , 2010 Edition) 

The School Board of Broward County, FL 

Direct Owner PurchaseJOOPJ 

0 Direct Owner Purchase 0 Tax SavinQs 
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