
The School Board of Broward County, Florida 
Office of Facilities & Construction 

2301 NW 26th Street, Bldg. 6 

Fort Lauderdale, FL 33311 
TEL (754) 321-1500 •FAX (754) 321-1501 

Reduction of Retainage Certification 
Facility: Indian Ridge Middle School Project No.: 
Project Name: 
Contractor: 

Indian Ridge Middle School Smart Rennovatlon 
LEGO Construction Co. 

Project Manager: Ron Barton 

1. Current Level of Retainage 
2. Proposed Level of Retainage 
3. Retainage Reduction Ratio (RR) 

50 % 
0% 
1 % 

Company Name of Entity to Receive Reduction of Retainage Current Total 
Retalnaae 

LEGO Construction Co. $ 236.581 .00 

Total $ 236 581.00 

Date: 
Location No.: 
Phase No.: 

RR 

1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 

P.001748 

April 30th 2019 
3471 

(Item 1 - Item 2l 
Item 1 

Retainage to be Released 

$ 236.581 .00 
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ 236,581.00 

$ 236.581 .00 
Current Total Retainage x Reduction Ratio = 

1 % n s 236.581 .00 11 

Retainage to be Released 
$ 

Retainage Balance 

The undersigned hereby certifies that they will release retainage being paid to them by the School Board of Broward County to their 
various subcontractors in accordance with the schedule above. 

Company Name: 
\ \ '-~ -,1,11: I 1111 1 ' 

L~G~ ?orl§lrUCuoo e,o. 

Luis Garcia 
Print Name 

SF 755 December 16.2009 Page 1 of 1 

EXHIBIT 3


