
The School Board of Broward County, Florida 
Office of Facilities & Construction 

2301 N.W. 2s•h Street 
Fort Lauderdale, FL 33311 

EXHIBIT 2 

(754) 321-1500 

Document 012509 (00 63 63)-Construction Change Order-Item# 3 

Facility Name: Annabel C. Perry Pre-K-8 School Date: 01/1412020 
~~~~·~~~~·~~~~~~~-

Project Name: Renovations Project# P001637 
~~~~~~~~~~~~~ -~~~~~~~~~~~~~~~~-

Location No: 1631 
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~-

Project Description: Renovations to Annabel C. Perry Pre-K-8 
Contractor: DiPompeo Construction Reference Letter Dated: RCO #4R - dated 1/13/2020 

Corp. 

Description of Change: 
Provide Labor, materials to remove and replace ceiling tiles to access condensate lines & clean up 
classrooms & move furniture as required in order to flush out 1 0 existing condensate drain lines to 
the Fan coil units as requested by the school board. Rooms to be flushed out are Building 1 rooms 
104,105, 110, 120, 121, 127, 129, 130 and in building 4 rooms 402, 404. To include rental of 4 spot 
coolers for four weeks for school staff to relocate as needed while drains are being cleared. 

Attachments: 

Reason For Change: 
Existing lines are continuously backing up causing the Fan coil units to shut down due to the float 
switch being activated. Existing lines are extremely sluggish to drain properly to keep up with the 
new fan coil units which are more efficient at removing humidity from rooms. 

Summary: 
Total of Credits and/or Added Costs: Add: $ 8,281 

Deduct: $ 
The Contract Time will be (increased) (decreased) by: ____ D_a~y~s _______ _ 

THIS CHANG-E ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL 
COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF 
~~ I / 

/ / 

Reco~djd Aec~pted Reviewed and Concurred ( 
~~ '/ "</'UJ2-0 / £ £-z.1 ~ .{J~ ~ (~, WO 

Project Consultant's Signature Date C,ontractor's Signature · Oa(e · Facilities Project Man~ Date 

Maria Siles - / (zjJh//!!.J71/'!d/v2 ·LR=- ~m ...... ~~~-~~~-=-----
Pro;ect Consultant's Typed Name /// ContractoM{ped N7rne Facil)l\es roject Manager's Typed Name 

Jorge A Gutierrez Architect LLC:/ DiPompeo Construction Corp. CI) I tte 
Project Consultant's Firm Name ' Contractor's Firm Name FL 

Tha School Board of Broward County, Florida 
P.0011728 Annabel C. Perry Pre-K-8 School Renovations 
Jorge A Gutierrez Architect LLC 
SBBC Design & Material Standards, January 01 , 2010 Edition} 
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