
Approve a decrease in the GMP 2 Contingency funds in the amount of $97,141 and reallocate those funds to the cost of work due to unforeseen conditions, as

provided for the agreement between The School Board of Broward County, Florida and the Construction Manager at Risk (CMAR), The Morganti Group, Inc.

Contingency Use Directive #1 - Blanche Ely High School - Pompano Beach - The Morganti Group, Inc. - SMART Program Renovations - Project No. P.001646

This project has been appropriated in the Adopted District Educational Facilities Plan (September 4, 2019). The funds will come from the GMP 2 Contingency

amount and will be reallocated to the cost of work due to unforeseen conditions. There is no impact to the project budget.

See Executive Summary (Exhibit 1) for details.
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