
Facility: 
Project Name: 
Contractor: 

The School Board of Broward County, Florida 
Office of Facilities & Construction 

2301 NW 26th Street, Bldg. 6 

Fort Lauderdale, FL 33311 
TEL (754) 321-1500 •FAX (754) 321-1501 

Reduction of Retainage Certification 
Cypress Elementary School 
Cypress Elementary School Renovations 
LEGO Construction Co. 

Project No.: 

Date: 
Project Manager: Spiros Dimitropoulos Location No.: 

1. Current Level of Retainage 
2. Proposed Level of Retainage 
3. Retainage Reduction Ratio (RR) 

50 % 
0% 
1 % 

Company Name of Entity to Receive Reduction of Retainage 

LEGO Construction Co. $ 

Total $ 

Phase No.: 

Current Total 
RR 

Retainaae 
148,453.00 1.000 

1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
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1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 

148,453.00 

P.001412 

9-Jun-20 
1781 

(Item 1 - Item 2) 
Item 1 

Retainage to be Released 

$ 148,453.00 
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ 148,453.00 

$ 148.453.00 
Current Total Retainage x 

1 % II $ 148,453.00 II 
Reduction Ratio = Retainage to be Released 

$ 
Retainage Balance 
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EXHIBIT 3


