
The School Board of Broward County, Florida 
Office of Facilities & Construction 

2301 NW 26th Street, Bldg. 6 

Fort Lauderdale, FL 33311 
TEL (754) 321-1500 •FAX (754) 321-1501 

Reduction of Retainage Certification 
Facility: Coconut Creek Elementary School 

SMART Renovations 
Project No.: 

Project Name: 
Contractor: LEGO Construction Co. 
Project Manager: Spiros Dimitropoulos 

1. Current Level of Retainage 
2. Proposed Level of Retainage 
3. Retainage Reduction Ratio (RR) 

50 % 
0% 
1% 

Company Name of Entity to Receive Reduction of Retainage 

LEGO Construction Co. $ 

Total $ 

Date: 
Location No.: 
Phase No.: 

Current Total 
RR 

Retalnai:ie 
195,981.70 1.000 

1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 

195,981.70 

P.001413 

June 5th, 2020 
1421 

(Item 1 - Item 2) 
Item 1 

Retainage to be Released 

$ 195,981.70 
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ 195,981.70 

$ 195,981.70 

Current Total Retainage x 
1 % I! s 195,981.1011 

Reduction Ratio = Retainage to be Released 
$ 

Retainage Balance 

The undersigned hereby certifies that they will release retainage being paid to them by the School Board of Broward County to their 
various subcontractors in accordance with the schedule above. 

LEGO Construction Co. 

Luis Garcia 
Print Name 
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