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ROOFING PROGRAM OVERVIEW

COST

SCOPE

CAPACITYQUALITY

TIME

TOTAL TIME AND COST LINKED DIRECTLY TO:

SCOPE OF WORK

STANDARDS OF QUALITY

CAPACITY OF THE MARKET

2



SCOPE – KEY CONSIDERATIONS

COST SCOPE

CAPACITY

QUALITY

TIME

MAGNITUDE OF ROOFING PROGRAM

POOR INTERPRETATION OF ROOFING ASSESSMENT 

COMPLEXITY OF WORK

SITE LOGISTICS
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EXTENT OF COVERAGE

1353 BUILDINGS 

203 CAMPUSES

17M+ SQ FT OF ROOFING

~5

COST SCOPE

CAPACITY

QUALITY

TIME
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PROVEN ROOFERS 
WITH EXPERIENCE
IN BCPS PROCESS



THE MAGNITUDE

17M+ SQ FT OF ROOFING 308 FOOTBALL FIELDSOR

COST SCOPE

CAPACITY

QUALITY

TIME

400 ACRESOR
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THE MAGNITUDE

17M+ SQ FT OF ROOFING
11 MILES OF A
300’ WIDE EXPRESSWAY

OR

COST SCOPE

CAPACITY

QUALITY

TIME
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LEVELS OF COMPLEXITY
Established 1915

BROWARD

ROOF
RECOVERY

ROOF
REPLACEMENT

NEW
INSTALLATION

ROOFING LIFECYCLE

COST SCOPE

CAPACITY

QUALITY

TIME
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Lightweight
Insulated 
Concrete

Membrane 
(Temporary Roof)

Existing Galvanized
Steel Deck

Densboard

2-Ply Built-Up
Roof System

TYPES OF 
ROOFING WORK

UNDER THE SURFACE (ROOFING 101)COST SCOPE

CAPACITY

QUALITY

TIME

REPLACEMENT
DEMO DOWN TO EXISTING 
LIGHTWEIGHT OR THE DECK 
AND REPLACE WITH NEW 
ROOF ASSEMBLY

RECOVERY
NEW 2-PLY MEMBRANE 
OVER EXISTING SYSTEM
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SITE LOGISTICS
SCOPE

MULTI-BUILDING CAMPUSES

INDIVIDUALIZED PHASING PLANS

OCCUPIED SCHOOLS

COST SCOPE

CAPACITY

QUALITY

TIME

SITE LAYOUT COMPLEXITIES
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COST QUALITY

SCOPE

CAPACITY

TIME

QUALITY – KEY CONSIDERATIONS

ENSURING BEST ROOFING PRODUCT

TIME VS. QUALITY

CODE COMPLIANCE
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QUALITY STANDARDS

THOROUGH INSPECTIONS

QA/QC

LONG LIFECYCLE APPROACH

FULL CODE COMPLIANCE

COST QUALITY

SCOPE

CAPACITY

TIME
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MEETS QUALITY STANDARDSIN PROGRESS
DOES NOT MEET QUALITY STANDARDS

12

COST QUALITY

SCOPE

CAPACITY

TIME GETTING IT DONE RIGHT
WORK IN PROGRESS



MEETS QUALITY STANDARDSIN PROGRESS
DOES NOT MEET QUALITY STANDARDS

COST QUALITY

SCOPE

CAPACITY

TIME
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GETTING IT DONE RIGHT
WORK IN PROGRESS



MEETS QUALITY STANDARDSIN PROGRESS
DOES NOT MEET QUALITY STANDARDS 14

COST QUALITY

SCOPE

CAPACITY

TIME GETTING IT DONE RIGHT
WORK IN PROGRESS



GETTING IT DONE RIGHT

AFTERBEFORE

COST QUALITY

SCOPE

CAPACITY

TIME
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WORK IN PROGRESS



AFTERBEFORE

COST QUALITY

SCOPE

CAPACITY

TIME

DURING
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GETTING IT DONE RIGHT



COST QUALITY

SCOPE

CAPACITY

TIME

AFTERBEFORE
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GETTING IT DONE RIGHT



AFTERBEFORE

COST QUALITY

SCOPE

CAPACITY

TIME
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GETTING IT DONE RIGHT



COST CAPACITY

QUALITY

SCOPE

TIME

~5 PROVEN ROOFERS CURRENTLY IN USE

CAPACITY – KEY CONSIDERATIONS

MARKET CONDITIONS

CONTRACTOR ABILITY & WILLINGNESS

IMPROVEMENT EFFORTS THROUGH TRAINING
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DIFFICULTY OF EFFORT

HIRING CHALLENGESCOST
CAPACITY

QUALITY

SCOPE

TIME

BADGING REQUIREMENTS

PROCESS COMPLEXITIES

RELUCTANCE TO WORK ON 
BCPS SMART ROOFING PROJECTS

HARSH WORK CONDITIONS
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PERMIT ISSUES & DELAYSCOST
CAPACITY

QUALITY

SCOPE

TIME

NEW BCPS ROOFERS PERMIT REVIEW

EXPERIENCED BCPS ROOFERS PERMIT REVIEW

UP TO 6-9 MONTHS FOR APPROVAL

AS LITTLE AS
1-3 

MONTHS
FOR APPROVAL
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COST & TIME – KEY CONSIDERATIONS

COST CAPACITY

QUALITY

SCOPE

TIME

NEIGHBORING COUNTIES

BCPS      MDCPS

PROGRAM DYNAMICS

MOVING FORWARD
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Established 1915

BROWARD

PRIOR ROOFING 
IMPROVEMENTS 
PROGRAM

NO YES

ROOFING WORK 
MAJORITY REPLACEMENT RECOVERY 

DELIVERY METHOD VARIES
(CMAR, HARD BID) 2014 FIXED TERM**  

COST/SF 
ROOFER PRICING ONLY $20-23* $16-20*

* Today’s cost including inflation.

** Expired Q1 2020, out to bid for renewal. 

BCPS MDCPSCOST CAPACITY

QUALITY

SCOPE

TIME

VARIES 
(CMAR, HARD BID) 

VARIES 
(CMAR, HARD BID) 

VARIES 
(CMAR, HARD BID) 

$21-23 $20-$25 $22-25

The School 
District of Palm 
Beach County
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SCOPE QUALITY CAPACITY
1353

BUILDINGS
10 / 10

RATING

$

FLUCTUATING CAPACITY DETERMINES TIME & COST

PROGRAM DYNAMICS

~5
PROVEN ROOFING COMPANIES
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SCOPE & QUALITY UNCHANGEABLE



MONITOR
MARKET CHANGESMOVING

FORWARD
CONTINUE

ROOF REALITY CHECKS

MENTOR & TRAIN
CONTRACTORS

IDENTIFY OPPORTUNITIES FOR
CUSTOM DELIVERY METHODS

SEEK MEANS OF 
COMPLETING ROOFING 
ON A SEPARATE TIMELINE
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PREVENTATIVE MAINTENANCE 
& ASSET MANAGEMENT

COST

SCOPE

CAPACITYQUALITY

TIME



PREVENTATIVE 
MAINTENANCE & 
ASSET MANAGEMENT



 The roofs that we replaced in 2007-2010 and 
were maintained have held up and are in 
good shape

 Facilities and PPO are working together to 
develop a maintenance plan for the new 
roofs being installed by the SMART Program

 Facilities and PPO are actively receiving 
presentations from maintenance companies 
to obtain recommendations to move forward 

ROOFING MAINTENANCE PROGRAM 
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QUESTIONS
+

ANSWERS



Donna P. Korn, Chair
Dr. Rosalind Osgood, Vice Chair

Lori Alhadeff
Robin Bartleman 

Heather P. Brinkworth
Patricia Good 

Laurie Rich Levinson 
Ann Murray 
Nora Rupert

Robert W. Runcie, Superintendent of Schools 
The School Board of Broward County, Florida, prohibits any policy or procedure which results in discrimination on the basis of age, color, disability,
gender identity, gender expression, genetic information, marital status, national origin, race, religion, sex or sexual orientation. The School Board
also provides equal access to the Boy Scouts and other designated youth groups. Individuals who wish to file a discrimination and/or harassment
complaint may call the Director, Equal Educational Opportunities/ADA Compliance Department & District's Equity Coordinator/Title IX at 754-
321-2150 or Teletype Machine (TTY) 754-321-2158.

Individuals with disabilities requesting accommodations under the Americans with Disabilities Act Amendments Act of 2008 (ADAAA), may call
Equal Educational Opportunities/ADA Compliance Department at 754-321-2150 or Teletype Machine (TYY) 754-321-2158

The School Board of Broward County, FL 
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