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Facilities and Construction Management Divigion
1700 SW 14th Court
Fort Lauderdale, FL 33312 - (954) 765-6390

Document 01770h: Consultant’s Letter Establishing Final
Completion Date

Instructions for Project Consultant’s Use: Provide this completed letter to establish the Date of Final Completion of the Work

or a designated portion thereof.

To:

(Inspector of SBBC Inspections
Record)

Project No: 2641-99-05

Project Title: Additions and Alterations to
HVAC Equipment

Facility Name: Central Park ELementary

Contractor: Express Air

Contractor’s

Request No.: 1 Date: 2/22/05
PJ Full Project
[J Designated Portion (Attach Description)

On March 4, 2005

we completed the Final Completion

Inspection for the project, or designated portion thereof, listed above.

I hereby certify that the General Contractor achieved Final Completion and the project, or
designated portion thereof, was ready for beneficial occupancy on the following date:

March 4, 2005

. The date of Final Completion is the last date of Final Completion for this project, or
designated portion thereof, originally requested by the Contractor. Evidence is provided by .=
our signatures below that the Project Consultant and Contractor agree that this project was
Finally Complete on the date of Final Completion listed above.

Firm Name
Dvanki, Inc.

By: | By: :
(Project M Z Z 22 {Contractor) %j{
Consultant) > /

Firm Name

Express Air

Distribution
Deputy Superintendent of Facilities & Construction
Management
Director, Project Management
Coordinator, Design and Construction Contracts

Senior Project Manager O Dateis acceptable; letter is hereby placed in General File.

Project Manager
Senior Supervisor, Inspections and Code Compliance

For Facilities and Construction Management
Division Use

Inspector of Record .

The School Board of Broward County, Florida
Consultant’s Letter Establishing Final Completion Date
October 1, 1996 {(R1 12/4/00 DH)
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