

## Change Order Analysis

06/24/2014

The original contract amount for this Agenda Item is: \$78,836.

THE SCHOOL DISTRICT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDER(S):

### **Owner Request**

Ely, Blanche High - IAQ Fascia Replacement; #0361P000722 ; Change Order 001; Total: \$5,287

**Total Owner Request \$5,287**

**6.71 %**