



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes

☒ No

Time

Open Agenda

☒ Yes

☐ No

ITEM No.:

JJ-2.

MEETING DATE

Oct 21 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Change Order #6 - Fort Lauderdale High - Kaufman Lynn Construction, Inc. - Remodeling / Renovations - Project No. P.000687 (f.k.a. 0951-27-01)

REQUESTED ACTION:

Approve Change Order #6, Fort Lauderdale High, Kaufman Lynn Construction, Inc., Remodeling / Renovations, Project No. P.000687, in the amount of \$73,549, -10- days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #6, \$73,549, -10- days
Fort Lauderdale High
Kaufman Lynn Construction, Inc.
Remodeling / Renovations
Project No. P.000687
Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:



Goal 1: High Quality Instruction



Goal 2: Continuous Improvement



Goal 3: Effective Communication

FINANCIAL IMPACT:

The additional financial impact in the amount of \$73,549 will come from the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Gregory Boardman, Project Manager III

Phone: 754-321-1522

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier

Tuesday, October 14, 2014 7:18:55 PM

Approved In Open

Board Meeting On: _____

By: _____

School Board Chair