



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes☒ No

Time

Open Agenda

☒ Yes☐ No

ITEM No.:

JJ-3.

MEETING DATE

Oct 21 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Change Order #2 - Nob Hill Elementary - Anatom Construction Services, Inc. - ADA Restroom Renovations - Project No. P.000463 (f.k.a. 2671-99-04)

REQUESTED ACTION:

Approve Change Order #2, Nob Hill Elementary, Anatom Construction Services, Inc., ADA Restroom Renovations, Project No. P.000463, in the amount of \$7,243, -2- non-compensable days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #2, \$7,243, -2- non-compensable days
Nob Hill Elementary
Anatom Construction Services, Inc.
ADA Restroom Renovations
Project No. P.000463
Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:



Goal 1: High Quality Instruction



Goal 2: Continuous Improvement



Goal 3: Effective Communication

FINANCIAL IMPACT:

The source of funds is identified in the Adopted District Educational Facilities Plan, Fiscal Years 2014-2015 to 2018-2019.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Dave Archer, Project Manager III

Phone: 754-321-1521

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Approved In Open

Board Meeting On: _____

Signature

Derek Robert Messier

Tuesday, October 14, 2014 7:19:21 PM

By: _____

School Board Chair