



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request	
☐ Yes	☒ No
Time	
Open Agenda	
☒ Yes	☐ No

ITEM No.:

JJ-4.

MEETING DATE

Oct 21 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Change Order #2 - Tedder Elementary - JWR Construction Services, Inc. - Single Point of Entry - Project No. P.001427

REQUESTED ACTION:

Approve Change Order #2, Tedder Elementary, JWR Construction Services, Inc., Single Point of Entry, Project No. P.001427, in the amount of \$26,819, -90- non-compensable days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #2, \$26,819, -90- non-compensable days

Tedder Elementary

JWR Construction Services, Inc.

Single Point of Entry

Project No. P.001427

Refer to Exhibits 1 and 3 for additional information.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

This project is being closed out and the remaining balance of \$22,789 will be added to the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Dave Archer, Project Manager III

Phone: 754-321-1521

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Approved In Open

Board Meeting On: _____

Signature

Derek Robert Messier

Tuesday, October 14, 2014 7:19:43 PM

By: _____

School Board Chair

Electronic Signature

Form #4189 Revised 12/12

RWR/DM/SNM/SVC/DA:ma