



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes

☒ No

Time

Open Agenda

☒ Yes

☐ No

ITEM No.:

JJ-5.

MEETING DATE

Oct 21 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Final Change Order Final Acceptance / Release of Retainage South Broward High Hollywood Recreational Design & Construction Inc. New Prototype Aquatic Facility Project No. P.001357

REQUESTED ACTION:

Approve the Final Change Order for South Broward High in the amount of \$261,254, -0- days and increase the Budget by \$124,077 which will come from the Capital Projects Reserve, and approve the Final Acceptance and Release of Retainage in the amount of \$160,092 for Recreational Design & Construction, Inc., New Prototype Aquatic Facility, Project No. P.001357.

SUMMARY EXPLANATION AND BACKGROUND:

Final Change Order - refer to Exhibits 1 and 3 for detailed information. Additional Budget is being requested to cover the additional costs associated with the project.

Final Acceptance / Release of Retainage - the contractor, Recreational Design & Construction, Inc., has completed the scope of their contract within the contract limits. Final Acceptance and Release of Retainage will occur upon execution of the General and Full Release of Lien by the Contractor.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

Final Change Order - there is an additional financial impact of \$124,077 which will come from the Capital Projects Reserve.

Final Acceptance / Release of Retainage - the funds being released totaling \$160,092 are included in the Adopted District Educational Facilities Plan, Fiscal Years 2014-2015 to 2018-2019.

EXHIBITS: (List)

(1) Executive Summary (2) Consent of Surety (3) General and Full Release of Lien (4) Change Order Analysis (5) Change Order (6) Change Order Summary to date (7) Retainage Reduction Certificate (8) Policy 7005 (9) OEF 110b (10) OEF 209 (11) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Gregory Boardman, Project Manager III

Phone: 754-321-1522

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier

Tuesday, October 14, 2014 8:06:51 PM

Approved In Open

Board Meeting On: _____

By: _____

School Board Chair