

Change Order Analysis

10/21/2014

The original contract amount for this Agenda Item is: \$3,182,407.

THE SCHOOL DISTRICT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDER(S):

Owner Request

South Broward High - New Prototype Aquatic Facility; #0171P001357 ; Change Order 002; Total: \$63,760

Total Owner Request \$63,760 2.00 %

Unforeseen Condition

South Broward High - New Prototype Aquatic Facility; #0171P001357 ; Change Order 002; Total: \$197,494

Total Unforeseen Condition \$197,494 6.21 %