



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes☒ No

Time

Open Agenda

☒ Yes☐ No

ITEM No.:

JJ-6.

MEETING DATE

Oct 21 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Final Change Order Chapel Trail Elementary MVP Contractors, Inc. ADA Compliant Wheelchair Lift Project No. P.000830

REQUESTED ACTION:

Approve Final Change Order, Chapel Trail Elementary, MVP Contractors, Inc., ADA Compliant Wheelchair Lift, Project No. P.000830, in the amount of \$240, -290- non-compensable days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1, \$240, -290- non-compensable days

Chapel Trail Elementary

MVP Contractors, Inc.

ADA Compliant Wheelchair Lift

Project No. P.000830

Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:



Goal 1: High Quality Instruction



Goal 2: Continuous Improvement



Goal 3: Effective Communication

FINANCIAL IMPACT:

This project is being closed out and the remaining balance of \$7,999 will be added to the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Project Manager III

Phone: 754-321-1525

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Approved In Open

Board Meeting On: _____

Signature

Derek Robert Messier

Tuesday, October 14, 2014 7:40:25 PM

By: _____

School Board Chair

Electronic Signature

Form #4189 Revised 12/12

RWR/ DM/SNM/SVC/FG:ma