



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes

☒ No

Time

MEETING DATE

Oct 21 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

ITEM No.:

JJ-6.

TITLE:

Final Change Order Chapel Trail Elementary MVP Contractors, Inc. ADA Compliant Wheelchair Lift Project No. P.000830

REQUESTED ACTION:

Approve Final Change Order, Chapel Trail Elementary, MVP Contractors, Inc., ADA Compliant Wheelchair Lift, Project No. P.000830, in the amount of \$240, -290- non-compensable days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1, \$240, -290- non-compensable days
Chapel Trail Elementary
MVP Contractors, Inc.
ADA Compliant Wheelchair Lift
Project No. P.000830
Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

This project is being closed out and the remaining balance of \$7,999 will be added to the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Project Manager III

Phone: 754-321-1525

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature


Derek Robert Messier

Tuesday, October 14, 2014 7:40:25 PM

Approved In Open
Board Meeting On:

OCT 21 2014

By:


School Board Chair