Change Order Analysis

12/09/2014

The original contract amount for this Agenda Item is: \$24,471.

THE SCHOOL DISTRICT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDER(S):

Owner Request

Riverside Elementary - Accident Roof Repair; #3031P001476; Change Order 001; Total: \$2,000 CREDIT

Total Owner Request \$2,000 CREDIT*** 8.17 %