



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes

☒ No

Time

Open Agenda

☒ Yes

☐ No

ITEM No.:

JJ-1.

MEETING DATE

Dec 9 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Final Change Order Riverside Elementary Advanced Roofing, Inc. Accident Roof Repair Project No. P.001476

REQUESTED ACTION:

Approve the Final Change Order, Riverside Elementary, Advanced Roofing, Inc., Accident Roof Repair, Project No. P.001476, in the amount of \$2,000, CREDIT, -0- days.

SUMMARY EXPLANATION AND BACKGROUND:

Final Change Order, \$2,000, CREDIT, -0- days
Riverside Elementary
Advanced Roofing, Inc.
Accident Roof Repair
Project No. P.001476
Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

This project is being closed out and the remaining balance of \$2,000 will be added to the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Project Acceptance Signoff Form (3) Change Order Analysis (4) Change Order (5) Change Order Summary to date (6) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Jason Fair, Project Manager

Phone: 754-321-1532

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier

Tuesday, December 02, 2014 10:43:06 AM

Approved In Open
Board Meeting On:

By:

DEC 9 2014

Donna Fournier
School Board Chair