



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes☒ No

Time

Open Agenda

☒ Yes☐ No

ITEM No.:

JJ-3.

MEETING DATE

Dec 9 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Final Change Order Final Acceptance/Release of Retainage Cooper City High School Pavarini Construction Co. (SE), Inc. Kitchen Cafeteria Replacement Project No. P.000385 (f.k.a. 1931-23-02)

REQUESTED ACTION:

Approve the Final Change Order for Cooper City High School in the amount of \$833,589 CREDIT, -961- days and approve the Final Acceptance and Release of Retainage in the amount of \$103,672.86 for Pavarini Construction Co. (SE), Inc., Kitchen Cafeteria Replacement, Project No. P.000385.

SUMMARY EXPLANATION AND BACKGROUND:

Final Change Order - refer to Exhibits 1 and 3 for detailed information.

Final Acceptance/Release of Retainage - the Contractor, Pavarini Construction Co. (SE), Inc., has completed the scope of their contract within the contract limits. Final Acceptance and Release of Retainage will occur upon execution of the General and Full Release of Lien by the Contractor.

SCHOOL BOARD GOALS:



Goal 1: High Quality Instruction



Goal 2: Continuous Improvement



Goal 3: Effective Communication

FINANCIAL IMPACT:

This project is closed out and the remaining balance of \$833,589 will be added to the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Project Acceptance Signoff Form (3) Change Order Analysis (4) Change Order (5) Change Order Summary to date (6) General and Full Release of Lien (7) Retainage Reduction Certificate (8) Consent of Surety (9) Policy 7005 (10) OEF 110b (11) OEF 209 (12) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Project Manager III

Phone: 754-321-1525

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier

Tuesday, December 02, 2014 10:41:12 AM

Approved In Open

Board Meeting On: _____

By: _____

School Board Chair