



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

### Special Order Request

☐ Yes

☒ No

Time

### Open Agenda

☒ Yes

☐ No

ITEM No.:

JJ-5.

MEETING DATE

Dec 9 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Change Order #7 Fort Lauderdale High Kaufman Lynn Construction, Inc. Remodeling/Renovations Project No. P.000687 (f.k.a. 0951-27-01)

### REQUESTED ACTION:

Approve Change Order #7, Fort Lauderdale High, Kaufman Lynn Construction, Inc., Remodeling/Renovations, Project No. P.000687, in the amount of \$132,106, -10- days.

### SUMMARY EXPLANATION AND BACKGROUND:

Change Order #7, \$132,106, -10- days  
Fort Lauderdale High  
Kaufman Lynn Construction, Inc.  
Remodeling/Renovations  
Project No. P.000687  
Refer to Exhibits 1 and 3 for detailed information.

### SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

### FINANCIAL IMPACT:

The additional financial impact in the amount of \$132,106 will come from the Capital Projects Reserve.

### EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

### BOARD ACTION:

(For Official School Board Records Office Only)

### SOURCE OF ADDITIONAL INFORMATION:

Name: Gregory Boardman, Project Manager III

Phone: 754-321-1522

Name:

Phone:

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

### Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

*Derek Robert Messier*

*Tuesday, December 02, 2014 6:59:55 PM*

Approved In Open

Board Meeting On: \_\_\_\_\_

By: \_\_\_\_\_

School Board Chair