

COLLABORATION

SIGN-OFF FORM

Title of Agenda Request Item:

Change Order #7
Fort Lauderdale High
Kaufman Lynn Construction, Inc.
Remodeling/Renovations
Project No. P.000687 (f.k.a. 0951-27-01)

School Board Meeting Date:

12-9-14

☐ All projects have been appropriated in the Adopted District Educational Facilities Plan (September 23, 2014) and in the District's Capital Budget.

☐ The following project(s) have not been appropriated in the Adopted District Educational Facilities Plan (September 23, 2014) and in the District's Capital Budget.

☒ **Comments: An additional financial impact of \$132,106 will come from the Capital Projects Reserve.**

Department Name

Department Head Name

Department Head Signature

Capital Budget

Omar Shim
Director


12-2-14

Note: By signing this collaboration the Capital Budget Department is acknowledging that the budget impact as stated is correct. Other aspects of the agenda item are the responsibility of the department submitting the item.

CONTACT: Mickey Aviles

EXHIBIT

5