



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes ☒ No

Time

Open Agenda

☒ Yes ☐ No

ITEM No.:

JJ-5.

MEETING DATE

Dec 9 2014 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Change Order #7 Fort Lauderdale High Kaufman Lynn Construction, Inc. Remodeling/Renovations Project No. P.000687 (f.k.a. 0951-27-01)

REQUESTED ACTION:

Approve Change Order #7, Fort Lauderdale High, Kaufman Lynn Construction, Inc., Remodeling/Renovations, Project No. P.000687, in the amount of \$132,106, -10- days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #7, \$132,106, -10- days
Fort Lauderdale High
Kaufman Lynn Construction, Inc.
Remodeling/Renovations
Project No. P.000687
Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

The additional financial impact in the amount of \$132,106 will come from the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Gregory Boardman, Project Manager III

Phone: 754-321-1522

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier

Tuesday, December 02, 2014 6:59:55 PM

Approved In Open
Board Meeting On:

DEC 9 2014

By:

School Board Chair