



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:

JJ-1.

MEETING DATE	Mar 17 2015 10:15AM - Regular School Board Meeting
AGENDA ITEM	OPEN ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES AND CONSTRUCTION
DEPARTMENT	Facilities & Construction

TITLE:
 Change Order #1 Parkway Middle Advanced Roofing, Inc. Roof Replacement Buildings 22 and 24 Project No. P.001617

REQUESTED ACTION:
 Approve Change Order #1, Parkway Middle, Advanced Roofing, Inc., Roof Replacement Buildings 22 and 24, Project No. P.001617, in the amount of \$27,210, -20- days.

SUMMARY EXPLANATION AND BACKGROUND:
 Change Order #1, \$27,210, -20- days
 Parkway Middle
 Advanced Roofing, Inc.
 Roof Replacement Buildings 22 and 24
 Project No. P.001617
 Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:
 The source of funds is identified in the Adopted District Educational Facilities Plan, Fiscal Years 2014-2015 to 2018-2019.

EXHIBITS: (List)
 (1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

 (For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Sonja V. Coley, Senior Project Manager	Phone: 754-321-1520
Name:	Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Derek Messier - Chief Facilities Officer

Approved In Open Board Meeting On: _____

Signature

<i>Derek Robert Messier</i> Wednesday, March 04, 2015 6:13:20 PM

By: _____
 School Board Chair