



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

<b>MEETING DATE</b>	Mar 17 2015 10:15AM - Regular School Board Meeting
<b>AGENDA ITEM</b>	OPEN ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES AND CONSTRUCTION
<b>DEPARTMENT</b>	Facilities & Construction

**ITEM No.:**

JJ-1.

**TITLE:**

Change Order #1 Parkway Middle Advanced Roofing, Inc. Roof Replacement Buildings 22 and 24 Project No. P.001617

**REQUESTED ACTION:**

Approve Change Order #1, Parkway Middle, Advanced Roofing, Inc., Roof Replacement Buildings 22 and 24, Project No. P.001617, in the amount of \$27,210, -20- days.

**SUMMARY EXPLANATION AND BACKGROUND:**

Change Order #1, \$27,210, -20- days  
 Parkway Middle  
 Advanced Roofing, Inc.  
 Roof Replacement Buildings 22 and 24  
 Project No. P.001617  
 Refer to Exhibits 1 and 3 for detailed information.

**SCHOOL BOARD GOALS:**

Goal 1: High Quality Instruction     Goal 2: Continuous Improvement     Goal 3: Effective Communication

**FINANCIAL IMPACT:**

The source of funds is identified in the Adopted District Educational Facilities Plan, Fiscal Years 2014-2015 to 2018-2019.

**EXHIBITS: (List)**

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

**BOARD ACTION:**

APPROVED

(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Sonja V. Coley, Senior Project Manager	Phone: 754-321-1520
Name:	Phone:

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature  
Derek Robert Messier  
Wednesday, March 04, 2015 6:13:20 PM

Approved In Open Board Meeting On:

MAR 17 2015

By:   
School Board Chair