



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:

JJ-2.

MEETING DATE	Mar 17 2015 10:15AM - Regular School Board Meeting
AGENDA ITEM	OPEN ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES AND CONSTRUCTION
DEPARTMENT	Facilities & Construction

TITLE:

Change Order #1 Atlantic Technical College ABC Construction Inc. Front Canopy Replacement Project No. P.001490

REQUESTED ACTION:

Approve Change Order #1, Atlantic Technical College, ABC Construction, Inc., Front Canopy Replacement, Project No. P.001490, in the amount of \$16,805, -5- days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1, \$16,805, -5- days
 Atlantic Technical College
 ABC Construction, Inc.
 Front Canopy Replacement
 Project No. P.001490
 Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:

The source of funds is identified in the Adopted District Educational Facilities Plan, Fiscal Years 2014-2015 to 2018-2019.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Sonja V. Coley, Senior Project Manager	Phone: 754-321-1520
Name:	Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Derek Messier - Chief Facilities Officer

Approved In Open Board Meeting On: _____

Signature

Derek Robert Messier
 Wednesday, March 04, 2015 6:13:40 PM

By: _____
 School Board Chair