



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:

JJ-2.

MEETING DATE	Apr 21 2015 10:15AM - Regular School Board Meeting
AGENDA ITEM	OPEN ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES AND CONSTRUCTION
DEPARTMENT	Facilities & Construction

TITLE:

Change Order #1 Wingate Oaks Center C & F Electric of Fort Lauderdale, FL Emergency Generator Project No. P.000185 (f.k.a. 0991-99-08)

REQUESTED ACTION:

Approve Change Order #1, Wingate Oaks Center, C & F Electric of Fort Lauderdale, FL, Emergency Generator, Project No. P.000185, in the amount of \$129,283 CREDIT, -365- days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1, \$129,283 CREDIT, -365- days
 Wingate Oaks Center
 C & F Electric of Fort Lauderdale, FL
 Emergency Generator
 Project No. P.000185
 Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:

A positive financial impact of \$8,192 will be added to the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Gregory Boardman, Project Manager III	Phone: 754-321-1522
Name:	Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier
 Wednesday, April 08, 2015 12:38:43 PM

Approved In Open Board Meeting On: _____

By: _____
 School Board Chair