

Change Order Analysis

04/21/2015

The original contract amount for this Agenda Item is: \$221,000.

THE SCHOOL DISTRICT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDER(S):

Owner Request

Atlantic Technical College - Re Roof Bldg 8; #2221P001527 ; Change Order 001; Total: \$37,850

Total Owner Request \$37,850

17.13 %