



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request
<input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda
<input checked="" type="radio"/> Yes <input type="radio"/> No

MEETING DATE	Apr 21 2015 10:15AM - Regular School Board Meeting
AGENDA ITEM	OPEN ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES AND CONSTRUCTION
DEPARTMENT	Facilities & Construction

ITEM No.:

JJ-4.

TITLE:

Change Order #1, Atlantic Technical College, Advanced Roofing, Inc., Re-roof Building 8, Project No. P.001527

REQUESTED ACTION:

Approve Change Order #1, Atlantic Technical College, Advanced Roofing, Inc., Re-roof Building 8, Project No. P.001527.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1, \$37,850, -0- days
 Atlantic Technical College
 Advanced Roofing, Inc.
 Re-roof Building 8
 Project No. P.001527
 Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:

There is a financial impact of \$37,450 which will come from Workforce Development Funds.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to date (5) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Sonja V. Coley, Senior Project Manager	Phone: 754-321-1520
Name:	Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier
 Wednesday, April 08, 2015 12:39:18 PM

Approved In Open Board Meeting On: _____

By: _____
 School Board Chair