



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

## Special Order Request

☐ Yes ☒ No

Time

## Open Agenda

☒ Yes ☐ No

ITEM No.:

JJ-1.

MEETING DATE

Jul 28 2015 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Approve Use of Owner's Contingency for Change Order #1 Coral Park Elementary School State Contracting & Engineering Corporation HVAC Replacement Project No. P.001602

## REQUESTED ACTION:

Approve use of Owner's contingency for Change Order #1, Coral Park Elementary School, State Contracting & Engineering Corporation, HVAC Replacement, Project No. P.001602, in the amount of \$61,230, -0- days.

## SUMMARY EXPLANATION AND BACKGROUND:

Approve Use of Owner's Contingency for Change Order #1, \$61,230, -0- days  
Coral Park Elementary School  
State Contracting & Engineering Corporation  
HVAC Replacement  
Project No. P.001602

## SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

## FINANCIAL IMPACT:

All projects have been appropriated in the Amendment to the Adopted District Educational Facilities Plan (May 19, 2015) and in the District's Capital Budget.

## EXHIBITS: (List)

(1) Executive Summary (2) Change Order (3) Collaboration Form

## BOARD ACTION:

**APPROVED**

(For Official School Board Records Office Only)

## SOURCE OF ADDITIONAL INFORMATION:

Name: Shelley N. Meloni, Director

Phone: 754-321-1515

Name:

Phone:

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier  
Monday, July 20, 2015 2:05:42 PM

Approved In Open  
Board Meeting On:

By:

JUL 28 2015

*Donna Fournier*

School Board Chair