



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes ☒ No

Time

Open Agenda

☒ Yes ☐ No

ITEM No.:

JJ-2.

MEETING DATE

Jul 28 2015 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Terminate Professional Services Agreement Song & Associates, Inc. Annex Replacement/30 Classroom Addition with Athletic Fields Olsen Middle School Dania Project No. P.000090 (f.k.a. 0472-21-01)

REQUESTED ACTION:

Approve the Termination of the Professional Services Agreement (PSA) between The School Board of Broward County, Florida and Song & Associates, Inc., Annex Replacement/30 Classroom Addition with Athletic Fields, Olsen Middle School, Project No. P.000090, approved by the Board on June 15, 2004, and approve final payment to Song & Associates, Inc. in the amount of \$22,802.

SUMMARY EXPLANATION AND BACKGROUND:

The PSA, dated June 15, 2004, is being terminated for convenience, in accordance with Article 10.2.1 of the Agreement. The original Agreement included architectural fees of \$570,800 for demolition of the existing annex school and design and construction administration of a new 30-classroom addition and athletic facility. The project was fully designed and bid, but due to budget shortfalls, the project was cancelled in 2009 and re-scoped to include demolition of the existing annex and restoration of the site into athletic fields. Due to ongoing budget shortfalls, the project was cancelled a second time in 2011.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

Upon approval of this item, final payment of \$22,802 will be made, resulting in a positive financial impact of \$174,992 which will be returned to the Capital Projects Reserve.

EXHIBITS: (List)

(1) Continuation of Summary Explanation and Background (2) Executive Summary (3) Approved Board Item J-10, 6-15-04 RSBM (4) Final Release (5) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Sonja V. Coley, Project Manager III

Phone: 754-321-1520

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier
Tuesday, July 07, 2015 4:03:15 PM

Approved In Open
Board Meeting On:

By:

JUL 28 2015
Donna Fournier

School Board Chair