



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes

☒ No

Time

Open Agenda

☒ Yes

☐ No

ITEM No.:

JJ-3.

MEETING DATE

Jul 28 2015 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Change Order #10 Fort Lauderdale High School Kaufman Lynn Construction, Inc. Remodeling/Renovations Project No. P.000687 (f.k.a. 0951-27-01)

REQUESTED ACTION:

Approve Change Order #10, Fort Lauderdale High School, Kaufman Lynn Construction, Inc. Remodeling/Renovations, Project No. P.000687, in the amount of \$89,652, -0- days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #10, \$89,652, -0- days

Fort Lauderdale High School

Kaufman Lynn Construction, Inc.

Remodeling/Renovations

Project No. P.000687

Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

There is a financial impact of \$89,652 which will come from the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary 5) PENDING COLLABORATION

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Gregory Boardman, Project Manager III

Phone: 754-321-1522

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature

Derek Robert Messier
Tuesday, July 07, 2015 3:21:51 PM

Approved In Open
Board Meeting On: _____

By: _____

School Board Chair