

District Learning Management Systems (LMS) Implementation Plan & Milestones: 2015-2018	
Description: The following milestones have been identified related to the implementation of a district standard Learning Management System (LMS) to support K-12 instruction. The LMS will provide digital curriculum, assessments, professional learning, and reporting capabilities to students and teachers.	
Lead: Brian Kingsley, Acting Chief Academic Officer Office of Academics in collaboration with Office of School Performance and Accountability, Office of Talent Development, and Department of Information and Technology	
Milestones	Target
Milestone 1: Board Approval of Digital Classroom Plan (DCP) as required FLDOE Board Approval of Consultant Agreement (Needs Assessment for School Readiness, Implementation Plan for LMS)	February 2015
Milestone 2: Request for Information (RFI) for Learning Management System	March 2015
Milestone 3: Request for Procurement (RFP) for Learning Management System	May 2015
Milestone 4: Selection of Learning Management System	July 2015
Milestone 5: Purchasing Dept. to bring item to the Board requesting approval of selected LMS	August 2015
Milestone 6: Selection of schools for Learning Management System Pilot	July 2015
Milestone 7: Professional Learning Plan implementation for Pilot Schools	2015-16
Milestone 8: Implementation of Learning Management System with Pilot Schools (Phase 1) Selection of schools for Learning Management System (Phase 2) Implementation	2015-16
Milestone 9: Evaluation of Pilot and re-adjustment of implementation based on results.	June 2016
Milestone 10: Professional Learning Plan implementation for Phase 2 Schools	Summer 2016
Milestone 11: Implementation of Learning Management System for Phase 2 Schools. Professional Learning Plan implementation for Phase 3 (all remaining schools)	2016 -17
Milestone 12: Implementation of Learning Management System (Phase 3)	2017-18
Milestone 13: Implementation of Learning Management System with 100% of Broward Schools	2017 -18
Milestone 14: Final Evaluation	June 2018