



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request
<input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda
<input checked="" type="radio"/> Yes <input type="radio"/> No

MEETING DATE	Feb 18 2015 10:15AM - Regular School Board Meeting
AGENDA ITEM	OPEN ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES AND CONSTRUCTION
DEPARTMENT	Facilities & Construction

ITEM No.:

TITLE:
 Change Order #3 Parkway Middle School Balfour Beatty Construction, LLC Phased Replacement Project No. P.000133 (f.k.a. 0701-25-01)

REQUESTED ACTION:
 Approve Change Order #3, Parkway Middle School, Balfour Beatty Construction, LLC, Phased Replacement, Project No. P.000133, in the amount of \$215,300, 56 days.

SUMMARY EXPLANATION AND BACKGROUND:
 Change Order #3, \$215,300, 56 days
 Parkway Middle School
 Balfour Beatty Construction, LLC
 Phased Replacement
 Project No. P.000133
 Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:
 The source of these funds is identified in the Adopted District Educational Facilities Plan (ADEFP), Fiscal Years 2014-15 to 2018-19.

EXHIBITS: (List)
 (1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to Date (5) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Juana Romaniuk, Project Manager III	Phone: 754-321-1524
Name:	Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Derek Messier - Chief Facilities Officer

Signature
Derek Robert Messier
 Wednesday, February 11, 2015 3:56:53 PM

Approved In Open Board Meeting On: _____

By: _____
 School Board Chair