



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
<b>Time</b>	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

<b>MEETING DATE</b>	Feb 18 2015 10:15AM - Regular School Board Meeting
<b>AGENDA ITEM</b>	OPEN ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES AND CONSTRUCTION
<b>DEPARTMENT</b>	Facilities & Construction

**ITEM No.:**  
JJ-1.

**TITLE:**  
Change Order #3 Parkway Middle School Balfour Beatty Construction, LLC Phased Replacement Project No. P.000133 (f.k.a. 0701-25-01)

**REQUESTED ACTION:**  
Approve Change Order #3, Parkway Middle School, Balfour Beatty Construction, LLC, Phased Replacement, Project No. P.000133, in the amount of \$215,300, 56 days.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #3, \$215,300, 56 days  
Parkway Middle School  
Balfour Beatty Construction, LLC  
Phased Replacement  
Project No. P.000133  
Refer to Exhibits 1 and 3 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction   
 Goal 2: Continuous Improvement   
 Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
The source of these funds is identified in the Adopted District Educational Facilities Plan (ADEFP), Fiscal Years 2014-15 to 2018-19.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary to Date (5) Collaboration Form

**BOARD ACTION:**  
**APPROVED**  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Juana Romaniuk, Project Manager III	Phone: 754-321-1524
Name:	Phone:

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
**Senior Leader & Title**

Derek Messier - Chief Facilities Officer

Signature  
Derek Robert Messier  
Wednesday, February 11, 2015 3:56:53 PM

Approved In Open Board Meeting On: **FEB 18 2015**  
By: *Donna Kohn*  
School Board Chair