



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes ☒ No

Time

Open Agenda

☒ Yes ☐ No

ITEM No.:

JJ-1.

MEETING DATE

Nov 3 2015 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Change Order #11 - Fort Lauderdale High School - Kaufman Lynn Construction, Inc. -Remodeling/Renovations - Project No. P.000687 (f.k.a. 0951-27-01)

REQUESTED ACTION:

Approve Change Order #11, Fort Lauderdale High School, Kaufman Lynn Construction, Inc., Remodeling/Renovations, Project No. P.000687, in the amount of \$60,897, -0- days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #11, \$60,897, -0- days
Fort Lauderdale High School
Kaufman Lynn Construction, Inc.
Remodeling/Renovations
Project No. P.000687
Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

There is a financial impact of \$60,897 which will come from the Capital Projects Reserve.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary (5) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director

Phone: 754-321-1525

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Jeffrey S. Moquin - Designee Chief Facilities Officer

Signature

Jeffrey S. Moquin
10/22/2015, 12:33:24 PM

Approved In Open
Board Meeting On:

NOV 03 2015

By:

Donna Kohn

School Board Chair