



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes☒ No

Time

Open Agenda

☒ Yes☐ No

ITEM No.:

JJ-7.

MEETING DATE

Dec 8 2015 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Change Order #1 - Flamingo Elementary School - Advanced Roofing, Inc. - Roof Replacement Building 1, Section A - Project No. P.001620

REQUESTED ACTION:

Approve Change Order #1, Flamingo Elementary School, Advanced Roofing, Inc., Roof Replacement Building 1, Section A, Project No. P.001620, in the amount of \$214,341, -300- days.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #1, \$214,341, -300- days
Flamingo Elementary School
Advanced Roofing, Inc.
Roof Replacement Building 1, Section A
Project No. P.001620
Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

There will be an additional financial impact in the amount of \$214,341 which will come from the Capital Projects Reserve. Note: The ADEFP Fiscal Year 2016 needs to correct the (2014-15) budget shown under the ADEFP as follows: Re-Roof Building 1, Section A, P.001620 should be \$1,400,000 and not \$730,000. Conversely, Re-Roof Building 1 (Areas B,C,D,E,F) P.001618 should be \$730,000 and not \$1,400,000.

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary (5) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director

Phone: 754-321-1525

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Jeffrey S. Moquin - Designee Chief Facilities Officer

Signature

Jeffrey S. Moquin
11/30/2015, 10:13:39 AM

Approved In Open
Board Meeting On: _____

By: _____

School Board Chair