



Office of Facilities and Construction

SUMMARY OF CHANGE ORDERS

Meeting Date: 12/8/2015

1. Flamingo Elementary

TOTAL: \$214,341

Roof Replacment Bldg. 1 Section A

CHANGE ORDER NO:001

PROJECT NO: P.001620

Contractor: Advanced Roofing, Inc.

CONTRACT DATE:

Consultant:

Owner Request:

Grant 300 Days to Contract

#Days

\$214,341

Item No.-001

New engineering, insurance, removal of LWC, interior

300

\$214,341

protection, and refastening of metal panels as allowance.

LWC saturated, as recommended by the Building Department.



The School Board of Broward County, Florida Office of Facilities & Construction 3775 SW 16th Street

Fort Lauderdale, Florida 33312

(754) 321-1500

Document 01250g (00	63 63)-Co	nstruc	tion	Cha	nge Order-	Item # 1
Facility Name: Flamingo Elementa		Date:	11/1:			
Project Name: Re-roof Section A		Project #	P.01			
Location No: 2541		1 Toject #	1.01			
	Destinite A		-			
Project Description: Re-Roof on						
Contractor:		nce Letter				
Advanced Roofing, I	nc. Dated:			10-2	26-15	
Description of Change: New engine	ering Insurance	Removal	of L M	/C into	rias and adian	
panels as allowance.	orning, modranice	, ixemovai	OI LV	vo, inte	fior protection, ref	astening of metal
Attachments: .						
Reason For Change:						
LWC saturated, Building department recommendation						
Summary:						
Total of Credits and/or Added Costs: Add: 214,340.54						
		Deduc	-	,0 .0		
The Contract Time will be increased by:				300	Days	
	•		_			
THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL						
COMPLICATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF						
WORK.						
Recommended	Accepted			1	Davidance	•
1 7/4	Accepted		···	La:	Reviewed and	1 1
Project Consultant's Signature Date	Contractor's Signa	MACIONCO	Date	Mecro	The state of the s	es 11/9/15
Shirad Ali	Susana Mac		Date		Facilities Project Mana	
Project Consultant's Typed Name	Contractor's Typed				Facilities Project Mana	TORANGES
ACRC	Advanced R				r acinties Project Mana	igers Typed Name
Project Consultant's Firm Name	Contractor's Firm Name			The School Board of Broward County, FL		
This Information to be completed by Sabar	Deced of D	10				- Odnity; 1 E
This Information to be completed by School Board of Broward County Staff Change Order Categories Sub Categories						
☐ Owner's Request ☐ Unforeseen ☐ Consultant Error ☐ Consultant Omission			nia a	- Parist	Sub Categorie	
		oultail Umis	SION I	integuiz	alory Compliance	Satatulemaraanau