



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Special Order Request

☐ Yes

☒ No

Time

Open Agenda

☒ Yes

☐ No

ITEM No.:

JJ-1.

MEETING DATE

Feb 9 2016 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Use of Owner's Contingency for Change Order #1 - Park Trails Elementary School - JWR Construction Services, Inc. - City of Parkland 3 Classroom Addition - Project No. P.001608

REQUESTED ACTION:

Approve Use of Owner's Contingency for Change Order #1, Park Trails Elementary School, JWR Construction Services, Inc., City of Parkland 3 Classroom Addition, Project No. P.001608, in the amount of \$10,900, -0- days.

SUMMARY EXPLANATION AND BACKGROUND:

Use of Owner's Contingency for Change Order #1, \$10,900, -0- days
Park Trails Elementary School
JWR Construction Services, Inc.
City of Parkland 3 Classroom Addition
Project No. P.001608
Refer to Exhibits 1 and 3 for detailed information.

SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

FINANCIAL IMPACT:

All projects have been appropriated in the District Educational Facilities Plan (September 8, 2015).

EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary (5) Collaboration Form

BOARD ACTION:

APPROVED

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director

Phone: 754-321-1525

Name:

Phone:

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Approved In Open
Board Meeting On:

FEB 09 2016

Signature

Leo Bobadilla Jr

Tuesday, January 26, 2016 5:19:32 PM

Electronic Signature

Form #4189 Revised 12/12

RWR/LB/FG/SB/DM/AS:ma

By:

School Board Chair