



# AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

## Special Order Request

☐ Yes ☒ No

Time

## Open Agenda

☒ Yes ☐ No

ITEM No.:

JJ-2.

MEETING DATE

Feb 9 2016 10:15AM - Regular School Board Meeting

AGENDA ITEM

OPEN ITEMS

CATEGORY

JJ. OFFICE OF FACILITIES AND CONSTRUCTION

DEPARTMENT

Facilities & Construction

TITLE:

Use of Owner's Contingency for Change Order #1 - Heron Heights Elementary School - JWR Construction Services, Inc. - City of Parkland 3 Classroom Addition - Project No. P.001629

### REQUESTED ACTION:

Approve Use of Owner's Contingency for Change Order #1, Heron Heights Elementary School, JWR Construction Services, Inc., City of Parkland 3 Classroom Addition, Project No. P.001629, in the amount of \$6,569, -0- days.

### SUMMARY EXPLANATION AND BACKGROUND:

Use of Owner's Contingency for Change Order #1, \$6,569, -0- days  
Heron Heights Elementary School  
JWR Construction Services, Inc.  
City of Parkland 3 Classroom Addition  
Project No. P.001629  
Refer to Exhibits 1 and 3 for detailed information.

### SCHOOL BOARD GOALS:

☐ Goal 1: High Quality Instruction ☒ Goal 2: Continuous Improvement ☐ Goal 3: Effective Communication

### FINANCIAL IMPACT:

All projects have been appropriated in the District Educational Facilities Plan (September 8, 2015).

### EXHIBITS: (List)

(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary (5) Collaboration Form

### BOARD ACTION:

**APPROVED**

(For Official School Board Records Office Only)

### SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director

Phone: 754-321-1525

Name:

Phone:

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

### Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Leo Bobadilla Jr  
Tuesday, January 26, 2016 5:19:54 PM

Approved In Open  
Board Meeting On:

FEB 09 2016

By: *Rosalind Chagel*

School Board Chair