

## Change Order Analysis

05/17/2016

The original contract amount for this Agenda Item is: \$15,998,000.

THE SCHOOL DISTRICT IS RESPONSIBLE FOR THE FOLLOWING CHANGE ORDER(S):

### **Unforeseen Condition**

Fort Lauderdale High - Remodeling / Renovations; #09512701 ; Change Order 013; Total: \$67,205

**Total Unforeseen Condition \$67,205** **0.42 %**