



# AGENDA REQUEST FORM

## THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

<b>MEETING DATE</b>	May 17 2016 10:15AM - Regular School Board Meeting
<b>AGENDA ITEM</b>	OPEN ITEMS
<b>CATEGORY</b>	JJ. OFFICE OF FACILITIES AND CONSTRUCTION
<b>DEPARTMENT</b>	Chief Facilities & Construction Officer

<b>Special Order Request</b>	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
<b>Time</b>	
<b>Open Agenda</b>	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

**ITEM No.:**  
JJ-1.

**TITLE:**  
Change Order #13 - Fort Lauderdale HS - Kaufman Lynn Construction, Inc. - Remodeling/Renovations - Project No. P.000687

**REQUESTED ACTION:**  
Approve Change Order #13, Fort Lauderdale High School, Kaufman Lynn Construction, Inc., Remodeling/Renovations, Project No. P.000687, in the amount of \$67,205, -0- days.

**SUMMARY EXPLANATION AND BACKGROUND:**  
Change Order #13, \$67,205, -0- days  
Fort Lauderdale High School  
Kaufman Lynn Construction, Inc.  
Remodeling/Renovations  
Project No. P.000687  
Refer to Exhibits 1 and 3 for detailed information.

**SCHOOL BOARD GOALS:**  
 Goal 1: High Quality Instruction   
 Goal 2: Continuous Improvement   
 Goal 3: Effective Communication

**FINANCIAL IMPACT:**  
There is a financial impact of \$67,205 which will come from the Capital Projects Reserve.

**EXHIBITS: (List)**  
(1) Executive Summary (2) Change Order Analysis (3) Change Order (4) Change Order Summary (5) Collaboration Form

**BOARD ACTION:**  
**APPROVED**  
(For Official School Board Records Office Only)

**SOURCE OF ADDITIONAL INFORMATION:**

Name: Frank Girardi, Director	Phone: 754-321-1525
Name:	Phone:

**THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA**  
**Senior Leader & Title**

Leo Bobadilla - Chief Facilities Officer

Signature  
Leo Bobadilla Jr  
Tuesday, May 10, 2016 11:33:00 AM

Approved In Open Board Meeting On: **MAY 17 2016**

By: *Frank Girardi*  
School Board Chair