



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2017-11-07 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES AND CONSTRUCTION
DEPARTMENT	Facilities Construction

Special Order Request <input type="radio"/> Yes <input checked="" type="radio"/> No
Time
Open Agenda <input checked="" type="radio"/> Yes <input type="radio"/> No

ITEM No.:
JJ-11.

TITLE:
Change Order #1 - Stranahan High School - Fort Lauderdale - Swimming Pool Renovation - Project No. P.001677

REQUESTED ACTION:
Approve Change Order #1 for Stranahan High School, MBR Construction Inc., Swimming Pool Renovation, Project No. P.001677, in the amount of \$586,637.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 \$586,637 / 150 Days
Stranahan High School
MBR Construction, Inc.
Swimming Pool Renovation
Project No. P.001677
Refer to Exhibits 1, 2, 3, and 4 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
The financial impact of this item is \$586,637. Of that amount \$305,685 is within the current project budget. This item requires a project budget increase of \$280,952 (\$76,529 from the Capital Reserve and \$204,423 from accelerated SMART scope).

EXHIBITS: (List)
(1) Executive Summary (2) ADEFP (3) Change Orders (4) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Frank Girardi, Director	Phone: (754) 321-1525
Name: Robert C. Corbin, Heery Director	Phone: (754) 321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature
Leo Bobadilla Jr
Wednesday, October 25, 2017 3:27:38 PM

Approved In Open Board Meeting On: **NOV 07 2017**
By: *Abby M. Freed*
School Board Chair