



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE	2017-12-05 10:05 - School Board Operational Meeting
AGENDA ITEM	ITEMS
CATEGORY	JJ. OFFICE OF FACILITIES & CONSTRUCTION
DEPARTMENT	Facilities Pre-Construction

Special Order Request	
<input type="radio"/> Yes	<input checked="" type="radio"/> No
Time	
Open Agenda	
<input checked="" type="radio"/> Yes	<input type="radio"/> No

ITEM No.:
JJ-10.

TITLE:
Change Order #1 - Heron Heights Elementary School - City of Parkland - H.A. Contracting Corp. - Relocation of Concrete Modulares - Project No. P.001629

REQUESTED ACTION:
Approve Change Order #1, Heron Heights Elementary School, H.A. Contracting Corp., Project No. P.001629, for a credit in the amount of \$12,552 and an increase in contract time of 14 days.

SUMMARY EXPLANATION AND BACKGROUND:
Change Order #1 credit of \$12,552 / 14 days
Heron Heights Elementary School
H.A. Contracting Corp.
Relocation of Concrete Modulares
Project No. P.001629
Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction
 Goal 2: Continuous Improvement
 Goal 3: Effective Communication

FINANCIAL IMPACT:
This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
(1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:

(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:	
Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature

Approved In Open Board Meeting On: _____

By: _____

School Board Chair