



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

ITEM No.:

JJ-10.

MEETING DATE: 2017-12-05 10:05 - School Board Operational Meeting

AGENDA ITEM: ITEMS

CATEGORY: JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT: Facilities Pre-Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

TITLE:
 Change Order #1 - Heron Heights Elementary School - City of Parkland - H.A. Contracting Corp. - Relocation of Concrete Modulares - Project No. P.001629

REQUESTED ACTION:
 Approve Change Order #1, Heron Heights Elementary School, H.A. Contracting Corp., Project No. P.001629, for a credit in the amount of \$12,552 and an increase in contract time of 14 days.

SUMMARY EXPLANATION AND BACKGROUND:
 Change Order #1 credit of \$12,552 / 14 days
 Heron Heights Elementary School
 H.A. Contracting Corp.
 Relocation of Concrete Modulares
 Project No. P.001629
 Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
 This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
 (1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:
APPROVED
(For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title

Leo Bobadilla - Chief Facilities Officer

Signature Leo Bobadilla Jr
Tuesday, November 21, 2017 3:15:18 PM

Approved In Open Board Meeting On: DEC 05 2017
 By School Board Chair