



AGENDA REQUEST FORM

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

MEETING DATE: 2017-12-05 10:05 - School Board Operational Meeting

AGENDA ITEM: ITEMS

CATEGORY: JJ. OFFICE OF FACILITIES & CONSTRUCTION

DEPARTMENT: Facilities Construction

Special Order Request
 Yes No

Time

Open Agenda
 Yes No

ITEM No.:
 JJ-11.

TITLE:
 Change Order #2 - Park Trails Elementary School - City of Parkland - H.A. Contracting Corp. - Three Modular Classroom Additions - Project No. P.001608

REQUESTED ACTION:
 Approve Change Order #2, Park Trails Elementary School, H.A. Contracting Corp., Project No. P.001608, for a credit in the amount of \$17,344 and no change in contract time.

SUMMARY EXPLANATION AND BACKGROUND:
 Change Order #2 credit of \$17,344 / 0 days
 Park Trails Elementary School
 H.A. Contracting Corp.
 Three Modular Classroom Additions
 Project No. P.001608
 Refer to Exhibits 1, 2, and 3 for detailed information.

SCHOOL BOARD GOALS:
 Goal 1: High Quality Instruction Goal 2: Continuous Improvement Goal 3: Effective Communication

FINANCIAL IMPACT:
 This project has been appropriated in the Adopted District Educational Facilities Plan (September 6, 2017). There is no impact to the project budget.

EXHIBITS: (List)
 (1) Executive Summary (2) Change Orders (3) Collaboration Form

BOARD ACTION:
APPROVED
 (For Official School Board Records Office Only)

SOURCE OF ADDITIONAL INFORMATION:

Name: Frank Girardi, Director	Phone: 754-321-1525
Name: Robert C. Corbin, Heery Director	Phone: 754-321-4850

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA
 Senior Leader & Title
 Leo Bobadilla - Chief Facilities Officer

Approved In Open Board Meeting On: **DEC 05 2017**
 By: *Nora Rupert*
 School Board Chair

Signature
 Leo Bobadilla Jr
 Tuesday, November 21, 2017 1:49:16 PM